10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
41	20131028001	0.300	Lexington Transmission	19832	Hydro	NA	Withdrawn
42	20140409001	1.360	Dixiana	15342	Solar	NA	Withdrawn
43	20140409002	0.750	Faber Place	90402	Solar	Complete	Withdrawn
44	20140619001	75.100	Orangeburg East - St. George 115 kV #1	NA	Solar	NA	Withdrawn
45	20140702001	10.200	Fairfax	40232	Solar	NA	Complete
46	20140820001	6.800	Hampton	40132	Solar	NA	Withdrawn
47	20140909001	6.700	Bowman	38602	Solar	NA	Withdrawn
48	20141001001	20.000	Hampton – Estill 46 kV	NA	Solar	NA	Withdrawn
49	20141007001	0.300	Lexington Transmission	19832	Hydro	NA	Withdrawn
50	20141027001	20.400	Fairfax – Estill 46 kV	NA	Solar	NA	Complete
51	20141027002	10.200	Estill Southside	40072	Solar	NA	Complete
52	20141031001	10.000	Columbia Industrial Park	78502	Solar	NA	Withdrawn
53	20141031002	10.000	Herrin	42042	Solar	NA	Withdrawn
54	20141118001	10.200	Gaston	50072	Solar	NA	Complete
55	20141118002	10.200	Gaston	50072	Solar	NA	Withdrawn
56	20141212001	20.000	Fairfax – Herrin 46 kV	NA	Solar	NA	Withdrawn
57	20141216001	10.200	St. Matthews 23 kV	20022	Solar	NA	Withdrawn
58	20150108001	20.000	Urquhart - Salem Switching Station 115 kV	NA	Solar	NA	Withdrawn
59	20150216001	3.000	Columbia Industrial Park	78502	Solar	NA	Withdrawn
60	20150216002	70.014	Fairfax – Salem Switching Station 115 kV	NA	Solar	NA	Complete
61	20150218001	6.800	Hampton	40132	Solar	NA	Complete
62	20150218002	20.000	Hampton – Estill 46 kV	NA	Solar	NA	Complete
63	20150224001	20.000	Canadys - SRS 230 kV	NA	Solar	NA	Withdrawn
64	20150224002	71.400	Yemassee – McIntosh 115 kV Tie	NA	Solar	NA	Complete
65	20150304001	20.000	Cameron Junction – St. Matthews 46 kV	NA	Solar	NA	Complete
66	20150304002	10.200	Urquhart – Jackson 46 kV	NA	Solar	NA	Withdrawn
67	20150304003	10.200	St. Matthews 23 kV	20022	Solar	NA	Complete
68	20150317001	20.000	Blackville – Barnwell Loop 46 kV	NA	Solar	NA	Withdrawn
69	20150423001	81.400	Eastover – Orangeburg East 115 kV	NA	Solar	NA	Withdrawn
70	20150501001	0.240	Harbison	77222	Solar	Complete	Complete
71	20150506001	5.000	Wagener	73412	Solar	NA	Withdrawn
72	20150529001	6.800	Saluda County	19020	Solar	NA	Complete
73	20150529002	6.120	Springfield City	11592	Solar	NA	Complete
74	20150602001	12.240	Fairfax – Estill 46kV	NA	Solar	NA	Withdrawn
75	20150603001	20.000	Blackville – Barnwell Loop 46 kV	NA	Solar	NA	Withdrawn
76	20150608001	5.000	Varnville	40022	Solar	NA	Withdrawn
77	20150608002	20.000	Blackville – Blackville Central 46 kV	NA	Solar	NA	Complete
78	20150608003	5.000	Denmark	03102	Solar	NA	Withdrawn
79	20150608004	10.800	Williston	50172	Solar	NA	Withdrawn
80	20150610001	6.000	Barnwell City	02432	Solar	NA	Withdrawn
81	20150612001	4.760	St. Matthews	20002	Solar	NA	Withdrawn
82	20150615001	6.800	Blackville 46 kV	NA	Solar	NA	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
83	20150615002	4.080	Cameron	44812	Solar	NA	Complete
84	20150623001	39.000	Blackville – Wagener 46kV	NA	Solar	NA	Complete
85	20150623002	10.000	Ridgeland 23 kV	60162	Solar	NA	Complete
86	20150629001	5.440	Barnwell East Side	50702	Solar	NA	Complete
87	20150629002	10.880	Pelion	14782	Solar	NA	Withdrawn
88	20150629003	10.880	Pelion	14772	Solar	NA	Withdrawn
89	20150706001	6.120	Denmark Industrial Park	50302	Solar	NA	Withdrawn
90	20150706002	6.120	Barnwell City	02432	Solar	NA	Withdrawn
91	20150708001	0.340	Summerville Plaza	70502	Solar	Complete	Complete
92	20150708002	0.250	Hanahan SW Station	90052	Solar	Complete	Complete
93	20150708003	0.360	Kendrick	18422	Solar	Complete	Complete
94	20150708004	0.280	Stono Park	92272	Solar	Complete	Complete
95	20150710001	6.000	Barnwell City	02432	Solar	NA	Withdrawn
96	20150710002	5.000	Varnville	40022	Solar	NA	Withdrawn
97	20150713001	8.160	Allendale	40092	Solar	NA	Complete
98	20150713002	3.400	Saluda County	19132	Solar	NA	Complete
99	20150715001	0.340	Aiken Southside	35032	Solar	Complete	Complete
100	20150715002	0.390	Lexington East Side	42812	Solar	Complete	Complete
101	20150730001	8.160	Pelion	14782	Solar	NA	Complete
102	20150730002	3.400	North	50032	Solar	NA	Withdrawn
103	20150804001	0.310	Sandhills	76412	Solar	Complete	Complete
104	20150811001	0.504	Faber Place	90602	Solar	Complete	Complete
105	20150812001	6.700	Eutawville	75712	Solar	NA	Withdrawn
106	20150812002	5.000	Barnwell East Side	50702	Solar	NA	Withdrawn
107	20150812003	5.000	Barnwell Industrial Park	50432	Solar	NA	Withdrawn
108	20150818001	66.640	Barnwell – SRS 115 kV	NA	Solar	NA	Withdrawn
109	20150826001	0.790	Wando	95112	Solar	Complete	Withdrawn
110	20150831001	2.040	Bowman	38702	Solar	NA	Withdrawn
111	20150909001	0.980	Ward	20602	Solar	Complete	Withdrawn
112	20150914001	10.000	Saluda County	19090	Solar	NA	Withdrawn
113	20150918001	3.330	Williston	50162	Solar	NA	Withdrawn
114	20150921005	2.040	Belmont	75212	Solar	NA	Withdrawn
115	20150928001	10.000	Kronotex	50912	Solar	NA	Withdrawn
116	20150929001	5.000	Varnville	40022	Solar	NA	Withdrawn
117	20150930001	4.080	Williston	50172	Solar	NA	Withdrawn
118	20151001001	10.000	Allendale	40052	Solar	NA	Withdrawn
119	20151007001	1.000	Cainhoy	95212	Solar	Complete	Withdrawn
120	20151013001	2.720	Hampton	42012	Solar	NA	Withdrawn
121	20151013002	5.440	Johnston	48211	Solar	NA	Withdrawn
122	20151013003	8.160	Ridgeland	60162	Solar	NA	Complete
123	20151013004	75.600	Barnwell – Denmark 115 kV	NA	Solar	NA	Withdrawn
124	20151014001	2.040	Belmont	75212	Solar	NA	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
125	20151016001	10.000	Silver Bluff	30302	Solar	NA	Withdrawn
126	20151016002	10.000	Wagener	73412	Solar	NA	Withdrawn
127	20151026001	11.000	Sage Mill Industrial Park	13072	Solar	NA	Withdrawn
128	20151026002	11.000	Saluda County	19132	Solar	NA	Withdrawn
129	20151026003	11.000	Aiken Industrial Park	35182	Solar	NA	Withdrawn
131	20151028002	10.000	Holly Hill	20042	Solar	NA	Withdrawn
132	20151030001	20.000	Blackville – Wagener 46 kV	NA	Solar	NA	Withdrawn
133	20151105001	10.000	Denmark Industrial Park	50302	Solar	NA	Withdrawn
134	20151105002	10.000	Allendale	40052	Solar	NA	Withdrawn
135	20151106001	10.000	Columbia Industrial Park	78502	Solar	NA	Withdrawn
136	20151106002	10.000	Ward	20602	Solar	NA	Withdrawn
137	20151106003	10.000	Herrin	42042	Solar	NA	Withdrawn
138	20151106004	10.000	Orangeburg #1– Cameron Junction 46kV	NA	Solar	NA	Withdrawn
139	20151109001	10.000	Fairfax – Herrin 46 kV	NA	Solar	NA	Withdrawn
140	20151110001	1.980	Dixiana	15242	Solar	NA	Withdrawn
141	20151110002	1.980	Barnwell	50042	Solar	NA	Withdrawn
142	20151110003	1.980	Kingswood	83012	Solar	NA	Withdrawn
143	20151110004	1.980	Columbia Industrial Park	78502	Solar	NA	Withdrawn
144	20151110005	1.980	Columbia Industrial Park	78502	Solar	NA	Withdrawn
145	20151110006	8.330	Yemassee Central	80222	Solar	NA	Withdrawn
146	20151110007	4.000	Hampton	40142	Solar	NA	Withdrawn
147	20151110008	8.330	Calhoun Falls Transmission	11732	Solar	NA	Withdrawn
148	20151110009	3.330	Calhoun Falls Transmission	11752	Solar	NA	Withdrawn
149	20151110010	10.000	Salley Junction	50502	Solar	NA	Withdrawn
150	20151112001	10.000	Urquhart – Jackson 46 kV	NA	Solar	NA	Withdrawn
151	20151124001	8.160	Pelion	14762	Solar	NA	Complete
152	20151124002	4.760	Barnwell Industrial Park	50422	Solar	NA	Complete
153	20151125001	5.000	Baldock	16012	Solar	NA	Withdrawn
154	20151210001	13.300	Fairfax – Herrin 46 kV	NA	Solar	NA	Withdrawn
155	20151216001	75.600	Graniteville – Ward 230 kV	NA	Solar	NA	Withdrawn
156	20151223001	1.670	Silver Bluff	30312	Solar	NA	Withdrawn
157	20151223002	20.000	Calhoun County – St. Matthews 46kV	NA	Solar	NA	Withdrawn
158	20151230001	1.200	Allendale	40052	Solar	Complete	Withdrawn
159	20151230002	1.000	Allendale	40052	Solar	Complete	Withdrawn
160	20160104001	0.336	Varnville	40022	Solar	Complete	Complete
161	20160105001	8.750	Beech Island	02738	Solar	NA	Withdrawn
162	20160108001	10.000	Neeses	48711	Solar	NA	Withdrawn
163	20160120001	75.600	Yemasee – McIntosh 115 kV Tie	NA	Solar	NA	Withdrawn
164	20160125001	10.200	Gaston	50392	Solar	NA	Withdrawn
165	20160129001	10.880	Pelion	14782	Solar	NA	Complete
166	20160129002	10.880	Pelion	14772	Solar	NA	Complete
167	20160129003	20.000	Blackville – Wagener 46 kV	NA	Solar	NA	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
168	20160129004	0.960	Wando	95112	Solar	Complete	Withdrawn
169	20160202001	1.000	Polaris	91412	Solar	Complete	Complete
170	20160204001	5.040	Fairfax	40242	Solar	NA	Withdrawn
171	20160208001	75.600	Graniteville – Ward 230 kV	NA	Solar	NA	Complete
172	20160208002	11.000	Sage Mill Industrial Park	13072	Solar	NA	Withdrawn
173	20160208003	11.000	Aiken Industrial Park	35182	Solar	NA	Withdrawn
174	20160212001	10.000	Barnwell Heights	50052	Solar	NA	Withdrawn
175	20160212002	10.000	Neeses	48711	Solar	NA	Withdrawn
176	20160216001	10.200	Jackson	02798	Solar	NA	Withdrawn
177	20160223001	0.972	Killian Road	63512	Solar	Complete	Withdrawn
178	20160303001	6.680	Bowman	38602	Solar	NA	Withdrawn
179	20160310001	7.200	Fairfax	40112	Solar	NA	Withdrawn
180	20160314001	0.495	Summerville Industrial Park	70042	Solar	Complete	Withdrawn
181	20160314002	20.000	Blackville – Wagener 46kV	NA	Solar	NA	Withdrawn
182	20160323001	10.300	Allendale	40092	Solar	NA	Withdrawn
183	20160328001	1.000	Dixiana	16312	Solar	NA	Complete
184	20160328002	10.000	Barnwell Heights	50052	Solar	NA	Withdrawn
185	20160330001	20.000	Urquhart - Salem Switching Station 115 kV	NA	Solar	NA	Withdrawn
186	20160330002	20.000	Canadys - SRS 230 kV	NA	Solar	NA	Withdrawn
187	20160413001	0.495	Summerville Industrial Park	70042	Solar	Complete	Complete
188	20160419001	40.000	Barnwell – Denmark 115 kV	NA	Solar	NA	Withdrawn
189	20160526001	0.276	Pontiac	20902	Solar	Complete	Complete
190	20160629001	0.080	Sage Mill Industrial Park	13072	Solar	Complete	Complete
191	20160707001	0.440	Trenton	10412	Solar	Complete	Complete
192	20160713001	0.343	Accabee	05432	Solar	Complete	Complete
193	20160718001	0.040	Aiken Gregg Avenue	18112	Solar	Complete	Withdrawn
194	20160718002	0.080	Aiken Gregg Avenue	18112	Solar	Complete	Complete
195	20160718003	0.080	Aiken Gregg Avenue	18142	Solar	Complete	Complete
196	20160719001	0.200	Hanahan	90052	Solar	Complete	Complete
197	20160721001	1.000	VA Hospital	20217	Solar	Complete	Withdrawn
198	20160725001	0.684	Allendale	40052	Solar	Complete	Complete
199	20160728001	0.090	Dentsville	89012	Solar	Complete	Withdrawn
200	20160803001	72.500	Eastover – Orangeburg East 115 kV	NA	Solar	NA	Withdrawn
201	20160805001	0.594	St. Matthews	20002	Solar	Complete	Withdrawn
202	20160805002	0.528	St. Matthews	20002	Solar	Complete	Withdrawn
203	20160805003	1.000	Sage Mill Industrial Park	13072	Solar	Complete	Complete
204	20160808001	0.660	Herrin	40082	Solar	Complete	Withdrawn
205	20160808002	0.660	Allendale	42042	Solar	Complete	Withdrawn
206	20160808003	0.396	Herrin	42042	Solar	Complete	Withdrawn
207	20160808004	0.198	Allendale	40082	Solar	Complete	Withdrawn
208	20160809001	0.260	Osceola	90462	Solar	Complete	Complete
209	20160810001	0.198	St. Matthews	20022	Solar	Complete	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
210	20160810002	72.500	Burton - Yemassee 115kV #2	NA	Solar	NA	Complete
211	20160811001	10.000	Silver Bluff	30312	Solar	NA	Withdrawn
212	20160816001	0.660	Shell Point	60402	Solar	Complete	Complete
213	20160825001	0.198	Silver Bluff	30312	Solar	Complete	Withdrawn
214	20160912001	0.500	Polaris	91412	Solar	Complete	Withdrawn
215	20160912002	0.100	Dixiana	15342	Solar	Complete	Withdrawn
216	20160919001	0.438	Irmo	19922	Solar	Complete	Withdrawn
217	20160926001	0.135	Summerville Industrial Park	70042	Solar	Complete	Complete
218	20160927001	7.480	Swansea	15082	Solar	NA	Complete
219	20160928001	0.900	Killian Road	63512	Solar	Complete	Complete
220	20161004001	0.040	Savage Road	01912	Solar	Complete	Complete
221	20161006001	16.271	Saluda Hydro - Saluda River 115 kV	NA	Natural Gas	NA	Complete
222	20161019001	0.960	Lake Carolina	29512	Solar	Complete	Withdrawn
223	20161019002	0.960	Kendrick	18322	Solar	Complete	Withdrawn
224	20161027001	5.010	Jackson	02798	Solar	NA	Withdrawn
225	20161027002	3.600	Barnwell City	02432	Solar	NA	Complete
226	20161031001	0.515	Gaston	50072	Solar	Complete	Withdrawn
227	20161031002	0.460	Gaston	50082	Solar	Complete	Withdrawn
228	20161031003	0.420	Swansea	15082	Solar	Complete	Withdrawn
229	20161102001	0.043	Platt Springs	19252	Solar	Complete	Complete
230	20161103001	0.090	Seven Mile	90362	Solar	Complete	Complete
231	20161109001	0.950	Hampton	40142	Solar	Complete	Complete
232	20161117001	0.033	White Rock	25402	Solar	Complete	Complete
233	20161122001	0.199	Savage Road	92952	Solar	Complete	Withdrawn
234	20161122002	0.198	Hamlin	90912	Solar	Complete	Withdrawn
235	20161123001	0.099	Aiken Transmission	35152	Solar	Complete	Complete
236	20161128001	0.750	Wando	95122	Solar	Complete	Complete
237	20161205001	0.072	Brookwood	15502	Solar	Complete	Complete
238	20161208001	0.198	Silver Bluff	30312	Solar	Complete	Withdrawn
239	20161221001	0.096	Harbison	77322	Solar	Complete	Complete
240	20170103001	0.900	Lexington Transmission	25062	Solar	Complete	Withdrawn
241	20170103002	0.960	Springdale	17212	Solar	Complete	Complete
242	20170103003	0.990	Sandhills	76312	Solar	Complete	Complete
243	20170103004	0.930	Burton	60562	Solar	Complete	Complete
244	20170103005	0.990	Kilbourne Park	71912	Solar	Complete	Withdrawn
245	20170103006	0.750	Folly Road	03582	Solar	Complete	Withdrawn
246	20170103007	0.165	Ladson	13058	Solar	Complete	Withdrawn
247	20170103008	0.480	Stiefeltown	17812	Solar	Complete	Withdrawn
248	20170103009	0.180	Kingswood	86012	Solar	Complete	Withdrawn
249	20170103010	0.170	Bacons Bridge Road	91262	Solar	Complete	Complete
250	20170103011	0.630	Sweetwater	30112	Solar	Complete	Complete
251	20170105001	0.027	Thomas Island	95352	Solar	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
252	20170113001	4.000	Hampton	42012	Solar	NA	Withdrawn
253	20170117001	6.000	Denmark Industrial Park	50302	Solar	NA	Complete
254	20170117002	12.000	Beaufort Industrial	60042	Solar	NA	Complete
255	20170117003	10.000	Yemassee Central	80222	Solar	NA	Complete
256	20170119001	7.200	Blackville	02478	Solar	NA	Complete
257	20170123001	74.970	Orangeburg East - St. George 115 kV #1	NA	Solar	NA	Complete
258	20170124001	0.090	Williams Street	31962	Solar	Complete	Withdrawn
259	20170125001	0.100	Saluda County	19020	Solar	Complete	Withdrawn
260	20170126001	0.054	Lexington East Side	42812	Solar	Complete	Complete
261	20170130001	5.000	Beech Island	02738	Solar	NA	Withdrawn
262	20170203001	0.420	North Rhett	90482	Solar	Complete	Complete
263	20170206001	19.825	Parris Island #2	NA	Solar/Diesel/ Gas/Batteries	NA	Complete
264	20170213001	0.120	Leesville	10062	Solar	Complete	Complete
265	20170214001	1.000	VA Hospital	20217	Solar	Complete	Complete
266	20170215001	2.000	Hampton	42012	Solar	NA	Complete
267	20170216001	0.560	Shell Point	60302	Solar	Complete	Complete
268	20170216002	0.196	Frogmore	02152	Solar	Complete	Complete
269	20170220001	0.450	Sweetwater	30152	Solar	Complete	Withdrawn
270	20170221001	0.044	Irmo	19922	Solar	Complete	Complete
271	20170223001	0.090	Middleburg Mall	89112	Solar	Complete	Complete
272	20170224001	0.085	Calhoun Street	79212	Solar	Complete	Complete
273	20170224003	0.043	Beaufort Central	60322	Solar	Complete	Withdrawn
274	20170224004	0.032	Port Royal	60472	Solar	Complete	Complete
275	20170228001	0.058	Thomas Island	95352	Solar	Complete	Complete
276	20170306001	0.060	Beaufort Central	60322	Solar	Complete	Complete
277	20170306002	0.179	Beaufort Central	60322	Solar	Complete	Withdrawn
278	20170306003	0.070	Burton	60562	Solar	Complete	Withdrawn
279	20170306004	0.100	Seven Mile	90362	Solar	Complete	Withdrawn
280	20170307001	74.970	Orangeburg East - St. George 115 kV #2	NA	Solar	NA	Complete
281	20170307002	0.039	Uptown	52111	Solar	Complete	Withdrawn
282	20170308001	21.000	Ward - Mt. Vernon Mills Johnston 33 kV	NA	Solar	NA	Withdrawn
283	20170321001	0.096	Lake Carolina	29512	Solar	Complete	Complete
284	20170321002	0.096	Kendrick	18322	Solar	Complete	Complete
285	20170324001	0.500	Sage Mill Industrial Park	13072	Solar	Complete	Complete
286	20170327001	0.048	Accabee	90812	Solar	Complete	Complete
287	20170327002	0.036	Columbia Industrial Park	78602	Solar	Complete	Complete
288	20170327003	0.050	Congaree Vista	20522	Solar	Complete	Complete
289	20170328001	0.480	Breezy Hill	13072	Solar	Complete	Withdrawn
290	20170328002	0.268	Breezy Hill	13072	Solar	Complete	Withdrawn
291	20170330001	0.576	Breezy Hill	12002	Solar	Complete	Complete
292	20170331001	0.080	Faber Place	90812	Solar	Complete	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
293	20170331002	0.060	Belmont	81012	Solar	Complete	Complete
294	20170331003	0.060	Lexington Industrial Park	25212	Solar	Complete	Complete
295	20170331004	0.086	Beaufort Central	60322	Solar	Complete	Complete
296	20170331005	0.036	Burton	60562	Solar	Complete	Complete
297	20170331006	0.029	Beaufort Central	60322	Solar	Complete	Complete
298	20170404001	0.030	Summerville Plaza	70902	Solar	Complete	Complete
299	20170404002	1.000	Stiefeltown	17822	Solar	Complete	Withdrawn
300	20170405001	75.000	Wateree - St. George 230 kV	NA	Solar	NA	Complete
301	20170405002	72.100	Dunbar Road – Orangeburg East 115 kV	NA	Solar	NA	Complete
302	20170407001	1.000	Summerville Industrial Park	70042	Solar	Complete	Complete
303	20170411001	1.000	Polaris	91422	Solar	Complete	Withdrawn
304	20170411002	1.000	Polaris	91422	Solar	Complete	Withdrawn
305	20170413001	0.990	Aiken Southside	35152	Solar	Complete	Withdrawn
306	20170417001	0.480	Allendale	40082	Solar	Complete	Withdrawn
307	20170420001	0.864	Sage Mill Industrial Park	13062	Solar	Complete	Withdrawn
308	20170421001	75.000	Canadys - SRS 230 kV	NA	Solar	NA	Withdrawn
309	20170425001	0.030	Summerville Plaza	13052	Solar	Complete	Withdrawn
310	20170425002	0.030	Summerville Plaza	13052	Solar	Complete	Withdrawn
311	20170427001	0.400	Saxe Gotha Industrial Park	15342	Solar	Complete	Complete
312	20170427002	20.000	Urquhart - Salem Switching Station 115 kV	NA	Solar	NA	Withdrawn
313	20170427003	20.000	Canadys - SRS 230 kV	NA	Solar	NA	Withdrawn
314	20170428001	75.000	Wateree - St. George 230 kV	NA	Solar	NA	Withdrawn
315	20170505001	21.000	Ward - Mt. Vernon Mills Johnston 33 kV	NA	Solar	NA	Withdrawn
316	20170511001	1.620	Dixiana	15342	Solar	Complete	Complete
317	20170531001	72.500	Eastover – Orangeburg East 115 kV	NA	Solar	NA	Withdrawn
318	20170601001	0.060	Aiken Gregg Avenue	18112	Solar	Complete	Complete
319	20170602001	58.932	Cope - Denmark 115 kV	NA	Solar	NA	Withdrawn
320	20170621001	74.976	Batesburg - Gilbert 115 kV	NA	Solar	NA	Complete
321	20170705001	0.100	Leesville	10062	Solar	Complete	Complete
322	20170705002	0.100	Leesville	10062	Solar	Complete	Complete
325	20170711001	75.600	Fairfax - Yemassee 115 kV	NA	Solar	NA	Withdrawn
326	20170711002	75.600	Ritter - Central Electric 115 kV	NA	Solar	NA	Withdrawn
327	20170711003	75.600	Canadys - Yemassee 230 kV	NA	Solar	NA	Withdrawn
323	20170713001	75.600	Denmark - Toolebeck 115 kV	NA	Solar	NA	Withdrawn
324	20170713002	75.600	Jasper - Yemassee 230 kV #2	NA	Solar	NA	Withdrawn
328	20170720001	0.002	Thomas Island	95352	Solar	Complete	Complete
329	20170720002	74.900	Eastover - Square D 115 kV	NA	Solar	NA	Withdrawn
330	20170720003	73.600	Wateree - Killian 230 kV	NA	Solar/Batteries	NA	Complete
331	20170727001	54.000	Urquhart - Salem Switching Station 115 kV	NA	Solar/Batteries	NA	Withdrawn
332	20170727002	54.000	Barnwell - Salem Switching Station 115 kV	NA	Solar/Batteries	NA	Withdrawn
333	20170727003	75.000	Barnwell - Salem Switching Station 115 kV	NA	Solar	NA	Withdrawn
334	20170728001	66.000	Wateree - St. George 230 kV	NA	Solar/Batteries	NA	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
335	20170801001	22.000	Santee – Elloree 46 kV	NA	Solar	NA	Withdrawn
336	20170802001	73.440	Ritter - Ravenel (BEC) 115 kV	NA	Solar	NA	Withdrawn
337	20170803001	10.800	Calhoun County – St. Matthews 46kV	NA	Solar	NA	Withdrawn
338	20170809001	5.010	Denmark	03102	Solar	NA	Withdrawn
339	20170811001	75.600	Ritter - Central Electric 115 kV	NA	Solar	NA	Withdrawn
340	20170814001	75.598	Canadys - Faber Place 230 kV	NA	Solar	NA	Withdrawn
341	20170814002	75.600	Canadys - Yemassee 230 kV	NA	Solar	NA	Withdrawn
342	20170814003	75.600	Fairfax - Yemassee 115 kV	NA	Solar	NA	Withdrawn
343	20170815001	75.600	Church Creek - Ritter 230 kV	NA	Solar	NA	Withdrawn
344	20170825001	62.000	Edmund Switching Station - Owens Corning 115kV	NA	Solar/Batteries	NA	Withdrawn
345	20170906001	74.970	Ward - Stevens Creek 115 kV	NA	Solar	NA	Withdrawn
346	20170911001	75.000	Orangeburg East - St. George 115 kV #1	NA	Solar	NA	Withdrawn
347	20170911002	62.206	Canadys - Fairfax 115 kV	NA	Solar	NA	Withdrawn
348	20171006001	74.970	Edenwood - Edmund Switching Station 115 kV	NA	Solar	NA	Withdrawn
349	20171006002	74.970	Batesburg - Ward 115 kV	NA	Solar	NA	Complete
350	20171006003	30.000	Edmund Switching Station - Owens Corning 115kV	NA	Solar	NA	Withdrawn
351	20171013001	75.600	Jasper - Yemassee 230 kV #1	NA	Solar	NA	Withdrawn
352	20171016001	18.007	North - Wagener Junction 46 kV	NA	Solar	NA	Withdrawn
353	20171017001	74.900	Wateree - St. George 230 kV	NA	Solar	NA	Withdrawn
354	20171031001	70.200	Ward - Johnston 115 kV	NA	Solar	NA	Withdrawn
355	20171101001	75.600	Wateree - Hopkins 230 kV #2	NA	Solar	NA	Withdrawn
356	20171101002	5.139	Barnwell Industrial Park	50432	Solar	NA	Withdrawn
357	20171107001	75.600	Jasper - Yemassee 230 kV #2	NA	Solar	NA	Withdrawn
358	20171109001	75.600	Church Creek - Ritter 230 kV	NA	Solar	NA	Withdrawn
359	20171109002	75.600	Ritter - Central Electric 115 kV	NA	Solar	NA	Withdrawn
360	20171116001	5.400	Olar	11608	Solar	NA	Withdrawn
361	20171116002	67.690	Denmark - Toolebeck 115 kV	NA	Solar	NA	Withdrawn
362	20171121001	75.600	Canadys - Church Creek 230 kV	NA	Solar	NA	Withdrawn
363	20171122001	17.600	Urquhart - Jackson 46 kV	NA	Solar	NA	Withdrawn
364	20171130001	76.520	Orangeburg East - St. George 115 kV #1	NA	Solar	NA	Withdrawn
365	20171221001	6.000	Walterboro Industrial	80402	Solar	NA	Withdrawn
367	20180103001	79.800	Eastover - Orangeburg 115 kV	NA	Solar	NA	Withdrawn
368	20180103002	78.200	Columbia Industrial Park - Edenwood 115 kV	NA	Solar	NA	Withdrawn
366	20180108001	75.000	Canadys - Cope 230kV	NA	Solar	NA	Withdrawn
369	20180119001	74.999	Church Creek - Ravenel (BEC) 115 kV	NA	Solar	NA	Withdrawn
370	20180119002	20.286	Adams Run	80152	Solar	NA	Withdrawn
371	20180122001	0.360	Folly Road	03582	Solar	Complete	Withdrawn
372	20180128001	14.000	Urquhart - Jackson 46 kV	NA	Solar	NA	Withdrawn
373	20180130001	3.000	Barnwell Industrial Park	50432	Solar	NA	Withdrawn
374	20180131001	0.100	Thomas Island	95342	Solar	Complete	Complete
375	20180205001	1.980	Bridgestone #1	NA	Solar	NA	Complete
376	20180206001	0.120	Trenton	10412	Solar	Complete	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
377	20180221001	74.999	Canadys - Faber Place 230 kV	NA	Solar	NA	Withdrawn
378	20180227001	0.037	Lexington Industrial Park	25212	Solar	Complete	Complete
379	20180305001	74.900	Canadys - SRS 230 kV	NA	Solar	NA	Withdrawn
380	20180318001	14.174	Adams Run	80152	Solar	NA	Withdrawn
381	20180320001	25.000	Orangeburg East - St. George 115 kV #1	NA	Solar	NA	Withdrawn
382	20180330001	6.375	Silver Bluff	30312	Solar	NA	Withdrawn
383	20180416001	15.000	Orangeburg East - St. George 115 kV #2	NA	Solar/Batteries	NA	Withdrawn
384	20180418001	18.000	North - Wagener Junction 46 kV	NA	Solar	NA	Withdrawn
385	20180424001	16.000	Holly Hill	20042	Solar	NA	Withdrawn
386	20180424002	40.000	Wateree - Killian 230 kV	NA	Solar	NA	Withdrawn
387	20180426001	40.000	Barnwell – Denmark 115 kV	NA	Solar	NA	Withdrawn
388	20180426002	73.980	Denmark - Toolebeck 115 kV	NA	Solar	NA	Withdrawn
389	20180502001	20.000	Edmund	16112	Solar	NA	Withdrawn
390	20180510001	75.000	Orangeburg East - St. George 115 kV #2	NA	Solar	NA	Withdrawn
391	20180514001	0.430	Breezy Hill	13072	Solar	Complete	Withdrawn
392	20180514002	0.240	Breezy Hill	13072	Solar	Complete	Withdrawn
393	20180525001	0.480	Killian Road	63512	Solar	Complete	Complete
394	20180604001	40.000	Fairfax - Yemassee 115 kV	NA	Solar	NA	Withdrawn
395	20180614001	0.055	Ten Mile	90182	Solar	Complete	Complete
396	20180709001	0.133	Summerville	70502	Solar	Complete	Complete
397	20180720001	79.800	Okatie - Yemassee 115 kV	NA	Solar	NA	Withdrawn
398	20180720002	79.800	Jasper - Yemassee 230 kV #1	NA	Solar	NA	Withdrawn
399	20180724001	50.000	Parr - Winnsboro 115 kV #1	NA	Solar/Batteries	NA	Withdrawn
400	20180731001	0.400	Northwoods	91112	Solar	Complete	Withdrawn
401	20180810001	0.030	Park Street	39331	Solar	Complete	Complete
402	20180810002	0.075	Lexington West Side	81512	Solar	Complete	Withdrawn
403	20180820001	0.480	Summerville Industrial Park	70042	Solar	Complete	Complete
404	20180828001	0.021	Killian Road	63612	Solar	Complete	Withdrawn
405	20180829001	0.027	Springdale	17112	Solar	Complete	Complete
406	20180911001	0.045	Belmont	81012	Solar	Complete	Withdrawn
407	20180911002	0.023	Aiken Gregg Avenue	18122	Solar	Withdrawn	Withdrawn
408	20180917001	0.090	St. Matthews 23 kV	20002	Solar	Complete	Complete
409	20180917002	0.090	St. Matthews 23 kV	20002	Solar	Complete	Complete
410	20180920001	0.100	Batesburg Trans	18842	Solar	Complete	Complete
411	20180920002	0.100	Batesburg Trans	18842	Solar	Complete	Complete
412	20180920003	0.060	Batesburg Trans	18842	Solar	Complete	Complete
413	20181018001	10.000	Ward	20602	Solar	NA	Withdrawn
414	20181102001	0.050	Navy Yard	91222	Batteries	Complete	Complete
415	20181121001	0.950	Allendale	40052	Solar	Complete	Withdrawn
416	20181129001	0.240	Summerville Industrial Park	70142	Solar	Complete	Withdrawn
417	20181214001	0.210	Hanahan	91162	Solar	Complete	Complete
418	20181226001	0.360	Congaree Creek	23912	Solar	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
419	20181227001	0.530	Lexington Transmission	24862	Solar	Complete	Complete
420	20181227002	1.950	Sage Mill Industrial Park	13072	Solar/Batteries	Complete	Complete
421	20181228001	3.635	Sage Mill Industrial Park	13072	Diesel Gen/Batteries	NA	Withdrawn
422	20190108001	0.133	Summerville Industrial Park	70042	Solar	Complete	Complete
423	20190110001	70.000	Wateree - St. George 230 kV	NA	Solar	NA	Withdrawn
424	20190114001	0.058	Estill	01952	Solar	Complete	Complete
425	20190118001	0.038	Williams Street	31852	Solar	Complete	Complete
426	20190124001	1.000	Ridgeland 23 kV	60162	Solar	Complete	Withdrawn
427	20190125001	0.413	Sage Mill Industrial Park	13072	Solar	Complete	Withdrawn
428	20190128001	0.240	Ridgeland 23kV	60162	Solar	Complete	Withdrawn
429	20190128002	0.078	Ridgeland 23kV	60282	Solar	Complete	Withdrawn
430	20190204001	0.333	Summerville Industrial Park	70042	Solar	Complete	Complete
431	20190205001	0.090	Sparkleberry	64012	Solar	Complete	Complete
432	20190211001	3.100	Breezy Hill	12002	Solar	NA	Withdrawn
433	20190213001	0.300	Jackson	02798	Solar	Complete	Complete
434	20190213002	0.200	Langley	30082	Solar	Complete	Withdrawn
435	20190213003	0.400	Silver Bluff	30302	Solar	Complete	Complete
436	20190213004	0.450	Sage Mill Industrial Park	13072	Solar	Complete	Complete
437	20190213005	0.150	Sage Mill Industrial Park	13072	Solar	Complete	Complete
438	20190213006	0.500	Wagener	73412	Solar	Complete	Complete
439	20190215001	0.022	Callawassie Island	60742	Solar	Complete	Complete
440	20190215002	0.360	Summerville Industrial Park	70042	Solar	Complete	Complete
441	20190215003	0.180	Summerville Industrial Park	70042	Solar	Complete	Withdrawn
442	20190215004	0.240	Ridgeville 12kV	03084	Solar	Complete	Complete
443	20190215005	0.060	Ridgeville 12kV	03084	Solar	Complete	Withdrawn
444	20190215006	0.086	Ridgeville 12kV	03084	Solar	Complete	Complete
445	20190301001	0.150	Columbia Industrial Park	79812	Solar	Complete	Withdrawn
446	20190314001	0.067	CAE Industrial Park	11902	Solar	Complete	Complete
447	20190318001	0.066	Bluffton	60922	Solar	Complete	Withdrawn
448	20190318002	10.500	Clearwater	30452	Solar	NA	Withdrawn
449	20190409001	0.075	Lexington West Side	81512	Solar	Complete	Complete
450	20190417001	0.043	Irmo	19842	Solar	Complete	Complete
451	20190422001	0.100	Mount Pleasant	90222	Solar	Complete	Withdrawn
452	20190429001	0.068	Coit	13932	Solar	Complete	Withdrawn
453	20190502001	0.087	Columbia Industrial Park	79812	Solar	Complete	Withdrawn
454	20190503001	0.440	Summerville Industrial Park	70042	Solar	Complete	Withdrawn
455	20190503002	0.050	Congaree Vista	20342	Solar	Complete	Withdrawn
456	20190507001	0.038	Rantowles	92012	Solar	Complete	Complete
457	20190507002	0.080	Rantowles	92012	Solar	Complete	Complete
458	20190508001	0.065	Lexington Transmission	19832	Solar	Complete	Complete
459	20190508002	0.025	Greengate	16812	Solar	Complete	Complete
460	20190509001	0.086	Gills Creek	89712	Solar	Complete	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
461	20190510001	0.150	Hanahan	91162	Solar	Complete	Complete
462	20190617001	3.520	Laurel Bay	60862	Solar	NA	Withdrawn
463	20190716001	0.078	Burton	60562	Solar	Complete	Withdrawn
464	20190716002	10.000	Killian Road	63512	Batteries	NA	Withdrawn
465	20190718001	10.000	Lyles	15912	Batteries	NA	Withdrawn
466	20190729001	0.025	North Rhett	90472	Solar	Complete	Complete
467	20190821001	10.000	Hamlin	90952	Batteries	NA	Withdrawn
468	20190827001	1.998	Laurel Bay	60852	Solar	Complete	Withdrawn
469	20190912001	25.300	McCormick - Willington 46kV	NA	Solar	NA	Withdrawn
470	20190919001	0.078	Burton	60562	Solar	Complete	Complete
471	20191029001	0.250	Forest Hills	80102	Solar	Complete	Complete
472	20191113001	0.013	Polaris	91422	Solar	Complete	Complete
473	20191125001	0.006	Polaris	91422	Solar	Withdrawn	Withdrawn
474	20191125002	0.006	Cainhoy Transmission	95762	Solar	Withdrawn	Withdrawn
600	20191204001	10.000	Hamlin	90952	Batteries	NA	Withdrawn
601	20191204002	10.000	Killian Road	63512	Batteries	NA	Withdrawn
602	20191204003	10.000	Lyles	15912	Batteries	NA	Withdrawn
475	20191205001	0.006	Bosch	90782	Solar	Complete	Complete
476	20191230001	0.005	Polaris	91422	Solar	Complete	Complete
477	20200102001	2.000	Columbia Sewage	79852	Solar	Withdrawn	Withdrawn
478	20200114001	0.023	North Augusta	30502	Solar	Withdrawn	Withdrawn
479	20200302001	0.006	Bosch	90782	Solar	Complete	Complete
480	20200311001	0.050	Wando	95122	Solar	Complete	Complete
481	20200413001	0.004	Bosch	90782	Solar	Complete	Withdrawn
482	20200414001	0.036	James Island	90132	Solar	Withdrawn	Withdrawn
483	20200501001	0.007	Polaris	91422	Solar	Complete	Complete
484	20200506001	0.058	Chapin Business Park	20182	Solar	Complete	Complete
485	20200506002	0.029	Chapin Business Park	20182	Solar	Complete	Withdrawn
486	20200623001	0.011	Polaris	91422	Solar	Withdrawn	Withdrawn
487	20200706001	0.060	Springdale	17412	Solar	Withdrawn	Withdrawn
488	20200727001	0.007	Polaris	91422	Solar	Complete	Complete
489	20200730001	0.011	Polaris	91422	Solar	Complete	Complete
490	20200820001	0.150	Ten Mile	90192	Solar	Complete	Complete
491	20200909001	0.127	Lower Richland	78012	Solar	Complete	Complete
492	20200921001	0.008	Polaris	91422	Solar	Complete	Complete
603	20200921002	10.000	Estill Southside	40072	Batteries	NA	Withdrawn
604	20200921003	10.000	Sparkleberry	63102	Batteries	NA	Withdrawn
605	20200921004	10.000	Gaston	50072	Batteries	NA	Withdrawn
493	20200924001	0.028	Lexington Transmission	15362	Solar	Withdrawn	Withdrawn
494	20200928001	0.008	Polaris	91422	Solar	Complete	Complete
495	20201005001	0.100	Mount Pleasant	90222	Solar	Complete	Complete
496	20201015001	0.044	Hardeeville	10352	Solar	Withdrawn	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
497	20201021001	0.006	Polaris	91422	Solar	Complete	Complete
498	20201028001	2.000	Lyles	15912	Batteries	Complete	Withdrawn
499	20201028002	2.000	Killian Road	63512	Batteries	Complete	Withdrawn
500	20201028003	2.000	Estill Southside	40072	Batteries	Complete	Withdrawn
501	20201109001	0.006	Polaris	91422	Solar	Complete	Complete
502	20201109002	0.005	Polaris	91422	Solar	Complete	Complete
503	20201117001	2.000	Gaston	50072	Batteries	Complete	Withdrawn
504	20201117002	2.000	Sparkleberry	63102	Batteries	Complete	Withdrawn
505	20201117003	2.000	Hamlin	90952	Batteries	Complete	Withdrawn
506	20201117004	0.066	Burton	60572	Solar	Complete	Complete
507	20201119001	0.043	Bosch	90782	Solar	Complete	Withdrawn
508	20201119002	0.021	Old Fort	70072	Solar	Complete	Withdrawn
509	20201119003	0.036	Charleston Airport	91202	Solar	Withdrawn	Withdrawn
510	20201120001	0.013	Northbridge	90522	Solar	Complete	Complete
511	20201120002	0.055	Hardeeville	10352	Solar	WIthdrawn	Withdrawn
512	20201203001	0.015	Richland Mall	74222	Solar	Complete	Complete
513	20201214001	0.100	Lake Carolina	29412	Solar	Complete	Complete
514	20201228001	0.300	Yemassee Central	80222	Solar	Complete	Complete
515	20201228002	0.148	Yemassee Central	80222	Solar	Complete	Complete
516	20210107001	0.067	Summerville	70702	Solar	Complete	Withdrawn
517	20210119001	0.220	Summerville Industrial Park	70042	Solar	Complete	Complete
518	20210119002	0.110	Summerville Industrial Park	70042	Solar	Complete	Complete
519	20210120001	0.010	Polaris	91422	Solar	Complete	Complete
520	20210201001	0.023	Columbia Industrial Park	78602	Solar	Complete	Complete
521	20210208001	0.006	Polaris	91422	Solar	Complete	Complete
522	20210208002	0.200	Ladson	13042	Solar	Complete	Complete
523	20210210001	0.160	Summerville Industrial Park	70202	Solar	Complete	Complete
524	20210222001	0.007	Bosch	90782	Solar	Complete	Complete
525	20210223001	0.008	Lexington Transmission	15362	Solar	Withdrawn	Withdrawn
526	20210301001	0.008	Polaris	91422	Solar	Complete	Complete
527	20210325001	0.011	Bosch	90782	Solar	Complete	Complete
528	20210330001	0.049	Summerville	70702	Solar	Complete	Complete
529	20210405001	0.045	Hardeeville	10352	Solar	Complete	Complete
530	20210405002	0.048	Hardeeville	10352	Solar	Complete	Complete
531	20210405003	2.000	Estill Southside	40072	Batteries	Complete	Withdrawn
532	20210405004	2.000	Lyles	15912	Batteries	Complete	Withdrawn
533	20210405005	2.000	Killian Road	63512	Batteries	Complete	Withdrawn
534	20210412001	0.011	Bosch	90782	Solar	Complete	Complete
535	20210511001	0.003	Bosch	90782	Solar	Complete	Complete
536	20210511002	0.002	Polaris	91422	Solar	Complete	Complete
537	20210512001	0.990	Columbia Industrial Park - Ft. Jackson #2 115 kV	NA	Natural Gas	NA	Complete
538	20210512002	0.225	Columbia Industrial Park - Ft. Jackson #2 115 kV	NA	Natural Gas	NA	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
539	20210512003	0.129	Columbia Industrial Park	78502	Solar	Complete	Withdrawn
540	20210512004	0.197	Columbia Industrial Park	78502	Solar	Complete	Withdrawn
541	20210512005	0.250	Columbia Industrial Park	78502	Solar	Complete	Withdrawn
542	20210512006	0.083	Columbia Industrial Park	78502	Solar	Complete	Withdrawn
543	20210512007	0.300	Columbia Industrial Park	78502	Solar	Complete	Withdrawn
544	20210514001	0.340	Ladson	13058	Solar	Complete	Complete
545	20210524001	0.533	Muller Avenue	75212	Solar	Complete	Complete
546	20210524002	0.500	Victory Gardens	23611	Solar	Complete	Complete
547	20210524003	0.700	Kingswood	83012	Solar	Complete	Complete
548	20210526001	0.800	Muller Avenue	75112	Solar	Complete	Complete
549	20210526002	0.373	Kingswood	86012	Solar	Complete	Complete
550	20210526003	0.500	Arrowood	14802	Solar	Complete	Complete
551	20210527001	0.060	Deer Park	70222	Solar	Complete	Withdrawn
552	20210528001	0.100	Belmont	84112	Solar	Complete	Complete
553	20210528002	0.340	Circle Drive	78312	Solar	Complete	Complete
554	20210528003	0.207	Gills Creek	89612	Solar	Complete	Complete
555	20210528004	0.500	Jack Primus	95532	Solar	Complete	Withdrawn
556	20210528005	0.120	Jack Primus	95532	Solar	Complete	Withdrawn
557	20210528006	0.050	Northwoods	91212	Solar	Complete	Withdrawn
558	20210528007	0.060	Old Fort	70072	Solar	Complete	Complete
559	20210528008	0.050	Bluffton	60902	Solar	Complete	Complete
560	20210528009	0.025	Maryville	90112	Solar	Complete	Complete
561	20210528010	0.060	Coosaw Creek	70982	Solar	Complete	Withdrawn
562	20210528011	0.075	Hanahan	91152	Solar	Complete	Complete
563	20210528012	0.050	Savage Road	01972	Solar	Complete	Complete
564	20210528013	0.050	Church Creek	92092	Solar	Complete	Complete
565	20210528014	0.050	Saluda Hydro Transmission	19312	Solar	Complete	Complete
566	20210528015	0.050	Hamlin	90952	Solar	Complete	Complete
567	20210528016	0.025	Irmo	19412	Solar	Complete	Withdrawn
568	20210531001	0.049	Bellwright	70462	Solar	Complete	Complete
569	20210601001	0.120	Woodfield Park	50062	Solar	Complete	Complete
570	20210601002	0.480	Bayview	95052	Solar	Withdrawn	Withdrawn
571	20210602001	0.533	Lower Richland	78802	Solar	Complete	Complete
572	20210602002	0.666	Lower Richland	78012	Solar	Complete	Complete
573	20210602003	0.200	Lower Richland	78802	Solar	Complete	Complete
574	20210603001	0.046	East Columbia	18902	Solar	Complete	Withdrawn
575	20210603002	0.038	East Columbia	18902	Solar	Complete	Withdrawn
576	20210604001	0.133	Victory Gardens	23311	Solar	Complete	Complete
577	20210604002	0.466	Victory Gardens	23311	Solar	Withdrawn	Withdrawn
578	20210604003	0.433	Dentsville	88712	Solar	Complete	Complete
579	20210608001	0.266	Dentsville	88712	Solar	Complete	Complete
580	20210608002	0.367	Howard Street	78212	Solar	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
581	20210608003	0.147	Park Street	32112	Solar	Complete	Complete
582	20210616001	0.963	Aiken Hampton Avenue	18032	Solar	Complete	Withdrawn
583	20210622001	0.400	Batesburg Trans	13282	Solar	Complete	In Progress
584	20210720001	0.100	Saluda County	19132	Solar	Withdrawn	Withdrawn
585	20210720002	0.095	Saluda County	19132	Solar	Withdrawn	Withdrawn
586	20210720003	0.095	Saluda County	19132	Solar	Complete	Complete
587	20210721001	0.008	Polaris	91422	Solar	Complete	Complete
588	20210722001	0.010	Bosch	90782	Solar	Complete	Complete
589	20210810001	0.003	Polaris	91422	Solar	Complete	Complete
590	20210915001	10.685	Bee Street	90152	Combined Heat & Power	NA	Withdrawn
591	20211014001	0.060	Deer Park	70222	Solar	Complete	Complete
592	20211015001	1.000	Saluda Hydro Transmission	19112	Solar	Complete	Withdrawn
593	20211022001	0.009	Bosch	90782	Solar	Complete	Complete
594	20211025001	0.100	Saxe Gotha Industrial Park	27712	Solar	Complete	Complete
595	20211206001	75.000	McCormick - Calhoun Falls 115kV	NA	Solar/Batteries	NA	Withdrawn
596	20220103001	0.007	Polaris	91422	Solar	Complete	Complete
597	20220125001	0.010	Polaris	91422	Solar	Complete	Complete
598	20220126001	0.271	Irmo	19412	Solar	Complete	Complete
599	20220127001	0.060	Irmo	19612	Solar	Complete	Complete
606	20220211001	0.011	Polaris	91422	Solar	Complete	Complete
607	20220309001	0.005	Polaris	91422	Solar/Batteries	Complete	Complete
608	20220321001	0.200	Calhoun Falls Transmission	11732	Solar	Complete	Withdrawn
609	20220323001	2.000	Goose Creek - Westvaco 115kV	NA	Solar	NA	Withdrawn
610	20220324001	80.000	Edenwood - Edmund Switching Station 115 kV	NA	Solar	NA	Withdrawn
611	20220325001	0.007	Polaris	91422	Solar	Complete	Complete
612	20220406001	0.038	Woodfield Park	50322	Solar	Withdrawn	Withdrawn
613	20220418001	0.005	Sage Mill Industrial Park	13072	Solar	Complete	Complete
614	20220421001	0.004	Polaris	91422	Solar	Complete	Complete
615	20220422001	0.029	Fort Johnson Road	92232	Solar	Complete	Withdrawn
616	20220427001	0.031	Kingswood	86012	Solar	Complete	Complete
617	20220428001	0.083	Springdale	17212	Solar	Complete	Complete
618	20220519001	0.004	Bosch	90782	Solar	Complete	Complete
619	20220523001	0.008	Hanahan	90042	Solar	Complete	Complete
620	20220523002	0.002	Polaris	91422	Solar	Complete	Complete
621	20220526001	0.500	Goose Creek - Westvaco 115kV	NA	Solar	NA	Withdrawn
622	20220601001	17.500	Boney Road	20812	Solar	NA	Withdrawn
623	20220606001	0.011	Bosch	90782	Solar	Complete	Withdrawn
624	20220613001	0.167	Cromer Road	12802	Solar	Complete	Complete
625	20220613002	0.004	Bosch	90782	Solar	Complete	Complete
626	20220713001	0.027	Saint Andrews	11512	Solar	Complete	Complete
627	20220713002	0.013	James Prioleau	92112	Solar/Batteries	Complete	Complete
628	20220719001	0.120	Coit	13932	Solar	Withdrawn	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
629	20220720001	0.021	Woodfield Park	50322	Solar	Complete	Withdrawn
630	20220802001	0.007	Bosch	90782	Solar	Complete	Complete
631	20220805001	0.006	Polaris	91422	Solar	Complete	Withdrawn
632	20220805002	0.005	Bosch	90782	Solar	Complete	Complete
633	20220805003	0.005	Bosch	90782	Solar	Complete	Complete
634	20220810001	0.010	Polaris	91422	Solar	Complete	Complete
635	20220810002	0.042	Charleston Airport	91202	Solar	Complete	Complete
636	20220810003	0.024	Old Fort	70072	Solar	Complete	Complete
637	20220812001	0.067	Northbridge Terrace	90322	Solar	Complete	Complete
TC1	20220812002	See Transitional Cluster Queue posted on OASIS for details					Complete
638	20220829001	0.007	Pritchardville	61242	Solar	Withdrawn	Withdrawn
639	20220927001	0.005	Polaris	91422	Solar	Complete	Complete
640	20220927002	0.025	Pine Hill	70632	Solar	Complete	Complete
641	20220928001	0.025	Lexington East Side	42912	Solar	Withdrawn	Withdrawn
642	20220928002	0.025	Lexington East Side	42912	Solar	Withdrawn	Withdrawn
643	20221005001	0.007	Polaris	91422	Solar	Complete	Complete
644	20221012001	0.008	Bosch	90782	Solar	Complete	Complete
645	20221101001	0.100	Cayce	34311	Solar	Complete	Withdrawn
646	20221101002	0.100	Harbison	98002	Solar	Complete	Withdrawn
647	20221115001	0.120	Bee Street	90152	Solar	Complete	Complete
648	20221118001	0.006	Polaris	91422	Solar	Complete	Complete
649	20221129001	0.014	Polaris	91422	Solar	Complete	Complete
650	20221129002	0.050	Deer Park	70222	Solar	Complete	Complete
651	20221202001	0.006	Bosch	90782	Solar	Complete	Complete
652	20221207001	0.100	South Main	49312	Solar	Complete	Withdrawn
653	20221219001	0.050	Pontiac	11002	Solar	Complete	Complete
654	20221219002	0.060	North Rhett	90472	Solar	Complete	Withdrawn
655	20221219003	0.075	Bosch	90772	Solar	Complete	Complete
656	20221219004	0.054	Coosaw Creek	70982	Solar	Complete	Withdrawn
657	20221228001	0.100	Harbison	98002	Solar	Complete	Withdrawn
658	20221228002	0.100	Cayce	34311	Solar	Complete	Complete
659	20221228003	0.036	Kingswood	86012	Solar	Withdrawn	Withdrawn
660	20230103001	0.125	Garners Ferry	94612	Solar	Complete	Complete
661	20230113001	0.050	Shell Point	60202	Solar	Complete	Complete
662	20230123001	0.008	Polaris	91422	Solar	Complete	Complete
663	20230201001	0.050	Williams Street	32012	Solar	Withdrawn	Withdrawn
664	20230202001	0.025	Lexington East Side	42912	Solar	Withdrawn	Withdrawn
665	20230210001	0.062	Meeting Street	4562	Solar	Complete	Complete
666	20230216001	0.030	Kingswood	86012	Solar	Complete	Complete
667	20230228001	0.050	Lake Carolina	29512	Solar	Withdrawn	Withdrawn
668	20230307001	0.085	Maryville	93042	Solar	Withdrawn	Withdrawn
669	20230307002	0.025	Yemassee Central	80212	Solar	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
670	20230315001	0.060	Coosaw Creek	70982	Solar	Complete	Complete
671	20230316001	0.060	North Rhett	90472	Solar	Complete	Complete
672	20230322001	0.050	Rader	16412	Solar	Complete	Complete
673	20230327001	0.400	Columbia Industrial Park	78502	Solar	Complete	Complete
674	20230328001	0.240	Richland Mall	73822	Solar	Complete	Withdrawn
675	20230328002	0.280	Richland Mall	73822	Solar	Complete	Withdrawn
676	20230328003	0.160	Richland Mall	73822	Solar	Complete	Withdrawn
677	20230412001	0.008	Bosch	90782	Solar	Complete	Complete
678	20230412002	0.049	Williams Street	32012	Solar	Complete	Complete
679	20230530001	0.180	Shell Point	60302	Solar	Complete	Complete
680	20230605001	0.033	Timberlake	13502	Solar	Withdrawn	Withdrawn
681	20230609001	0.009	Bosch	90782	Solar	Complete	Complete
682	20230613001	0.500	Goose Creek - Westvaco 115kV	NA	Solar	NA	Complete
683	20230707001	0.050	Kendrick	18322	Solar	Withdrawn	Withdrawn
684	20230719001	0.030	Boney Road	20712	Solar/Batteries	Complete	Complete
685	20230721001	0.006	Polaris	91422	Solar	Complete	Withdrawn
686	20230727001	0.050	Williams Street	31962	Solar	Complete	Complete
687	20230807001	0.004	Bosch	90782	Solar	Complete	Withdrawn
688	20230824001	0.058	Church Creek	92082	Solar	Complete	Complete
689	20230830001	0.150	Columbia Industrial Park	78602	Solar	Complete	Complete
D23	20230830002	DISIS Cluster 2023 Queue posted on OASIS for details					In Progress
690	20230911001	0.005	Bosch	90782	Solar	Complete	Complete
691	20230911002	0.021	Sparkleberry	64012	Solar	Complete	Complete
692	20230911003	0.069	Cainhoy Transmission	95762	Solar	Complete	Withdrawn
693	20230913001	0.120	Leesville City	10052	Solar	Complete	Withdrawn
694	20230913002	0.036	Leesville City	10052	Solar	Withdrawn	Withdrawn
695	20230913003	0.036	Leesville City	10052	Solar	Withdrawn	Withdrawn
696	20230928001	0.071	Bowman	38702	Solar	Complete	In Progress
697	20231002001	0.067	Bowman	38702	Solar	Withdrawn	Withdrawn
698	20231005001	0.063	Charleston Airport	91402	Solar	Complete	Complete
699	20231006001	0.030	Meeting Street	4572	Solar	Complete	Complete
700	20231010001	0.005	Polaris	91422	Solar	Complete	Withdrawn
701	20231011001	0.004	Palmetto Commerce	52432	Solar	Complete	Complete
702	20231011002	0.039	Aiken Hampton Avenue	18012	Solar	Complete	Complete
703	20231018001	0.050	Ladson	13042	Solar	Complete	Complete
704	20231101001	0.060	Holly Hill	20052	Solar	Complete	Withdrawn
705	20231206001	0.004	Bosch	90782	Solar	Complete	Complete
706	20231214001	0.285	Charleston Airport	91202	Solar	Complete	Complete
707	20231214002	0.250	Charleston Airport	91202	Solar	Complete	Complete
708	20231218001	0.023	Isle of Palms	95432	Solar/Batteries	Complete	Complete
709	20231219001	0.200	Charleston Airport	91202	Solar	Complete	Complete
710	20231219002	0.200	Charleston Airport	91202	Solar	Complete	Complete

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
711	20231220001	0.500	Charleston Airport	91202	Solar	Complete	Withdrawn
712	20231220002	0.460	Charleston Airport	91202	Solar	Complete	Withdrawn
713	20240119001	0.021	Saint Andrews	11502	Solar/Batteries	Complete	Complete
714	20240123001	0.045	Harbison	77322	Solar	Complete	Complete
715	20240126001	0.008	Palmetto Commerce	52432	Solar	Complete	Withdrawn
716	20240201001	0.038	Maryville	90122	Solar	Complete	Complete
717	20240208001	0.024	Lexington Transmission	24862	Solar/Batteries	Withdrawn	Withdrawn
718	20240301001	0.025	Okatie	61312	Solar/Batteries	Complete	Complete
719	20240307001	0.060	Bosch	90782	Solar	Complete	Complete
720	20240327001	0.100	Aiken Southside	35022	Solar	Withdrawn	Withdrawn
721	20240401001	0.024	Polaris	91422	Solar/Batteries	Complete	Complete
722	20240402001	0.021	Riverside Terrace	11552	Solar/Batteries	Complete	Complete
723	20240403001	0.050	North Rhett	90482	Solar	Complete	Complete
724	20240403002	0.048	Callawassie Island	60742	Solar	Complete	Complete
725	20240506001	0.061	Charlotte Street	00212	Solar/Batteries	Withdrawn	Withdrawn
726	20240508001	0.004	Bosch	90782	Solar	Complete	Complete
727	20240508002	0.025	Aiken Southside	35042	Solar	Complete	Complete
728	20240603001	0.023	Belvedere	30022	Solar	Complete	Withdrawn
729	20240610001	0.025	Charlotte Street	00202	Solar/Batteries	Complete	Withdrawn
730	20240617001	0.075	Church Creek	90822	Solar	Complete	Complete
731	20240620001	0.008	Palmetto Commerce	52432	Solar	Complete	Complete
732	20240620002	0.006	Bosch	90782	Solar	Complete	Withdrawn
733	20240701001	0.021	Fort Johnson	90422	Solar/Batteries	Withdrawn	Withdrawn
734	20240710001	0.006	Polaris	91422	Solar	Complete	Complete
735	20240711001	0.023	Cainhoy	95762	Solar/Batteries	Withdrawn	Withdrawn
736	20240718001	0.084	Parr Hill	11252	Solar/Batteries	Withdrawn	Withdrawn
737	20240718002	0.009	Palmetto Commerce	52432	Solar	Complete	Complete
738	20240722001	0.023	Hamlin	90012	Solar	Complete	Complete
739	20240723001	0.024	Hamlin	90952	Solar	Complete	Complete
740	20240723002	0.240	James Island	03582	Solar	Complete	Complete
741	20240725001	0.035	Cainhoy	95762	Solar	Complete	Complete
742	20240729001	0.004	Bosch	90782	Solar	Complete	Complete
743	20240801001	0.005	Bosch	90782	Solar	Complete	Complete
744	20240805001	0.100	Rader	16412	Solar	Complete	Complete
745	20240805002	0.023	Boone Hill	70012	Solar/Batteries	Withdrawn	Withdrawn
746	20240813001	0.025	Cromer Road	12942	Solar	Complete	Withdrawn
747	20240822001	0.023	Lexington West Side	81512	Solar	Complete	Complete
748	20240826001	0.023	Pritchardville	61222	Solar/Batteries	Complete	Withdrawn
D24	20240829001	DISIS Cluster 2024 Queue posted on OASIS for details					Complete
749	20240909001	0.027	Pine Hill	70632	Solar/Batteries	Complete	Complete
750	20240911001	0.022	Okatie	61312	Solar/Batteries	Complete	Complete
751	20240913001	0.023	Boone Hill	70012	Solar/Batteries	Withdrawn	Withdrawn

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
752	20240920001	0.023	Thomas Island	95332	Solar/Batteries	Complete	Complete
753	20240920002	0.060	Ten Mile	90192	Solar	Withdrawn	Withdrawn
754	20241001001	0.450	Summerville Industrial Park	70042	Solar	Complete	In Progress
755	20241007001	1.000	Winnsboro	14312	Solar	Complete	Withdrawn
756	20241015001	0.022	White Gables	70412	Solar/Batteries	Withdrawn	Withdrawn
757	20241021001	0.430	Charleston Airport	91202	Solar	Complete	Complete
758	20241021002	0.430	Charleston Airport	91202	Solar	Complete	Complete
759	20241101001	0.031	Blythewood	11202	Solar/Batteries	Withdrawn	Withdrawn
760	20241101002	0.027	Parr Hill	13482	Solar/Batteries	Complete	Withdrawn
761	20241104001	0.040	Sullivans Island	00922	Solar/Batteries	Withdrawn	Withdrawn
762	20241108001	0.023	Chapin Business Park	20182	Solar	Withdrawn	Withdrawn
763	20241118001	0.023	Isle of Palms	95432	Solar/Batteries	Complete	Complete
764	20241119001	0.023	Blythewood	11202	Solar/Batteries	Complete	Complete
765	20241206001	0.020	Fort Johnson	90412	Solar/Batteries	Complete	Complete
766	20241209001	0.022	Houndslake	18162	Solar/Batteries	Withdrawn	Withdrawn
767	20241220001	0.023	Pritchardville	61222	Solar/Batteries	Complete	Complete
768	20241223001	0.160	Carolina Research Park	17002	Solar	Complete	Complete
769	20241227001	0.023	Callawassie Island	60742	Solar/Batteries	Complete	Complete
770	20250113001	0.034	Saint Helena	60502	Solar/Batteries	Complete	Complete
771	20250114001	0.008	Sandhill	74212	Solar	Complete	Complete
772	20250124001	0.023	Timberlake	13502	Solar/Batteries	Complete	Complete
773	20250128001	0.035	Lexington Transmission	25062	Solar/Batteries	Complete	Complete
774	20250205001	0.750	Pelion	14782	Solar	Complete	Complete
775	20250205002	0.022	Stiefeltown	17822	Solar/Batteries	Withdrawn	Withdrawn
776	20250210001	0.023	Pritchardville	61232	Solar/Batteries	Complete	In Progress
777	20250211001	0.035	Carolina Research Park	17002	Solar/Batteries	Withdrawn	Withdrawn
778	20250211002	0.035	Trenton	10412	Solar	Complete	Complete
779	20250220001	0.023	Okatie	61312	Solar/Batteries	Withdrawn	Withdrawn
780	20250224001	0.027	Holly Hill	20052	Solar	Withdrawn	Withdrawn
781	20250225001	0.038	Richland Mall	73722	Solar/Batteries	Complete	Complete
782	20250228001	0.100	South Main	49312	Solar	Complete	Complete
783	20250317001	0.035	Bayview	95012	Solar/Batteries	Complete	Complete
784	20250325001	0.027	Gaston	50082	Solar	Withdrawn	Withdrawn
785	20250411001	0.210	Ten Mile	90192	Solar	Complete	In Progress
786	20250505001	0.060	Dentsville	89012	Solar	Withdrawn	Withdrawn
787	20250505002	0.045	Frogmore	60262	Solar/Batteries	Complete	Complete
788	20250514001	0.065	Belvedere	30052	Solar	Withdrawn	Withdrawn
789	20250619001	0.180	Lyles	15711	Solar	Complete	In Progress
790	20250626001	0.047	Faber Place	90202	Solar	Complete	Complete
791	20250626002	0.030	Jackson Street	21412	Solar	Withdrawn	Withdrawn
792	20250701001	0.040	Shell Point	60302	Solar/Batteries	Complete	Complete
793	20250710001	0.028	Pritchardville	61212	Solar/Batteries	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
794	20250710002	0.031	Callawassie Island	60742	Solar/Batteries	Withdrawn	Withdrawn
795	20250717001	0.027	Adams Run	80112	Solar/Batteries	Complete	In Progress
796	20250718001	0.031	White Rock	25402	Solar/Batteries	Complete	In Progress
797	20250730001	0.024	Boone Hill	70012	Solar/Batteries	Withdrawn	Withdrawn
798	20250731001	0.030	Jackson Street	21412	Solar/Batteries	Complete	Complete
799	20250805001	0.023	Aiken Gregg Avenue	18132	Solar	Complete	Complete
800	20250805002	0.073	Grays Hill	60032	Solar/Batteries	Complete	Complete
801	20250807001	0.023	Irmo	19412	Solar/Batteries	Withdrawn	Withdrawn
802	20250812001	0.044	Chapin Business Park	22012	Solar/Batteries	Withdrawn	Withdrawn
803	20250812002	0.100	Navy Yard	91222	Solar	Complete	In Progress
805	20250820001	0.060	Dentsville	89012	Solar	Complete	Complete
806	20250821001	0.850	Summerville Industrial Park	70042	Solar	Withdrawn	Withdrawn
807	20250825001	0.024	Folly Beach	92222	Solar/Batteries	Complete	Complete
808	20250911001	2.000	Airport	74812	Solar/Batteries	NA	In Progress
809	20250917001	0.023	Pritchardville	61232	Solar/Batteries	Withdrawn	Withdrawn
810	20250922001	0.040	Isle of Palms	95402	Solar/Batteries	Complete	Complete
811	20250924001	0.031	Richland Mall	74222	Solar/Batteries	Withdrawn	Withdrawn
812	20250926001	0.084	Parr Hill	11252	Solar/Batteries	Complete	In Progress
813	20251008001	0.023	Hamlin	90692	Solar/Batteries	Complete	Complete
814	20251013001	0.033	Northbridge	90312	Solar/Batteries	Complete	Complete
815	20251017001	0.060	Williams Street	32112	Solar	Complete	Complete
816	20251020001	0.031	Callawassie Island	60742	Solar/Batteries	Complete	Complete
817	20251021001	0.027	Timberlake	13502	Solar/Batteries	Complete	Complete
818	20251103001	0.840	Ten Mile	90182	Solar	Complete	Withdrawn
819	20251103002	0.027	Isle of Palms	95442	Solar/Batteries	Complete	Complete
820	20251107001	0.023	Isle of Palms	95432	Solar/Batteries	Withdrawn	Withdrawn
821	20251110001	0.042	Quail Hollow	15002	Solar/Batteries	Complete	Complete
822	20251112001	0.036	Meeting Street	4572	Solar	Complete	Complete
823	20251201001	0.023	Pritchardville	61232	Solar/Batteries	Withdrawn	Withdrawn
824	20251215001	0.027	Thomas Island	95342	Solar/Batteries	Complete	Complete
825	20251218001	1.400	Columbia Industrial Park - Columbia Sewage Plant 115 kV	79852	Solar	NA	In Progress
826	20260108001	0.037	Timberlake	12222	Solar/Batteries	Complete	Complete
827	20260108002	0.046	Meeting Street	4562	Solar	Complete	Complete
828	20260120001	0.040	Middleburg Mall	89112	Solar	Complete	Complete
829	20260127001	0.030	James Prioleau	92112	Solar/Batteries	Withdrawn	Withdrawn
830	20260219001	0.020	Harbison	98002	Solar	Complete	Complete
831	20260304001	0.100	Thomas Island	95332	Solar	Withdrawn	Withdrawn
832	20260304002	0.050	Thomas Island	95332	Solar	Withdrawn	Withdrawn
833	20260326001	0.850	Summerville Industrial Park	70042	Solar	In Progress	Withdrawn
834	20260330001	0.075	Sparkleberry	64112	Solar	Complete	In Progress
835	20260401001	0.026	Lexington Industrial Park	27402	Solar	Withdrawn	Withdrawn
836	20260402001	0.025	Pontiac	20902	Solar/Batteries	Complete	Complete

10/31/2026

Dominion Energy South Carolina - SCGIP Interconnection Queue

Queue Number	Request #	Capacity (MW)	DESC Transmission Line or Substation	Circuit	Type Generation/ Fuel Type	Fast Track Status	Operational Status
837	20260406001	0.068	Callawassie Island	60742	Solar	Withdrawn	Withdrawn
838	20260407001	0.024	Saint George	71152	Solar/Batteries	Complete	Complete
839	20260408001	0.320	Navy Yard	91222	Solar	Complete	In Progress
840	20260415001	0.046	Modoc	01702	Batteries	Complete	In Progress
841	20260424001	0.050	Frogmore	02152	Solar/Batteries	Complete	Complete
842	20260428001	0.021	Cainhoy Transmission	95762	Solar	Complete	Complete
843	20260428002	0.051	Sparkleberry	63002	Solar/Batteries	Withdrawn	Withdrawn
844	20260505001	0.023	White Rock	25402	Solar	Complete	In Progress
845	20260512001	0.042	James Prioleau	92112	Solar/Batteries	In Progress	In Progress
846	20260520001	0.020	Holly Hill	20362	Batteries	Complete	In Progress
847	20260601001	0.040	Lyles	15711	Solar	In Progress	In Progress
848	20260609001	0.024	Hanahan	90022	Solar	In Progress	In Progress
849	20260622001	0.026	Saint Matthews	20002	Solar	In Progress	In Progress
850	20260625001	0.169	Rantowles	92012	Solar	In Progress	In Progress
851	20260701001	0.051	Sparkleberry	63002	Solar/Batteries	In Progress	In Progress
853	20260722001	0.024	Fort Johnson	92242	Solar/Batteries	Withdrawn	Withdrawn
852	20260722002	0.300	Lexington Transmission	19832	Hydro	NA	Withdrawn
854	20260731001	0.023	Osceola	90462	Solar/Batteries	In Progress	In Progress
855	20260831001	0.025	Seven Mile	90352	Solar	In Progress	In Progress
856	20260909001	0.023	Mount Pleasant	90272	Solar/Batteries	In Progress	In Progress
857	20260916001	0.400	Faber Place	90102	Solar	In Progress	In Progress
858	20260326002	0.850	Summerville Industrial Park	70042	Solar	Complete	In Progress
859	20260925001	0.023	Saluda Hydro Transmission	19112	Solar/Batteries	In Progress	In Progress
860	20260925002	0.024	Bayfront	82402	Solar/Batteries	In Progress	In Progress
861	20260928001	0.027	Raborn Point	35112	Solar/Batteries	In Progress	In Progress
862	10/8/2026	0.038	Callawassie Island	60742	Solar	In Progress	In Progress
863	10/13/2026	0.036	Lake Carolina	29712	Solar/Batteries	In Progress	In Progress
864	10/15/2026	0.025	Mount Pleasant	90242	Solar/Batteries	In Progress	In Progress
865	10/28/2026	0.050	Thomas Island	95332	Solar	In Progress	In Progress
866	10/28/2026	0.100	Thomas Island	95332	Solar	In Progress	In Progress
867	10/29/2026	0.021	Ladys Island	60312	Solar/Batteries	In Progress	In Progress
868	11/3/2026	0.023	Thurmond	10112	Solar/Batteries	In Progress	In Progress