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Title 40 Code of Federal Regulations (CFR) Section 257.97(a) of the Coal Combustion Residuals (CCR) 

Rule requires the owner or operator of an existing CCR unit that has completed a corrective measures 

assessment for groundwater to prepare a semi-annual report describing the progress in selecting and 

designing the remedy.  This report constitutes the twelfth semi-annual remedy selection progress report for 

the Chesterfield Power Station Lower Ash Pond (LAP) and Upper Ash Pond (UAP) located in Chester, 

Virginia.  

Assessments of corrective measures were initiated for the Lower Ash Pond on December 18, 2018, and 

for the Upper Ash Pond on January 30, 2019, in response to groundwater protection standard exceedances 

in samples collected from one or more downgradient groundwater monitoring wells.  Pursuant to 40 CFR 

§257.96, the combined Assessment of Corrective Measures (ACM) Report for the Lower and Upper Ash 

Ponds was completed and placed in the unit’s operating record on May 17, 2019.  Based on the results of 

the corrective measures assessment, Dominion Energy must, as soon as feasible, select a remedy that 

meets the standards listed in 40 CFR §257.97(b).  A summary of the progress selecting a remedy is 

provided in the selections below. 

Summary of Actions Completed to Date 

The following interim measures and actions have been completed to date:  

 Deployment of a geosynthetic rain cover and Wind Defender cover over the entire footprint of the 

Lower Ash Pond to eliminate fugitive dust, significantly reduce precipitation from infiltrating through 

the unit, and to prevent the generation of contact stormwater. 

 In support of the closure by removal requirement set forth in Code of Virginia § 10.1-1402.03, 

Dominion Energy has retained engineering firm AECOM as the Engineer of Record to develop and 

execute plans for the removal of CCR material from both the Lower and Upper Ash Ponds. 

 Owner’s engineer completed a geotechnical evaluation of the Lower and Upper Ash Ponds to 

determine extent and characteristics of CCR material to aid in removal sequencing. 

 Submitted closure by removal solid waste permit application to the Virginia Department of 

Environmental Quality (DEQ) for approval which includes a detailed scope of work for removal of 

CCR materials and a water management plan. 

 Excavation contractor selected and onsite studies were completed to support development of 

workplan and means and methods for material excavation and backfill. 

 Beneficiation contractor completed construction of the CCR management and rail loading building 

for the transportation of CCR to be reused offsite. 
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 In May 2022, completed additional evaluations of groundwater and soil characteristics in and 

around the LAP and UAP to enhance conceptual site model. 

 Construction of Phase II of the Fossil Fuel Combustion Products Management Facility (FFCPMF) 

completed and Certificate to Operate received on March 31, 2023, to receive source material from 

the LAP/UAP closures.  

 Construction of a bentonite/cement/soil groundwater cutoff wall at the LAP commenced in July 

2022 and was completed in late 2023.  The cut-off wall is designed to limit the amount of 

groundwater and tidal influx into the pond during excavation assisting with both water management 

and safety with material excavation within the pond. 

 LAP dewatering system remains in operation to remove pore water within and below the source 

material for treatment at the project’s centralized wastewater treatment plant.  

 Loadout pad constructed in LAP and CCR material transfer from the LAP to FFCPMF to support 

source removal is ongoing.  Source material removal in Area 1 of 7 is substantially complete. 

 Construction of the FFCPMF Phase 3 commenced in January 2024.  Phase 3S is operational and 

Phase 3N is anticipated to be operational by Q2 2025.   

Planned Activities 

The following activities are planned: 

 Construction of Phases III-IV of the FFCPMF to continue in advance of requiring capacity from the 

LAP closure. 

 DEQ to issue draft Solid Waste Permit No. 619 for LAP/UAP closure which will include groundwater 

monitoring requirements beyond the requirements of the CCR Rule including monitoring of 

additional constituents in groundwater and the monitoring of surface water (James River) 

downgradient of the unit. 

 Excavation of LAP CCR and transfer to FFCPMF to continue. 

 Beneficiation of material from UAP has resumed and tracks market entry availability. 

 Complete the next semi-annual progress report no later than October 8, 2025. 


