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December 15, 2025 
 
BY ELECTRONIC DELIVERY 
 
Mr. Bernard Logan, Clerk 
c/o Document Control Center 
State Corporation Commission 
1300 East Main Street 
Tyler Building - First Floor 
Richmond, Virginia 23219 
 

Application of Virginia Electric and Power Company For approval and certification of  
electric transmission facilities under Va. Code § 56-46.1 and  

the Utility Facilities Act, Va. Code § 56-265.1 et seq.  
Case No. PUR-2017-00002 

Dear Mr. Logan: 
 

Please find enclosed for electronic filing in the above-captioned proceeding Virginia 
Electric and Power Company’s December 15, 2025 Quarterly Update Report.   
 

Please do not hesitate to contact me if you have any questions regarding the enclosed.  
  

Highest regards,  
 
       /s/ Jontille D. Ray 
 
       Jontille D. Ray 
 
Encl. 
 
cc: David J. DePippo, Esq. 
 Vishwa B. Link, Esq.  
 Briana M. Jackson, Esq. 
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Background 

On September 8, 2021, the Virginia State Corporation Commission (“SCC”) issued an Order on 
Motion authorizing Virginia Electric and Power Company d/b/a/ Dominion Energy Virginia (“the 
Company”) to extend the project construction to the new December 31, 2026 in-service date for 
the Idylwood Substation Rearrangement Project (“Rebuild Project” or “Project”).1  

The Company, in part, requested the in-service date extension because: 

The unanticipated delay in obtaining the necessary local approvals has 
disrupted the Company’s prior scheduling, sequencing, and planning for the 
construction of the Rebuild Project requiring the Company to release any 
prior outage requests it had made to support the prior schedule. In addition, 
the ability to obtain and coordinate both distribution- and transmission-side 
outages in northern Virginia, generally, and in the area of the Project, 
specifically, has become increasingly difficult due to customer and system 
loading. For example, because obtaining outages in the peak loading seasons 
of winter and summer generally is not possible, it essentially is mandatory 
that the work must be performed during the fall and spring. Moreover, the 
limited fall and spring outage windows must accommodate increased outage 
needs in the Northern Virginia area for ongoing projects and system needs. 
The Company also must coordinate its outages to ensure reliability 
contingencies in the area and must coordinate outages with certain 
customers, such as the Washington Metropolitan Area Transit Authority. 
Outages must be submitted months in advance. Adding to those scheduling 
difficulties, as part of compliance with its local approvals, construction is 
limited to certain times and must be performed in a manner that reduces noise 
to ensure the Company minimizes impacts to the nearby community. Recent 
work on another GIS project at a different substation has further informed 
the Company’s view on the added complexity of the installation of new GIS 
systems. Finally, compounding these variables, to the greatest extent 
possible, the Company must keep the Idylwood Substation energized during 
project construction to meet the growing load needs of the surrounding areas. 
These current circumstances have led to more complex, on-the-ground 
logistics and construction sequencing than initially anticipated for this 
Project during the proceeding before the Commission.2 
 

 
1 Application of Virginia Electric and Power Company For approval and certification of electric transmission 
facilities under Va. Code § 56-46.1 and the Utility Facilities Act, Va. Code § 56-265.1 et seq., PUR-2017-00002, 
Order on Motion at 4 (Sept. 8, 2021).  
2 Application of Virginia Electric and Power Company For approval and certification of electric transmission 
facilities:  Idylwood Substation Rebuild and Rearrangement of 230 kV Transmission Lines #202, #207, #251, #266, 
#2035, and #2097, PUR-2017-00002, Motion of Virginia Electric and Power Company for Relief from May 31, 2020 
In-Service Date at 4-5 (Apr. 27, 2020). 
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As required by the Order on Motion, the Company shall:  

• Submit quarterly construction status updates regarding the Rebuild Project to the Director 
of the Commission’s Division of Public Utility Regulation until the Rebuild Project is 
completed or until further order of the Commission. 

• Post each quarterly construction status update on the Company’s website: 
www.DominionEnergy.com/shreve. 

• Post its Construction Timeline on the website and update the Construction Timeline, as 
needed, to maintain accuracy. 

Project Overview 

The Idylwood Substation Rebuild Project rebuilds the existing Idylwood Substation on Shreve 
Road, originally built in the late 1950s, to support growing capacity and projected reliability 
concerns in the region.  These enhancements will allow Dominion Energy to continue providing 
safe and reliable electric service to the community. 
 
Due to the limited space at the site, Dominion Energy is investing in Gas Insulated Substation  
(“GIS”) technology.  The existing substation currently uses Air-Insulated Technology.  By 
utilizing GIS technology, Dominion Energy will be able to largely utilize the substation’s existing 
footprint while modernizing the facility to meet area demand and minimizing impact to 
surrounding neighbors.  GIS is the best available technology and offers several benefits: 
 

• GIS equipment takes up less space, allowing Dominion Energy to accommodate growth  
in the area, while operating within the existing property; 

• GIS is more reliable than traditional air-insulated substations, meaning fewer outages for 
customers; and 

• GIS requires less maintenance than traditional substations. 

Idylwood Substation is a necessary and important component of the electrical system and is critical 
in maintaining reliability for the area.  As such, it is necessary that most of the substation 
equipment remain energized while crews perform their work.  This increases the complexity of the 
Project and has also impacted our timeline.  To perform operations safely, crews must work in a 
limited space and temporarily relocate some of the equipment to install new equipment. 
Additionally, we must limit the number of crews working inside the substation at the same time.  

Status Update 

Each quarter, the Company will provide a construction update on the following information:  

• Permitting 
• Achievements 
• Challenges 
• Upcoming Construction 
• Public Outreach and Communications 

http://www.dominionenergy.com/shreve
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• Budget 
• Noteworthy Changes  

Permitting 

The Company does not anticipate the need for any additional permits for this Project.   

Achievements 

Since the September 2025 Quarterly Update, the Company has accomplished the following 
milestones for the Project, including:  

• HICO completed all wiring in the Local Control Cabinet for each 230 kV Gas Insulated 
Bus (“GIB”) unit. 

• The Company replaced/corrected the recently installed streetlight pole on Holly Manor 
Road.  

• The Company completed the majority of the landscaping in front of Idylwood Substation. 
• In October 2025, the 230 kV GIB to the 2175 terminal was partially completed. 

Key Challenges 

1. In the Summer of 2025, HICO determined that the linkage rods in six of twenty 230 kV 
GIS breakers did not meet the manufacturer’s specified material strength requirements.  
During the week of December 1, 2025, the linkage rods in these six breakers were 
replaced.   

2. High-potential testing of the HICO 230 kV GIS equipment has been delayed until 
January 2026 due to the unavailability of the required test set. 

3. The Company’s completion of the control cable pulls has also been delayed because 
HICO continues to work on the gas monitoring systems. 

4. The Company’s transmission relay settings are awaiting technical information from 
HICO related to the 230 kV GIS equipment.  HICO expects to provide this information 
by the end of January 2026. 

These challenges have affected the planned start date for the transmission outages at the 
Idylwood Substation.  The transmission outages were originally scheduled to begin on March 23, 
2026.  However, the start date has been pushed back to August 27, 2026, as the Company could 
not begin outages during the summer peak without adversely impacting load flows in Northern 
Virginia. 

Upcoming Construction  

1. HICO is working to complete platforms, camera installation, and testing by January 
2026. 

2. Work on the external 230 kV GIB has been completed as much as possible.  The 
Company is waiting on HICO to install the 2175 terminal foundations which will be 
installed in January 2026.  The 2175 GIB terminal will be completed in Spring of 2027 
when the Company installs the underground cable.   
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3. The Company will continue to wire the equipment in the 230 kV GIS building.  This 
work is expected to continue at least until March 2026.  

4. The 230 kV GIB bushing for Transformers #1, #2 and #3 installation is mostly complete 
and are expected to be complete when the outages occur on the associated equipment in 
September through November of 2026.  
 

Public Outreach and Communications  

On October 14, 2025, Company representatives, including the Project Manager, System Arborist, 
and Electric Transmission Communications, met in-person with the President and Vice President 
of Holly Crest Community Association to discuss landscaping matters.   

During the meeting, the President and Vice President requested that the Company plant a tree in 
memory of a deceased board member.  The Company offered instead to provide a memorial 
bench and is now working closely with the Vice President to finalize a plan for the type of 
landscaping and commemorative gesture to be provided.  The goal is to complete the planting in 
Spring 2026, and no later than Fall 2026. 

The President and Vice President also requested improvements to the neighborhood entrance 
sign, consistent with commitments made during the original county approval process.  The 
Company is currently working with its consultant to design the entrance sign. 

Additionally, the Vice President asked that the Company conduct electromagnetic fields 
(“EMF”) testing in early 2026 and again once all 230 kV equipment and transmission lines are in 
service in Spring 2027.  This testing is in addition to the EMF testing completed in 2017 when 
the temporary high bus was installed.  The Company will perform the additional EMF testing as 
requested in February or March of 2027.   

There is no other recent public outreach or communication to report.  
 
Budget  

As presented in the June 2024 Quarterly Update, the budget for the Project increased from $159 
million to $220 million.  As presented in the September 2025 Quarterly Update, the budget for 
the Project has increased from $220 million to $230 million. 

The Company has spent $187.5 million of $230 million.  The expenditures decreased from the 
September 2025 Quarterly Update due to an internal accounting error in invoicing and charges 
that were subsequently corrected in November 2025.  

Noteworthy Changes  

No additional noteworthy changes.   



CERTIFICATE OF SERVICE 
 

 I hereby certify that on this 15th day of December 2025, a true and accurate copy 
of the foregoing filed in Case No. PUR-2017-00002 was hand delivered, electronically 
mailed, and/or mailed first class postage pre-paid to the following: 
 
William H. Chambliss, Esq. 
Office of General Counsel 
State Corporation Commission 
1300 E. Main Street, Tyler Bldg., 10th Fl. 
Richmond, VA 23219 
 
 
Maryl A. Kerley 
2570 Holly Manor Dr. 
Falls Church, VA 22043 

Joanna L. Faust, Esq. 
Corinne N. Lockett, Esq. 
Office of the Fairfax Attorney 
1200 Government Center Parkway 
Suite 549 
Fairfax, VA 22035 
 
 
 
 

 

   
   
   
   
 
       /s/ Jontille D. Ray  

      Counsel 
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