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Welcome – Participation Keys

How To Participate

•Your audio will remain muted throughout the presentation

•If you’re participating on the web or the mobile app, the Q&A screen is now open. Select 
“all panelists” and type in your question

•You only need to submit your question once; it will not appear on the screen

•If you are unable to use the web or mobile app and are accessing the meeting by calling 
the dial in number, you are not able to submit questions to the panel

•You can also submit questions by emailing brendon.e.shaw@dominionenergy.com

•This meeting is being recorded and will be available on dominionenergy.com
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Dominion Energy Core Values
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Possum Point Power Station
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Aerial View of Ponds
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Background – SB-1355
 Requires removal of coal 

combustion residuals (CCR) from 
ash ponds - ~ 27.3 million cubic 
yards (Mcy)

– Bremo Power Station – 6.2 Mcy
– Chesapeake Energy Center – 2.2 Mcy
– Chesterfield Power Station – 14.9 Mcy
– Possum Point Power Station – 4.0 Mcy

 Requirements for Dominion Energy
– Beneficiate at least 6.8 million 

cubic yards from at least 2 sites
– Utilize local workforce
– Develop transportation plan for 

any offsite hauling of CCR 
materials

– Cost recovery subject to an annual 
cap, over a 15-year time frame
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Possum Point – CCR Disposal Options (SB-1355)
On site landfill Recycle Ash (50%) by 

rail; remainder to 
landfill by truck

Recycle Ash (50%) by 
rail; remainder to 
landfill by rail

Rail – all ash to 
offsite landfill

Cost $347M $703M $943M $1.19B

% recycled 0% (all to on site 
landfill)

50% (remainder to 
offsite landfill)

50% (remainder to 
offsite landfill)

0% (all taken to 
offsite landfill)

Transportation/ 
Duration

All ash to remain on 
site, 8 years 

100+ trucks/day and 
200+ railcars/week, 
12 years

200+ railcars/week,  
12 years

200+ railcars /week, 
10 years

Technology New landfill with 
double-liner system

Cement 
replacement, 
remainder to offsite 
landfill

Cement replacement,
remainder to offsite 
landfill

Subtitle D permitted 
offsite landfill

Local Permitting Site Plan, LD/E&S, 
Bldg. Permit
PFR Determination

Site Plan, LD/E&S, 
Bldg. Permit
Transportation Plan

Site Plan, LD/E&S, 
Bldg. Permit
Transportation Plan

Site Plan, LD/E&S, 
Bldg. Permit
Transportation Plan

Environmental 
Permitting

Solid Waste Closure
Solid Waste New 
Landfill
Minor Air Permit
Wetlands Permit

Solid Waste Closure
Major air permit (for 
onsite ash processing 
facility)

Solid Waste Closure
Major Air Permit (for 
onsite ash processing 
facility)

Solid Waste Closure
Minor Air Permit 
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On Site Landfill – Rendering of Site Closure 
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On Site Landfill Option – Truck Route
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Off Site Landfill Option – Truck Route
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Off Site Landfill Option – Rail / Truck
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 Landfill Design – Double Liner System 
– Above and beyond the regulatory requirements
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Possum Point – Proposed Liner System
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 On Site Landfill is recommended option
– Overwhelmingly lowest cost to customers
– Shortest construction duration

• Minimizes noise and fugitive dust impacts
– Minimizes truck traffic to local neighborhood

– Trucks will be needed to transport equipment, material, soil, etc. and items 
other than CCR material

– Closure of Ponds A, B, C and E completed with no impacts to local 
neighborhood

– Dominion Energy is responsible for all closure and post-closure activities of 
landfill once constructed
• Meets or exceeds all DEQ requirements
• Inspections are performed to ensure all requirements are met

– Post construction land use options
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Possum Point – Summary of Options
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