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Appendix DESC CS 

Dominion Energy South Carolina, Inc. 

Appendix to South Carolina Generator Interconnection Procedures for 
Implementing Alternative Definitive Interconnection Study Process 

Effective ___/___/20212025 

Pursuant to Section 4.1.1 of the South Carolina Generator Interconnection 
Procedures (SCGIP), Dominion Energy South Carolina, Inc. (“DESC” or “Utility”) 
has obtained authorization from the Public Service Commission of South Carolina 
(“Commission”) on May 13, 2022, to transition DESC’s SCGIP Section 4 generator 
interconnection study process for South Carolina-jurisdictional Interconnection 
Customers to a Cluster Study process.  

On July 28, 2023, the Federal Energy Regulatory Commission (the “FERC”) 
issued Order No. 2023 to reform procedures and agreements that electric 
transmission providers use to integrate new generating facilities interconnecting to 
the grid. Relevant here, the reforms pursuant to Order No. 2023 address queue 
processing by implementing a first-ready, first-served cluster study process. On 
May 16, 2024, DESC submitted its initial compliance filing with the FERC in 
response to Order No. 2023. Interested Parties filed comments on the initial 
compliance filing on June 6, 2024, and DESC filed an answer in response on June 
21, 2024. The FERC issued its Order on Compliance on February 20, 2025, 
directing DESC to submit a further compliance filing. On April 21, 2025, DESC 
submitted its supplemental compliance filing, requesting an effective date of 
August 1, 2025. 

The cluster study process set forth in DESC's proposed Large Generator 
Interconnection Procedures ("LGIP") differs from the Definitive Interconnection 
Study Process under DESC's currently effective Appendix CS. As such, to align 
the two processes, DESC is making revisions to its currently effective and 
approved Appendix DESC CS. The DESC Cluster Study Process detailed in this 
Appendix DESC CS (“Appendix”) is called the “Definitive InterconnectionCluster 
Study Process.”  DESC will apply the Definitive InterconnectionCluster Study 
Process consistently to all South Carolina-jurisdictional and FERC-jurisdictional 
Interconnection Customers. 

Section 1. Overview of Appendix DESC CS 

1.1 This Appendix allows transition of existing Interconnection Customers 
(Section 3 Transitional Cluster Study Process) with a valid queue position, 
allows prospective Interconnection Customers to informally receive existing 
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DESC study information (Section 4 Informational Interconnection Study 
Process for Transmission System Interconnections), and creates an annual 
Definitive Interconnection Study Process for Interconnection Customers 
(Section 5 Overview of Definitive Interconnection Study Processcreates an 
annual Cluster Study Process for Interconnection Customers (Section 4 
Overview of Cluster Study Process and Complete Interconnection Request) 
requesting to interconnect and to operate in parallel with DESC’s System in 
South Carolina that are not eligible to apply for interconnection under SCGIP 
Section 2 (20 kW Inverter Process) or Section 3 (Fast Track Process). 

1.2 Applicability. 

This Appendix shall apply ifPursuant to SCGIP Section 4.1.1, DESC is 
administering the Cluster Study Process detailed in this Appendix as the 
SCGIP Section 4 Study process for all Interconnection Customer does not 
have a fully executedCustomers. Interconnection Agreement for the 
Generating Facility as of its effective date.Customers that elect to withdraw 
from the Cluster Study Process may be subject to a Withdrawal Penalty, as 
further addressed in Section 4.9. 

1.2This Appendix shall apply to all new Interconnection Requests submitted 
after April 1, 2025. This Appendix shall not apply to Generating Facilities 
having a fully executedsubmitted an Interconnection Agreement as of the 
Appendix’s effective dateRequest prior to April 1, 2025, unless the 
Interconnection Customer proposes a Material Modification, transfers 
ownership of the Generating Facility, or application of the Appendix is 
agreed to in writing by DESC and the Interconnection Customer. Revised 
fees and new deposits may apply. 

1.3 Capitalized terms shall have the meanings specified in the SCGIP 
Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix. 

1.4 Cross references to Sections of this Appendix shall be identified by the 
applicable Section or Attachment. Cross references to Sections or 
attachments of the SCGIP shall be preceded by “SCGIP.” 

Section 1 provides this overview of the Appendix. 

Section 2 addresses modified deposits and requirements applicable 
to Interconnection Customers electing to proceed through the 
Definitive InterconnectionCluster Study Process. 

Section 3 describes the Transitional Study Process. 
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Section 4 describes an optional Informational Interconnection Study 
processaddresses publicly available to prospective Interconnection 
Customers considering submitting a Transmission System 
Interconnection Request(s). information, including heatmaps, for 
transmission system interconnections. 

Section 54 establishes the detailed process and requirements for 
implementing the Definitive InterconnectionCluster Study Process. 

Attachment 1 provides certain supplemental definitions applicable to 
the DESC Definitive InterconnectionCluster Study Process in addition 
to the definitions identified in SCGIP Attachment 1. 

Attachment 2 is the Transitional Cluster System Impact Study 
Agreement. 

Attachment 3 is the Informational Interconnection Study Request 
Form andFacilities Study Agreement. 

Attachment 4 is for use in the Definitive Interconnection System 
ImpactCluster Study (DISIS) AgreementProcess. 

Section 2. Modified SCGIP Section 1.3 Interconnection Request 
Requirements 

2.1 Interconnection Customers requesting to proceed under the Definitive 
InterconnectionCluster Study Process shall meet all requirements of SCGIP 
Section 1.3. However, in lieu of the deposit required by SCGIP Section 
1.3.1.2, the Interconnection Request deposit for Interconnection Customers 
to be evaluated under the Definitive InterconnectionCluster Study Process 
shall equal:  

(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
1 MW or less;  

(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
greater than 1 MW and less than 20 MW;  

(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests 
between 20 MW and 50 MW; or  

(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection 
Requests greater than 50 MW.  
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The deposit is intended to cover DESC’s reasonably anticipated costs 
including overheads for conducting the DISISCluster and the Facilities 
Study. In addition, such deposit shall be applicable towards DESC’s cost of 
administering the generator interconnection process as well as any 
Upgrades and Interconnection Facilities, including overheads under a future 
Interconnection Agreement(s) (if applicable). 

2.2 An Interconnection Customer wishing to join the next DISIS Cluster shall 
submit its Interconnection Request to DESC no later than the close of the 
DISISCluster Request Window established in Section 5.34.1.1. 

2.3 DESC may request additional technical information from the Interconnection 
Customer as DESC may reasonably determine necessary consistent with 
Good Utility Practice to complete the DISISCluster. Where DESC 
determines that technical information provided in an Interconnection 
Request is not adequate to initiate the Definitive InterconnectionCluster 
Study Process and requests the Interconnection Customer provide 
supplemental information prior to the close of the initial Customer 
Engagement Window provided for in Section 5.34.1.1, DESC shall provide 
to the Interconnection Customer a written list detailing all information that 
must be provided by the Interconnection Customer within ten (10) Business 
Days of the request where the Interconnection Customer’s failure to provide 
the information required by DESC within the deadline will result in the 
Interconnection Request being deemed withdrawn by DESC. 

Section 3. Transitional Study Process 

Any Interconnection Customer that has received a Queue Number but has 
not executed an Interconnection Agreement with DESC prior to the effective 
date of this Appendix may request in writing after receiving notice from 
DESC to be studied under the following Transition Procedures. 

An Interconnection Customer electing to complete the study process under 
the Transition Procedures must notify DESC in writing and meet all 
transitional readiness milestone requirements within sixty (60) Calendar 
Days of the later of the effective date of this Appendix or delivery of written 
notice of DESC’s transition to the Definitive Interconnection Study Process 
provided by DESC. An Interconnection Customer that does not meet the 
Transition Procedure requirements shall withdraw or be deemed withdrawn 
from the Queue and then may submit a new Interconnection Request to be 
studied under a future Definitive Interconnection Study Process. 

3.1 Optional Transitional Serial Process. 

Formatted: Not Highlight

Formatted: Not Highlight

Formatted: Not Highlight



Appendix DESC CS to the SCGIP 
 

 5 
 

An Interconnection Customer that has a final System Impact Study Report, 
and a Facilities Study Agreement executed by the Interconnection Customer 
prior to the effective date of this Appendix, may opt to continue with the serial 
Facilities Study process if the Interconnection Customer provides notice in 
writing to DESC and meets each of the following requirements that 
demonstrate readiness within the sixty (60) Calendar Day timeframe 
prescribed in Section 3: 

a) The Interconnection Customer makes a supplemental deposit 
equal to the greater of:  

1) one hundred percent (100%) of the System Upgrade costs 
identified in the Interconnection Customer’s System Impact 
Study Report; or  

2) a minimum deposit based upon the Interconnection 
Customer’s requested Maximum Generating Capacity as 
identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 
MW up to 5MW;  

$150,000 for Interconnection Customers greater than 5 
MW up to 10 MW;  

$200,000 for Interconnection Customers greater than 10 
MW up to 20 MW;  

$500,000 for Interconnection Customers greater than 20 
MW up to 50 MW; or  

$800,000 for Interconnection Customers greater than 50 
MW.  

The supplemental deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit. 
The supplemental deposit shall be held by DESC as pre-
payment for the estimated cost of System Upgrades to be 
designed by DESC in the SCGIP Section 4.4 Facilities Study. 

b) The Interconnection Customer affirms site control consistent 
with SCGIP Section 1.5 to construct the entire Generating 
Facility and all required Interconnection Facilities to the Point of 
Interconnection to DESC’s System. 
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c) The Interconnection Customer provides one of the following: 

i. A contract, binding upon the parties to the contract, for 
the sale of the Generating Facility’s energy where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility is 
included in DESC’s Resource Plan or has received a 
contract award in a Resource Solicitation Process. 

3.1.1 For each Interconnection Customer that achieves the Transitional 
Serial readiness requirements described in Section 3.1, DESC shall 
make reasonable efforts to complete the Facilities Study pursuant to 
the process established in SCGIP Section 4.4 within the timeframe 
prescribed in Section 5.4.1. DESC and the Interconnection Customer 
shall then follow the SCGIP Section 5 Interconnection Agreement and 
Scheduling process, except that the Section 5.3.10.4 Readiness 
Milestone 4 requirement shall not apply to Interconnection Customers 
participating in the Transitional Serial Study. 

3.1.2 If an Interconnection Customer that has entered the Transitional 
Serial Study process withdraws the Interconnection Request or 
otherwise does not reach Commercial Operation, the supplemental 
deposit amount shall be forfeited to DESC, with amounts deposited 
for pre-payment of System Upgrades to be used to construct the 
System Upgrades identified in the System Impact Study Report. If the 
Interconnection Customer submitted a minimum supplemental 
deposit amount in excess of its assigned System Upgrades, the 
minimum deposit amount shall be treated as a Withdrawal Penalty 
and distributed to fund restudies and if not necessary for restudy will 
be distributed to fund future Definitive Interconnection Study Process 
costs pursuant to Section 5.7.4.  

Notwithstanding the foregoing, an Interconnection Customer may 
withdraw without being subject to a Withdrawal Penalty and be fully 
refunded pre-payment amounts for System Upgrades where: 

(1) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities identified in the Facilities Study 
Report exceed the Interconnection Customer’s Section 
3.1.a).2) minimum deposit amount; and 

(2) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities costs identified in the Facilities Study 
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Report increase by more than twenty-five percent (25%) 
compared to the costs identified in the Interconnection 
Customer’s System Impact Study Report; and 

(3) the Interconnection Customer provides written notice of 
withdrawal to DESC within ten (10) Business Days of receipt of 
the Facilities Study Report. 

3.1.3 If the Interconnection Customer proceeds to execute an 
Interconnection Agreement, the supplemental deposit shall be applied 
towards future construction costs required to complete the 
interconnection under the Interconnection Agreement and shall be 
reconciled by DESC in the detailed estimated Upgrade charges in the 
Interconnection Agreement. 

3.2 Transitional Cluster Study Process. 

An Interconnection Customer with an assigned Queue Position prior to the 
effective date of this Appendix, may opt to enter the Transitional Cluster 
Study if the Interconnection Customer meets the requirements in Section 
3.2.1 and provides written notice to DESC pursuant to the process 
established in Section 3. All Interconnection Customers who enter the 
Transitional Cluster Study shall be considered to have an equal Queue 
Position, and identified Upgrade costs shall be allocated according to 
Section 5.3.4. The Transitional Cluster Study costs shall be allocated 
according to the method described in Section 5.3.3. 

3.2.1 A Transitional Cluster Study general informational meeting open to all 
eligible Interconnection Customers shall be held within thirty (30) 
Calendar Days of either the effective date of this Appendix or the 
effective date of FERC-jurisdictional changes to the DESC LGIP 
incorporating a Transitional Cluster Study Process, whichever is later.  
To join the Transitional Cluster Study, the Interconnection Customer 
must meet all of the following requirements within the timeframe 
prescribed in Section 3: 

a) Execute a Transitional Cluster System Impact Study 
Agreement (Attachment 2);  

b) Make a supplemental Interconnection Request study 
deposit, if necessary, to increase the Interconnection 
Customer’s total study deposit to equal the amount 
required under Section 2.1;  
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c) Confirm site control consistent with SCGIP Section 1.5; 
and 

d) Provide one of the following: 

i. A contract, binding upon the parties to the contract, 
or reasonable evidence that the Interconnection 
Customer has established a legally enforceable 
obligation binding upon the Interconnection 
Customer (or has filed a Complaint with the 
Commission alleging a legally enforceable 
obligation has been established), for sale of the 
Generating Facility’s energy to DESC, where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility 
is included in DESC’s Resource Plan or has 
received a contract award in a Resource 
Solicitation Process; or 

iii. Reasonable evidence that the Interconnection 
Customer’s Interconnection Request was 
accepted by DESC and its Queue Position was 
initially established at least 365 Calendar days 
prior to DESC’s initiation of the Transitional Cluster 
Study pursuant to Section 3. 

3.2.2 If one or more valid requests are received into the Transitional Cluster 
Study, DESC shall undertake an expedited thirty (30) Calendar Day 
customer engagement process as provided for in Section 5.3.1 and 
shall then initiate a Phase 1 study under the procedures prescribed in 
Section 5.3.7.1 (Transitional Cluster Study Phase 1).  DESC shall use 
reasonable efforts to complete the Transitional Cluster Study Phase 
1 consisting of a power flow and voltage analysis within one hundred 
twenty (120) Calendar Days. The Transitional Cluster Study Phase 1 
Report shall identify the Interconnection Facilities and System 
Upgrades that are expected to be required as a result of the 
Interconnection Requests and provide a non-binding good-faith 
indicative estimate of cost responsibility and a non-binding good-faith 
estimated time to construct. DESC will host a meeting to discuss the 
results of Transitional Cluster Study Phase 1 within ten (10) Calendar 
Days of issuing the Transitional Cluster Study Phase 1 Report. 
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3.2.3 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 1 Report, each Interconnection 
Customer electing to proceed with Phase 2 of the Transitional Cluster 
Study shall submit a supplemental deposit based upon the 
Interconnection Customer’s requested Maximum Generating 
Capacity as identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 MW up to 
5MW;  

$150,000 for Interconnection Customers greater than 5 MW up to 10 
MW;  

$200,000 for Interconnection Customers greater than 10 MW up to 20 
MW;  

$500,000 for Interconnection Customers greater than 20 MW up to 50 
MW; or  

$800,000 for Interconnection Customers greater than 50 MW. 

An Interconnection Customer electing to withdraw from the 
Transitional Cluster Study prior to commencement of the Phase 2 
study shall be assigned its allocated Transitional Cluster Study Phase 
1 study costs subject to the withdrawal process under Section 5.7.3, 
but shall not be subject to any Withdrawal Penalty. 

3.2.4 Once the Transitional Cluster Study Phase 2 commences, DESC shall 
complete an updated power flow/voltage analysis (if necessary), 
stability analysis and short circuit analysis for the Interconnection 
Customers remaining in the Transitional Cluster Study pursuant to the 
procedures in Section 5.3.7.3. DESC shall use reasonable efforts to 
complete the Phase 2 analysis within one hundred fifty (150) Calendar 
Days. The results of this analysis shall identify the Interconnection 
Facilities and System Upgrades expected to be required to reliably 
interconnect the Generating Facilities proceeding in the Transitional 
Cluster Study and shall provide a non-binding good-faith estimate of 
cost responsibility and a non-binding good-faith estimated time to 
construct. The Transitional Cluster Study Phase 2 Report shall identify 
each Interconnection Customer’s estimated allocated costs for the 
Interconnection Facilities and System Upgrades that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. 
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If the Interconnection Customer withdraws the Interconnection 
Request at any time after Phase 2 commences or otherwise does not 
reach Commercial Operation, the Section 3.2.3 supplemental deposit 
amount provided after Phase 1 shall be treated as a Withdrawal 
Penalty and distributed to fund future Cluster Study costs pursuant to 
Section 5.7.4, unless (1) the System Upgrades assigned to the 
Interconnection Customer exceed the supplemental deposit amount 
required under Section 3.2.3; and (2) DESC determines consistent 
with Good Utility Practice that a Withdrawal Penalty should not be 
assigned pursuant to the standards prescribed in Section 5.7.3. 

3.2.5 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 2 Report, each Interconnection 
Customer within the Transitional Cluster Study wishing to continue 
shall: 

a) Submit a non-refundable deposit equal to one hundred percent 
(100%) of the System Upgrade costs identified in the 
Transitional Cluster Study Phase 2 Report, that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. The deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit; 

b) Demonstrate definitive readiness by providing: 

i. a contract, binding upon the parties to the contract, for 
sale of the Generating Facility’s energy to DESC, where 
the term of the sale is not less than five (5) years; or 

ii. reasonable evidence that the Generating Facility is 
included in DESC’s Resource Plan and, if required, has 
filed an application for a Certificate of Public 
Convenience and Necessity from the Commission or has 
received a contract award in a Resource Solicitation 
Process; and 

c) Execute a Facilities Study Agreement to proceed with Facilities 
Study under SCGIP Section 4.4. 

If any Interconnection Customer within the Transitional Cluster Study 
fails to meet the foregoing requirements, such Interconnection 
Customer shall withdraw or be deemed withdrawn by DESC and shall 
be subject to the Withdrawal Penalty identified in Section 3.2.4. DESC 
shall determine whether restudy is required pursuant to the 
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procedures of Section 5.3.7.5 prior to executing the Facilities Study 
Agreements and returning them to the remaining Interconnection 
Customers. 

If an Interconnection Customer withdraws at any time after 
demonstrating readiness pursuant to this Section and committing to 
proceed to Facilities Study, the Withdrawal Penalty assigned shall 
equal the greater of the Section 3.2.3 supplemental deposit, or the 
pre-payment of System Upgrades required by Section 3.2.5.a), which 
shall be forfeited to DESC, with amounts deposited for pre-payment 
of System Upgrades to be used to construct the System Upgrades 
identified in the Traditional Cluster System Impact Study Report. A 
Withdrawal Penalty shall be assigned unless (1) the System 
Upgrades assigned to the Interconnection Customer exceed the 
supplemental deposit amount required under Section 3.2.3; and (2) 
DESC determines consistent with Good Utility Practice that a 
Withdrawal Penalty should not be assigned pursuant to the standards 
prescribed in Section 5.7.3. 

3.2.6 DESC shall use reasonable efforts to complete the Facilities Study for 
all Interconnection Customers in the Transitional Cluster Study 
pursuant to SCGIP Section 4.4 within the timeframe prescribed in 
Section 5.4.1. Within ten (10) Business Days of DESC’s issuance of 
the Facilities Study Report, the additional non-refundable deposit 
provided after Phase 2 of the Transitional Cluster Study shall be 
reconciled to equal the cost of any System Upgrades identified in the 
Transitional Cluster Facilities Study Report, that would be borne by 
the Interconnection Customer under a future Interconnection 
Agreement, or the Interconnection Request shall withdraw or be 
deemed withdrawn by DESC. DESC and the Interconnection 
Customer shall follow the SCGIP Section 5 Interconnection 
Agreement and Scheduling administration process, except that the 
Milestone 4 requirement in Section 5.3.10.4 of this Appendix shall not 
apply to Interconnection Customers participating in the Transitional 
Cluster Study. 

Section 4.Section 3. Informational Interconnection Study Process for 
Transmission System Interconnections 

4.1 Interconnection Customers evaluating different options (such as different 
sizes, sites or voltages) are encouraged but not required to use the 
Informational Interconnection Study process before entering the Definitive 
Interconnection Study Process. At any time, a prospective Interconnection 
Customer may request that DESC perform Informational Interconnection 
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Studies. The Interconnection Customer shall submit a separate 
Informational Interconnection Study Request (Attachment 3) for each 
Generating Facility and may submit multiple Informational Interconnection 
Study Requests for different Generating Facility sizes or configurations at a 
single site. An Informational Interconnection Request to evaluate one 
Generating Facility interconnecting at two different voltage levels is an 
example of a request that shall be treated as two Informational 
Interconnection Study Requests. Any one developer shall have no more 
than five (5) requests for Informational Interconnection Study reports 
pending at one time. The Interconnection Customer must submit a $10,000 
deposit with each Informational Interconnection Request if more than one 
request is submitted for a single Generating Facility or site. 

4.2 The prospective Interconnection Customer shall use the request form in 
Attachment 3 and shall describe the project-related assumptions that the 
Interconnection Customer wants DESC to study within the scope described 
in Section 4.4 and in accordance with Good Utility Practice. Within ten (10) 
Business Days after receipt of a request for an Informational Interconnection 
Study, DESC shall provide to the Interconnection Customer an Informational 
Interconnection Study Agreement in the form provided in Attachment 3, 
including a non-binding good-faith estimate of the timing and cost to 
complete the Informational Interconnection Study. Notwithstanding the 
above, DESC shall not be required as a result of an Informational 
Interconnection Study request to conduct any additional Interconnection 
Studies with respect to any other Interconnection Request. 

4.3 Interconnection Customer shall execute and return the Informational 
Interconnection Study Agreement to DESC within ten (10) Business Days of 
receipt of an agreed upon scope of work and shall deliver the Informational 
Interconnection Study agreement, the technical data, and a $10,000 deposit 
to DESC. DESC shall then countersign and return the Informational 
Interconnection Study agreement within ten (10) Business Days of receipt. 

4.4 Scope of Informational Interconnection Study. 

4.4.1 The intent of the Informational Interconnection Study is to aid a 
prospective Interconnection Customer in its business decisions 
related to interconnection of a Generating Facility prior to entering the 
SCGIP Section 4 Study Process. The Informational Interconnection 
Study shall consist of analysis based on the project-related 
assumptions and scope of work specified by the Interconnection 
Customer and agreed to by DESC in the Informational Interconnection 
Study Agreement. The Informational Interconnection Study shall 
preliminarily identify the potential Interconnection Facilities and the 



Appendix DESC CS to the SCGIP 
 

 13 
 

Network Upgrades, and the estimated cost thereof, that may be 
required to interconnect a proposed Generating Facility based upon 
the results and project-related assumptions of the Informational 
Interconnection Study. The Informational Interconnection Study shall 
be performed solely for informational purposes and is non-binding and 
does not confer any rights as the Interconnection Customer must still 
successfully apply to interconnect to DESC’s System. DESC shall 
utilize existing studies to the extent practicable in conducting the 
Informational Interconnection Study.  

4.5 Informational Interconnection Study Procedure. 

4.5.1 DESC shall use reasonable efforts to complete the Informational 
Interconnection Study within a mutually agreed upon time period 
specified in the Informational Interconnection Study Agreement. If 
DESC is unable to complete the Informational Interconnection Study 
within such time period, it shall notify the Interconnection Customer 
and provide an estimated completion date and an explanation of the 
reasons why additional time is required. After the Informational 
Interconnection Study is concluded, any difference between the 
Informational Interconnection Study deposit and the actual cost of the 
study shall be paid to DESC or refunded to the Interconnection 
Customer, consistent with the timeframe and procedures established 
in SCGIP Section 6.3.3. 

3.1 Interconnection Customers will be able to access a visual representation of 
available transmission capacity, known as a heatmap, ninety (90) days prior 
to the Application Period for the 2026 Cluster Study. The heatmap is 
intended to benefit prospective Interconnection Customers by helping them 
to identify ideal points of interconnection based on areas of expected 
congestion.  

Section 5.Section 4. Overview of DefinitiveCluster Study Process and 
Complete Interconnection Study ProcessRequest 

5.11.1Applicability. 

Pursuant to SCGIP Section 4.1.1, DESC is administering the Definitive 
Interconnection Study Process detailed in this Appendix as the SCGIP 
Section 4 Study process for all Interconnection Customers. Interconnection 
Customers that elect to withdraw from the Definitive Interconnection Study 
Process may be subject to a Withdrawal Penalty, as further addressed in 
Section 5.7. 
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5.2 Verification Period and Scoping Meeting for DISIS. 

4.1 At the close of the DISIS Complete Interconnection Request. 

4.1.1 Cluster Request Window, . 

DESC shall begin a thirty (30) Calendar Day DISIS Verification 
Periodaccept Interconnection Requests during a forty-five (45) 
Calendar Day period (the “Cluster Request Window”) which DESC will 
identify, and shall open annually on August 15.  

4.1.2 Initiation of an Interconnection CustomersRequest. 

DESC shall receive Interconnection Requests during the Cluster 
Request Window which shall open annually on August 15 and shall 
remain open for 45 Calendar Days or through the following Business 
Day if the 45th day falls on a weekend or a NERC recognized holiday.   

An Interconnection Customer seeking to join a Cluster shall submit its 
Interconnection Request to DESC within, and no later than the close 
of, the Cluster Request Window.  Interconnection Requests submitted 
outside of the Cluster Request Window will not be considered.  To 
initiate an Interconnection Request, Interconnection Customer must 
submit all of the following:  

 
(i) Applicable study deposit amount, pursuant to Section 2.1 of 
this Appendix, 
 
(ii) A completed Interconnection Request Application, pursuant 
to Section 2 of this Appendix; 
 
(iii) Confirm site control consistent with SCGIP Section 1.5; and 

 
(vi) A Commercial Readiness Deposit equal to one times the 
study deposit described in Section 2.1 of this Appendix in the 
form of an irrevocable letter of credit, cash, or other form of 
security that is reasonably acceptable to by DESC.  This 
Commercial Readiness Deposit is refunded to Interconnection 
Customer according to Section 4.9 of this Appendix.  

 
Interconnection Customer shall promptly inform DESC of any material 
change to Interconnection Customer’s demonstration of Site Control 
under Section 4.1.2(iii) of this Appendix.  If DESC determines, based 
on Interconnection Customer’s information, that Interconnection 
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Customer no longer satisfies the Site Control requirement, DESC 
shall give Interconnection Customer ten (10) Business Days to 
demonstrate satisfaction with the applicable requirement subject to 
DESC’s approval.  Absent such, DESC shall deem the 
Interconnection Request withdrawn pursuant to Section 4.9 of this 
Appendix.  
 

4.1.3 Acknowledgement of Interconnection Request. 

DESC shall acknowledge receipt of the Interconnection Request 
within five (5) Business Days of receipt of the request and attach a 
copy of the received Interconnection Request to the 
acknowledgement. 
 

4.1.4 Deficiencies in Interconnection Request. 

An Interconnection Request will correct, any missingnot be 
considered to be a complete request until all items in Section 4.1.2 of 
this Appendix have been received by DESC during the Cluster 
Request Window.  If an Interconnection Request fails to meet the 
requirements set forth in Section 4.1.2 of this Appendix, DESC shall 
notify Interconnection Customer within five (5) Business Days of 
receipt of the initial Interconnection Request of the reasons for such 
failure and that the Interconnection Request does not constitute a 
valid request. Interconnection Customer shall provide DESC the 
additional requested information needed prior to beginningto 
constitute a valid request within ten (10) Business Days after receipt 
of such notice but no later than the close of the Cluster Request 
Window.  At any time, if DESC finds that the technical data provided 
by Interconnection Customer is incomplete or contains errors, 
Interconnection Customer and DESC shall work expeditiously and in 
good faith to remedy such issues by the close of the Customer 
Engagement Window.  In the event that Interconnection Customer 
fails to comply with Section 4.1.4 of this Appendix, DESC shall deem 
the Interconnection Request withdrawn (without the cure period 
provided under Section 4.9 of this Appendix), the application fee is 
forfeited to DESC, and the study deposit and Commercial Readiness 
Deposit shall be returned to Interconnection Customer. 
DESC shall, within twenty (20) Business Days after 

4.1.5 Customer Engagement Window. 

Upon the close of the DISIS Verification Period, host an open Scoping 
Meeting, for all each Cluster Request Window, DESC will open a sixty 
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(60) Calendar Day Customer Engagement Window. During the 
Customer Engagement Window, DESC shall hold a Scoping Meeting, 
further described in Section 4.1.6 of this Appendix, with all interested 
Interconnection Customers.  

Notwithstanding the preceding requirements and upon written 
consent of all Interconnection Customers within the Cluster, DESC 
may shorten the Customer Engagement Window and begin the 
Cluster Study. Within ten (10) Business Days of opening the 
Customer Engagement Window, DESC shall post on its OASIS 
website a list of Interconnection Requests for that Cluster, identifying 
for each Interconnection Request:  

(i) the Cluster the Interconnection Request is in; 

(ii) the location by county;  

(iii) the distribution or transmission substation or transmission line 
or lines where the interconnection will be made; and 

(iv) the type of Generating Facility to be constructed including fuel 
type such as wind, natural gas, coal, or solar. 

 with At the end of the Customer Engagement Window, all 
Interconnection Requests deemed complete and that have an 
executed Cluster Study Agreement shall be included in that Cluster. 
Any Interconnection Requests for which Interconnection Customer 
has not executed a Cluster Study Agreement shall be deemed 
withdrawn (without the cure period provided under Section 4.9 of this 
Appendix) by DESC, the administration fee shall be forfeited to DESC, 
and DESC shall return the study deposit and Commercial Readiness 
Deposit to Interconnection Customer.  Immediately following the 
Customer Engagement Window, DESC shall initiate the Cluster Study 
described in Section 4.5 of this Appendix.  

4.1.6 Cluster Study Scoping Meeting. 

During the Customer Engagement Window, DESC shall host a 
Scoping Meeting for all Interconnection Customers with valid 
Interconnection Requests received in the DISIS Request Window. 
DESC shall also hold individual customer specific Scoping Meetings 
if requested by an Interconnection Customer within five (5) Business 
Days of the Scoping Meeting.Cluster Request Window.  
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The purpose of the Scoping Meeting is to discuss alternative 
interconnection options; to exchange information, including any 
available transmission data that would reasonably be expected to 
impact such interconnection options; and to reviewanalyze such 
information; and to determine the potential feasible Points of 
Interconnection. DESC and Interconnection Customers will bring to 
the meeting such technical data, including, but not limited to: (i) 
general facility loadings, (ii) general instability issues, (iii) general 
short circuit issues, (iv) general voltage issues, and (v) general 
reliability issues as may be reasonably required to accomplish the 
purpose of the meeting. DESC and Interconnection Customers will 
each bring to the meeting personnel and other resources as may be 
reasonably required to accomplish the purpose of the meeting in the 
time allocated for the meeting. On the basis of the meeting, 
Interconnection Customer shall designate a single and definitive Point 
of Interconnection to be studied by DESC during the DISIS.Cluster 
Study.  

At the Interconnection Customer's option, the Utility and the Interconnection 
Customer will identify alternative Point(s) of Interconnection and 
configurations at the Scoping Meeting to evaluate in the DISIS Cluster 
process and attempt to eliminate alternatives in a reasonable fashion given 
the resources and information available. The Interconnection Customer 
shall select a single definitive Point of Interconnection to be studied no later 
than the execution of the Definitive System Impact Study Agreement and 
shall provide affirmation of site control to construct the entire Generating 
Facility and all required Interconnection Facilities to the designated Point of 
Interconnection no later than commencement of the Phase 1 study process 
described in Section 5.3.7.1. 

5.3 Definitive Interconnection System Impact Cluster Study. 

5.3.1 Initiation of a DISIS. 

DESC shall receive Interconnection Requests during the DISIS 
Request Window which shall open annually on April 1 and shall 
remain open for 150 Calendar Days or through the following Business 
Day if the 150th day falls on a weekend or a NERC recognized holiday.  
The DISIS Request Window will be followed immediately by the DISIS 
Verification Period described in 5.2. 

DESC will open a sixty (60) Calendar Day Customer Engagement 
window following the close of the DISIS Verification Period. During the 
Customer Engagement Window, DESC shall work with the 
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participating Interconnection Customers to build models, verify data, 
hold Interconnection Customer meetings (including Scoping 
Meetings), cure any deficiencies in the Interconnection Requests, and 
generally prepare for the start of the DISIS. Notwithstanding the 
preceding sentence and upon written consent of all Interconnection 
Customers within a specific Cluster, DESC may shorten the Customer 
Engagement Window in order to start the DISIS earlier.  

Within the first ten (10) Business Days following the close of the DISIS 
Verification Period, DESC shall post on a DESC sponsored website a 
list of Interconnection Requests for that Cluster, identifying for each 
Interconnection Request:  

If the Cluster Study Scoping Meeting consists of more than one 
Interconnection Customer, DESC shall issue, no later than fifteen (15) 
Business Days after the commencement of the Customer 
Engagement Window, and Interconnection Customer shall execute a 
non-disclosure agreement prior to a group Cluster Study Scoping 
Meeting, which will provide for confidentiality of identifying information 
or commercially sensitive information pertaining to any other 
Interconnection Customers. 

(i) the Cluster the Interconnection Request is in; 

(ii)(i) the location by county;  

(iii)(i) the distribution or transmission substation or transmission line 
or lines where the interconnection will be made; and 

(iv)(i) the type of Generating Facility to be constructed including fuel 
type such as wind, natural gas, coal, or solar. 

Prior to the close of the Customer Engagement Window, each 
Interconnection Customer shall:  

(i) execute a DISIS Agreement pursuant to Section 5.3.5;  

(ii) provide initial security equal to 1 times the Section 2.1 study 
deposit amount; and  

(iii) provide evidence satisfactory to DESC of either an initial 
Readiness Milestone (M1), as described in Section 5.3.10, or 
additional security in the form of an irrevocable letter of credit 
or cash in lieu of the M1 Readiness Milestone equal to one 
times the Study Deposit required in Section 2.1. 
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At the end of the Customer Engagement Window, all Interconnection 
Requests that meet the foregoing readiness requirements and that 
have an executed DISIS Agreement shall be included in that DISIS 
Cluster. Any Interconnection Requests not deemed sufficient at the 
close of the Customer Engagement Window shall not be included in 
the commencing DISIS Cluster.  Immediately following the Customer 
Engagement Window, DESC shall initiate the DISIS.  

5.3.24.2 Initiation of a Resource Solicitation Cluster. 

At any time, and solely for purposes of administering a Commission 
approved Competitive Resource Solicitation, DESC may initiate a 
Resource Solicitation Cluster. DESC may administer the Resource 
Solicitation Cluster either separately or as part of a previously initiated 
DISIS.Cluster Study. Where the Resource Solicitation Cluster is 
studied separately from an existing DISIS Cluster, the Resource 
Solicitation Cluster shall respect Queue Position and shall be studied 
as its own Cluster based upon a DESC designated Queue Number 
where DESC represents  the Interconnection Customer(s) in 
connection with a Competitive Resource Solicitation and shall study 
the Cluster based upon the Queue Number of the Resource 
Solicitation Cluster relative to the Queue Position of all other 
Interconnection Requests/Clusters. 

DESC shall publicize the scope of study and timeframe to initiate the 
Resource Solicitation Cluster study as part of the Competitive 
Resource Solicitation. The timelines shall indicate the close of the 
Customer Engagement Window for that Resource Solicitation Cluster. 
Where DESC is administering the Resource Solicitation Cluster as 
part of an existing DISIS Cluster, the DISIS shall proceed as 
described in Sections 5.3.5 and 5.3.7Cluster, the Cluster shall 
proceed as described in Sections 4.5.1, 4.5.3 and 4.5.4. An 
Interconnection Customer participating in a Resource Solicitation 
Cluster initiated by DESC that withdraws its Interconnection Request 
from that Resource Solicitation Cluster no later than thirty (30) 
Calendar Days after receiving notice from DESC that such 
Interconnection Customer was not selected to continue to participate 
in the Resource Solicitation Cluster, will not be subject to a Withdrawal 
Penalty. 

A Generating Facility that initially is included in a Resource Solicitation 
Cluster may also reserve a later Queue Position separate from the 
Resource Solicitation Cluster. In either case, the Interconnection 
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Customer must meet all requirements associated with maintaining 
each Queue Position. 

Prior to the commencement of the Facilities Study, DESC must select 
one of the studied combinations by identifying which Generating 
Facility or combination of Generating Facilities has been determined 
to meet the goals of the Competitive Resource Solicitation.    

While conducting the DISISCluster, DESC may suspend further action 
on the Interconnection Requests in the Competitive Resource 
Solicitation that are not included in the selected combination. Where 
a Competitive Resource Solicitation is administered as part of an 
annual DISIS Cluster Study, an Interconnection Customer that is 
rejected in the Competitive Resource Solicitation may elect to 
continue to be studied as part of the DISIS Cluster Study by continuing 
to demonstrate readiness or providing Financial Security, as required 
in Section 5.3.10 or 5.3.11meet the Cluster Study and Cluster 
Restudy requirements. In contrast, where a Generating Facility is 
rejected in a Resource Solicitation Cluster Process administered 
separately from a DISIS Cluster, the Generating Facility shall lose the 
Queue Position it held as part of the Competitive Resource 
Solicitation. If a Generating Facility is selected at the conclusion of the 
Competitive Resource Solicitation, the Generating Facility may no 
longer maintain more than one Queue Position. 

Prior to the completion of the Facilities Study, DESC may replace a 
Generating Facility or combination of Generating Facilities, subject to 
any necessary restudy requirements pursuant to Sections 5.3.7.5 or 
5.3.9Section 4.5.4.  

5.3.34.3 Allocation of Study Costs for DISISthe Cluster Study. 

DESC shall determine each Interconnection Customer’s share of the 
costs of completing the DISISCluster Study (including general queue 
administration costs and overheads) by allocating: (1) ten percent 
(10%) of the applicable study costs to Interconnection Customers on 
a per capita basis based on the number of Interconnection Requests 
included in the applicable Cluster; and (2) ninety percent (90%) of the 
applicable study costs to Interconnection Customers on a pro-rata 
basis based on requested megawatts included in the applicable 
Cluster. If an Interconnection Customer exits the Cluster prior to 
DESC commencing Phase 2 pursuant to Section 5.3.7.3 (including 
where DESC determines through Phase 1 that a distribution-level 
System Impact Study should be completed for one or more 
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distribution-level Interconnection Customers in lieu of being evaluated 
through Phase 2),completing the Cluster Study, then DESC shall 
determine each Interconnection Customer’s costs of preparing for and 
completing the DISIS prior to commencing Phase 2Cluster Study and 
shall then separately determine each remaining Interconnection 
Customer’s costs for the remainder of the DISISCluster Study. 

If a Phase 3 restudyCluster Restudy or general restudy is required 
pursuant to Section 5.3.7.5 or 5.3.94.6.2, then DESC shall allocate 
the costs of the restudy as provided for in this section amongst the 
Interconnection Customers included in the restudy. If an 
Interconnection Customer proposes nonmaterialnon-material 
changes to its Interconnection Request requiring limited restudy, the 
costs of the limited restudy shall be directly assigned to the requesting 
Interconnection Customer. Facilities Study costs shall be directly 
assigned to the Interconnection Customer associated with such study. 

5.3.44.4 Allocation of Interconnection Facilities and Upgrade Costs Within 
DISISthe Cluster Study. 

DESC shall calculate each Interconnection Customer’s share of 
System Upgrades and Interconnection Facilities costs in the following 
manner: 

a) Interconnection Upgrades associated with switching stations or 
substations shall be allocated based on the number of 
Generating Facilities interconnecting at an individual station on 
a per capita basis (i.e. on a per Interconnection Request basis). 
If multiple Interconnection Customers are connecting to 
DESC’s System through shared Interconnection Facilities, 
those Interconnection Customers shall be considered one 
Interconnection Customer for the per capita calculation 
described in the preceding sentence. Shared Interconnection 
Facilities shall be allocated based on the number of Generating 
Facilities sharing the Interconnection Facilities on a per capita 
basis. 

b) All Network Upgrades other than those identified in Subsection 
5.34.4.a above shall be allocated based on the proportional 
impact of each individual Generating Facility on such Network 
Upgrades. The proportional impact of such Network Upgrades 
shall be calculated as follows. All transmission lines and 
transformers identified as Network Upgrades shall be allocated 
using distribution factor analysis. Voltage support related 
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Upgrades shall be allocated using a voltage impact analysis 
that identifies each Generating Facility’s contribution to the 
voltage violation. System Upgrades associated with upgrading 
existing breakers due to short circuit current exceeding breaker 
capability shall be allocated proportionally based on the short 
circuit current contribution of each Interconnection Request. 

c) Costs of Distribution Upgrades shall be allocated or assigned 
to each Interconnection Customer based upon the proportional 
impact of each individual Generating Facility  based upon the 
need for the Distribution Upgrade. Distribution line work (e.g., 
reconductoring) shall be allocated to those Generating 
Facilities contributing to the need for the Upgrade on a per MW 
basis, based upon location (% of Upgrade). All other 
Distribution Upgrade costs shall be allocated on a per capita 
basis (i.e. on a per Interconnection Request basis) based upon 
the number of projects on the feeder or substation contributing 
to the need for the Upgrade. 

d) Costs of Interconnection Facilities are directly assigned to the 
Interconnection Customer(s) using such facilities. 
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4.5 Cluster Study 

5.3.54.5.1 Execution of Definitive Interconnection System ImpactCluster 
Study Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided 
for in Section 4.1.6, no later than five (5.2, within thirty (30) Calendar) 
Business Days of DESC’s acknowledgementafter the close of a valid 
InterconnectionCluster Request requesting that a Definitive 
Interconnection System Impact Study be performedWindow, DESC 
shall provide to the Interconnection Customer a DISISCluster Study 
Agreement in the form of Attachment 42 to this Appendix. At least 
seven (7) Calendar Days before the close of aDuring the Customer 
Engagement Window, DESC shall provide to each Interconnection 
Customer proposing to enter the DISIS Cluster a non-binding updated 
good-faith estimate of the cost and timeframe for completing the 
Definitive Interconnection System ImpactCluster Study and a Cluster 
Study Agreement to be executed prior to the close of the Customer 
Engagement Window. 

The Interconnection Customer shall execute the DISISCluster Study 
Agreement and deliver the executed DISISCluster Study Agreement 
to DESC no later than the close of the Customer Engagement Window 
or its Interconnection Request shall be withdrawn. 

5.3.6 Scope of Definitive Interconnection System Impact Study (DISIS). 

If Interconnection Customer does not provide all required technical 
data when it delivers the Cluster Study Agreement, DESC shall notify 
Interconnection Customer of the deficiency within five (5) Business 
Days of the receipt of the executed Cluster Study Agreement and 
Interconnection Customer shall cure the deficiency within ten (10) 
Business Days of receipt of the notice, provided, however, such 
deficiency does not include failure to deliver the executed Cluster 
Study Agreement or study deposit. 

4.5.2 Scope of Cluster Study. 

The DISISCluster Study shall evaluate the impact of the proposed 
Interconnection Requests in the Cluster on the reliability of DESC’s 
System. The DISISCluster Study will consider DESC’s Base Case as 
well as all Generating Facilities (and with respect to (iii) below, any 
identified Network Upgrades associated with such higher queued 
requests) that, on the date the DISIS Request Window closesCluster 
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Study is commenced: (i) are existing and directly interconnected to 
DESC’s System; (ii) are existing and interconnected to Affected 
Systems and may have an impact on the Interconnection Request; 
and (iii) have a pending Interconnection Request to interconnect to 
DESC’s System with a higher Queue Position than the DISIS Cluster, 
either individually under Section 3.1 or included in a higher queued 
Cluster StudyCluster. 

As set forth in Section 5.3.7, the DISIS is a phased study in which 
Phase 1The Cluster Study consists of a power flow and voltage 
analysis that is followed in Phase 2 by, as well as a short circuit 
analysis and a stability analysis. Any DISIS restudies (Phase 3) may 
consist of any one or combination of the following, as needed:(i) a 
power flow/voltage analysis, (ii) a short circuit analysis, and/or (iii) a 
stability analysis. The DISIS reportCluster Study Report(s) shall state 
the assumptions upon which it is based; state the results of the 
analyses; and provide the requirements or potential impediments to 
providing the requested interconnections, including a preliminary 
indication of the cost and length of time that would be necessary to 
correct any problems identified in those analyses and implement the 
interconnection. The DISIS reportCluster Study Report(s) shall 
provide a list of facilities that are required as a result of the 
Interconnection Request and a non-binding good-faith preliminary 
estimate of the required Upgrades, including cost responsibility for 
Interconnection Customers in the Cluster, and a non-binding good-
faith estimated time to construct. 

The Cluster Study shall evaluate the use of static synchronous 
compensators, static VAR compensators, advanced power flow 
control devices, transmission switching, synchronous condensers, 
voltage source converters, advanced conductors, and tower lifting. 
Transmission Provider shall evaluate each identified alternative 
transmission technology and determine whether the above 
technologies should be used, consistent with Good Utility Practice, 
Applicable Reliability Standards, and Applicable Laws and 
Regulations. Transmission Provider shall include an explanation of 
the results of Transmission Provider’s evaluation for each technology 
in the Cluster Study Report. 

For purposes of clustering Interconnection Requests, DESC may 
make reasonable changes to the requested Point(s) of 
Interconnection as part of the DISISCluster Study to facilitate the 
efficient and reliable interconnection of Interconnection Customers at 
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common points of interconnection. DESC shall notify Interconnection 
Customers in writing of any intended changes to the requested 
Point(s) of Interconnection and the Point(s) of Interconnection shall 
only change upon mutual agreement. Where the Interconnection 
Customer agrees to DESC’s proposed change to the Point of 
Interconnection and the change results in a loss of site control, the 
Interconnection Customer shall have 150 Calendar Days to provide 
affirmation and reasonable documentation, if requested by DESC, 
that site control to the new Point of Interconnection has been obtained 
or the Interconnection Customer shall be required to post the 
additional financial security required by Section 5.3.11 to continue to 
proceed through the Definitive Interconnection Study process. 

Where an Interconnection Customer is proposing to interconnect a 
Generating Facility to DESC’s Distribution System and is determined 
through Phase 1 not to cause or contribute to the need for Network 
Upgrades requiring further study in Phase 2, DESC shall complete a 
distribution level System Impact Study, as further discussed in Section 
5.3.7.1 below. 

5.3.7 DISIS Procedures. 

4.5.3 Cluster Study Procedures. 

The following provides an overview and timeline of the Definitive 
InterconnectionCluster Study Process, including the phases and 
milestones associated with the DISIS. 

4.5.3.1 The DISIS Cluster shall consist of all eligiblecomplete 
Interconnection Requests pursuant to Section 4.5.1 of this 
Appendix that have satisfied M1 (or provided financial 
security in lieu of M1), have executed a DISISCluster Study 
Agreement, and have provided all required information 
before the close of the Customer Engagement Window. 
DESC shall use reasonable efforts to complete the Phase 
1 study consisting of a power flow and voltage analysis 
Cluster Study within one hundred twenty (120eighty (180) 
Calendar Days. The Phase 1 Report  of the close of the 
Customer Engagement Window.  Within ten (10) Business 
Days of simultaneously furnishing a Cluster Study Report 
to each Interconnection Customer within the Cluster and 
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posting such report on OASIS, DESC will convene a Cluster 
Study Report Meeting. 

5.3.7.1At the request of Interconnection Customer or at any 
time DESC determines that it will not meet the required time 
frame for completing the Cluster Study, DESC shall notify 
Interconnection Customers as to the schedule status of the 
Cluster Study.  If DESC is unable to complete the Cluster 
Study within the time period, it shall identify the 
Interconnection Facilities and System Upgrades that are 
expected to be required as a result of the Interconnection 
Request(s) and a non-binding good-faith indicative level 
estimate of cost responsibility and a non-binding good-faith 
notify Interconnection Customers and provide an estimated 
time to construct. After issuing the DISIS Phase 1 
Reportcompletion date with an explanation of the reasons 
why additional time is required.  Upon request, DESC shall 
hold a second thirty (30) Calendar Day Customer 
Engagement Window and will host a meeting for the 
remaining provide Interconnection Customers (the Phase 1 
Report Meeting) within ten (10) Business Days of publishing 
the DISIS Phase 1 results on a DESC sponsored 
websitewith power flow, short circuit and stability models for 
the Interconnection Customer’s request for the Cluster 
Study, subject to confidentiality arrangements consistent 
with SCGIP Section 6.6. 

Where DESC determines through the initial Phase 1 
study that a distribution-level Interconnection Customer 
will not cause or contribute to the need for Network 
Upgrades, DESC shall notify the Interconnection 
Customer in writing during the post-Phase 1 Customer 
Engagement Window that DESC shall make reasonable 
efforts to complete an individual Distribution-level 
System Impact Study for the proposed Generating 
Facility within fifty (50) Business Days. Upon issuance of 
the individual distribution-level System Impact Study 
report, the Interconnection Customer would then proceed 
immediately to the SCGIP Section 4.4 Facilities Study 
process. Interconnection Customers that are studied for 
distribution level impacts only must continue to meet all 
Readiness Milestone requirements (or provide security in 
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lieu of the Readiness Milestone) to proceed to Facilities 
Study under SCGIP Section 4.4. 

5.3.7.2 Within twenty (20) Calendar Days of the Phase 1 Report 
Meeting, all Interconnection Customers electing to 
proceed to Phase 2 are required to satisfy the 
requirements of Readiness Milestone 2 (M2). 
Interconnection Customers that do not provide the 
Readiness Milestone (or provide additional security in 
lieu of the Readiness Milestone) by the required date 
shall withdraw or be deemed withdrawn by DESC and 
are subject to a Withdrawal Penalty pursuant to Section 
5.7.3. 

5.3.7.3 Interconnection Customers who satisfy the M2 
Readiness Milestone or provide the required security to 
DESC shall continue to Phase 2 of the DISIS. Phase 2 
consists of an updated power flow/voltage analysis (if 
necessary), stability analysis and short circuit analysis for 
the remaining Interconnection Customers. DESC shall 
use reasonable efforts to complete the Phase 2 analysis 
within one hundred fifty (150) Calendar Days. The results 
of this analysis shall identify the Interconnection Facilities 
and Network Upgrades expected to be required to 
reliably interconnect the Generating Facilities. The 
Phase 2 Report shall provide non-binding estimates of 
the costs of required System Upgrades and 
Interconnection Facilities allocated to each 
Interconnection Customer. DESC shall hold a third thirty 
(30) Calendar Day Customer Engagement Window and 
will host a meeting for the remaining Interconnection 
Customers  (Phase 2 Report Meeting) within ten (10) 
Business Days of publishing the DISIS Phase 2 Report 
on a DESC sponsored website. 

4.5.4 Within twenty (20) Calendar Days of the Phase 2Cluster Study 
Restudies  

5.3.7.44.5.4.1 Within twenty (20) Calendar Days of the Cluster Study 
Report Meeting, each Interconnection Customer shall notify 
DESC in writing whether it intends to proceed to the SCGIP 
Section 4.4 Facilities Study, where failure to provide the 
required notice shall result in the Interconnection Request 
being withdrawn by the Interconnection Customer or 
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deemed withdrawn by DESC and the Interconnection 
Customer being subject to a Withdrawal Penalty pursuant 
to Section 5.7.3.4.9.1. Additionally, within twenty (20) 
Calendar Days after the Cluster Study Report Meeting, 
Interconnection Customer must provide an additional 
deposit that brings the total Commercial Readiness Deposit 
submitted to DESC to five percent (5%) of Interconnection 
Customer’s Network Upgrade cost assignment identified in 
the Cluster Study in the form of an irrevocable letter of 
credit, cash, or other form of security that is reasonably 
acceptable to DESC. DESC shall refund the deposit to 
Interconnection Customer upon withdrawal in accordance 
with Section 4.9 of this Appendix.  

i. If no Interconnection Customers withdraw, the 
Definitive InterconnectionCluster Study Process 
shall advance to the SCGIP Section 4.4 Facilities 
Study stage. DESC shall notify the Interconnection 
Customers in writing that Phase 3a Cluster 
Restudy is not required and simultaneously 
provide each Interconnection Customer the 
Facilities Study Agreement in the form of SCGIP 
Attachment 93 of this Appendix. 

ii. If one or more Interconnection Customer(s) 
withdraws, DESC shall determine if a full System 
Impact restudyCluster Restudy is necessary. 
within thirty (30) Calendar Days after the Cluster 
Study Report Meeting. If DESC determines that a 
restudy is not necessary and Phase 3a Cluster 
Restudy is not required, DESC shall provide an 
updated Phase 2Cluster Study Report within thirty 
(30) Calendar Days of such determination and the 
Definitive InterconnectionCluster Study Process 
shall advance to the SCGIP Section 4.4 Facilities 
Study. When the updated Phase 2Cluster Study 
Report is issued, DESC shall notify remaining 
Interconnection Customers, in writing, that Phase 
3a Cluster Restudy is not required and shall 
provide each of those Interconnection Customers 
the Facilities Study Agreement in the form of 
SCGIP Attachment 93 of this Appendix. 
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iii. If one or more Interconnection Customers 
withdraws from the Cluster and DESC determines 
that a full System Impact restudyCluster Restudy 
is necessary, DESC will continue with such study 
under Phase 3 (5.3.7.5)restudies until DESC 
determines that no further restudies are required. 
If an Interconnection Customer withdraws after the 
Phase 3 restudy described in Section 
5.3.7.5Cluster Restudy or during the Facilities 
Study stage and DESC determines that System 
Impact restudies are necessary, the Cluster shall 
be restudied under the terms of Phase 3.. DESC 
shall notify each remaining Interconnection 
Customer, in writing, that a restudy is required. Any 
cost of restudy shall be borne by Interconnection 
Customer(s) being restudied except as provided in 
Section 4.9 of this Appendix in the case of 
withdrawing Interconnection Customers. 

5.3.7.54.5.4.2 If required by DESC under Section 4.5.3.7.4.1, 
Interconnection Customers shall continue with Phase 3 of 
the DISIS. Phase 3a Cluster Study Restudy. A Cluster 
Restudy may consist of any one or combination of the 
following, as needed, for the Interconnection Customers 
remaining in the Cluster:(i) a power flow/voltage analysis, 
(ii) a short circuit analysis, and/or (iii) a stability analysis . 
DESC shall use reasonable efforts to complete the Phase 
3Cluster Restudy analysis within one hundred fifty 
(150twenty (120) Calendar Days. 

4.6 The results of this analysis shall identify the Interconnection 
FacilitiesFacilities Study Facilities Study Timeline. 

i. Where DESC administers a Cluster Study Process 
and Network Upgrades expected to be required to 
reliably interconnect the Generating Facilities. The 
Phase 3 Report shall provide non-binding 
estimates of the costs of required System 
Upgrades and Interconnection is completing a 
Facilities allocated to eachStudy for all 
Interconnection Customer.  

ii. Customers within a Cluster or Resource 
Solicitation Cluster, DESC shall hold a fourth thirty 
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(30use reasonable efforts to complete the 
Facilities Study within one hundred fifty (150) 
Calendar Day Customer Engagement Window and 
will host a meeting for the remaining 
Interconnection Customers (Phase 3 Report 
Meeting) within ten (10) Business Days of 
publishing the DISIS Phase 3 results on a DESC 
sponsored website. DESC shall notify 
remainingfor all Interconnection Customers in the 
Cluster in writing when no further restudies are 
required and provide the Interconnection 
Customer(s) a Facilities Study Agreement in the 
form of SCGIP Attachment 9.   

iii.4.6.1 If additional restudies are required before moving to 
Interconnection Facilities Study below, within twenty (20) Calendar 
Days of the Phase 3 Report Meeting (or updated Phase 3 Report 
Meeting), all Interconnection Customers are required to provide an 
updated M3 as described in Section 5.3.10.  Interconnection 
Customers that do not provide the Readiness Milestone (or provide 
security in lieu of the Readiness Milestone) by the required date shall 
be deemed withdrawn from the Queue pursuant to Section 5.7.3. 
DESC shall notify Interconnection Customers in the Cluster in writing 
when no further restudies are required and simultaneously provide the 
Interconnection Facilities Study Agreement in the form of SCGIP 
Attachment 9within the Cluster. 

5.3.7.64.6.1.1 Within thirty (30) Calendar Days of receiving a 
Facility Study Agreement, each Interconnection Customer 
within the Cluster that has completed the DISISCluster 
Study process is required to (i) return an executed Facilities 
Study Agreement in the form of SCGIP Attachment 93 of this 
Appendix (executed and including all required data identified 
therein); [Exhibit A]); and (ii) provide Readiness Milestone 3 
(M3) (or providean additional security in lieu of deposit that 
brings the total Commercial Readiness Milestone) as 
described in Section 5.3.Deposit submitted to DESC to ten 
percent (10.%) of Interconnection Customers that do not 
provide Customer’s Network Upgrade cost assignment 
identified in the executed FacilitiesCluster Study Agreement 
and Readiness Milestone (or provide securityCluster 
Restudy, if applicable, in lieu of the Readiness Milestone) by 
the required dateform of an irrevocable letter of credit, cash, 
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or other form of security that is reasonably acceptable to 
DESC. DESC shall withdraw or be deemed withdrawn by 
DESC and are subject to a Withdrawal Penalty pursuant to 
Section 5.7.3.refund the deposit to Interconnection 
Customer upon withdrawal in accordance with Section 4.9 
of this Appendix.  

4.6.1.2 Interconnection Customers that do not provide the executed 
Facilities Study Agreement and Commercial Readiness 
Deposit by the required date shall withdraw or be deemed 
withdrawn by DESC and are subject to a Withdrawal Penalty 
pursuant to Section 4.9. 

5.3.7.74.6.1.3 At the request of an Interconnection Customer or 
at any time DESC determines that it will not meet the 
indicated timeframe for completing the DISISCluster Study, 
DESC shall notify Interconnection Customer(s) in writing as 
to the schedule status of the DISIS.Cluster Study. If DESC 
is unable to complete the DISISCluster Study within the time 
period, it shall notify Interconnection Customer(s) and 
provide an estimated completion date with an explanation of 
the reasons why additional time is required. 

5.3.8 Post-DISIS Report Meeting. 

Within ten (10) Business Days of furnishing a final DISIS study report 
to Interconnection Customer(s) within the Cluster and posting the 
report on DESC’s website, DESC shall convene an open meeting to 
discuss the study results. DESC shall, upon request, also make itself 
available to meet with individual Interconnection Customers after the 
study report is provided. 

5.3.94.6.2 Restudy. 

If restudy of the DISISFacilities Study or of the Cluster Study, other 
than the restudy described above in Section 4.5.3.7.4, is required due 
to a higher or equal priority queued project dropping out of the Queue, 
or due to modification of an earlier queued project subject to SCGIP 
Section 1.6, DESC shall notify the Interconnection Customer(s) within 
the Cluster in writing. DESC shall make reasonable efforts to ensure 
such restudy takes no longer than one hundred fifty (150sixty (60) 
Calendar Days from the date of notice. Any cost of restudy shall be 
borne by Interconnection Customer(s) being restudied except as 
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provided in Section 4.9 of this Appendix in the case of withdrawing 
Interconnection Customers. 

5.3.10 Readiness Milestones. 

Satisfaction of the requirements of Readiness Milestones 1, 2 and 3 
are required as applicable throughout the Definitive Interconnection 
Study Process to demonstrate the readiness of the Interconnection 
Customer to develop the Generating Facility. Satisfaction of the 
requirements of Readiness Milestone 4 is required after the Definitive 
Interconnection Study Process has concluded, but before the 
Interconnection Agreement is issued by DESC to the Interconnection 
Customer. An Interconnection Customer who does not satisfy the 
requirements of an applicable Readiness Milestone (or provide 
additional security in lieu thereof) shall be deemed withdrawn from the 
Queue and are subject to payment of a Withdrawal Penalty pursuant 
to Section 5.7.3. 

5.3.10.1 Readiness Milestone 1 (M1). 

M1 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M1 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years, 
or 

b) Reasonable evidence the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through a Resource Solicitation 
Process. 

5.3.10.2 Readiness Milestone 2 (M2). 

M2 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M2 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 
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a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years; 
or. 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through Resource Solicitation 
Process. 

5.3.10.3 Readiness Milestone 3 (M3). 

M3 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M3 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years, or where the Interconnection 
Customer has initiated dispute resolution 
regarding DESC’s failure to provide an executable 
contract or to execute the contract tendered by the 
Interconnection Customer and, in such 
circumstances, the Interconnection Customer shall 
have twenty (20) Calendar Days to execute a 
mutually-agreeable power purchase agreement or 
to file a formal complaint with the Commission; or 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has filed an application for a Certificate 
of Public Convenience and Necessity from the 
Commission or has received a contract award in a 
Resource Solicitation Process; or 

c) Reasonable evidence that the Interconnection 
Customer’s Generating Facility has been included 
in a submitted application meeting all eligibility 
requirements to participate in a voluntary 
renewable energy program approved by the 
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Commission pursuant to S.C. Code Section 58-41-
30. 

5.3.10.4 Readiness Milestone 4 (M4). 

M4 must be achieved within ten (10) Business Days of 
DESC’s issuance of the Facilities Study Report and is 
satisfied by the Interconnection Customer providing the 
prepayment amount as described below and evidence of 
one of the options below. M4 may also be satisfied by 
providing additional security as described in Section 
5.3.11 in lieu of demonstrating readiness. 

a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years; or 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has received a Certificate of Public 
Convenience and Necessity from the Commission 
or has received a contract award in a Resource 
Solicitation Process. 

The M4 prepayment amount shall be the greater of:  

a) one hundred percent (100%) of the System 
Upgrade costs identified in the Facilities Study 
Report that would be borne by the Interconnection 
Customer under a future Interconnection 
Agreement; or  

b) a minimum deposit based upon the 
Interconnection Customer’s requested Maximum 
Generating Capacity as identified in the 
Interconnection Request of:  

$100,000 for Interconnection Customers 
greater than 1 MW up to 5 MW;  

$150,000 for Interconnection Customers 
greater than 5 MW up to 10 MW;  
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$200,000 for Interconnection Customers 
greater than 10 MW up to 20 MW;  

$500,000 for Interconnection Customers 
greater than 20 MW up to 50 MW, or  

$800,000 for Interconnection Customers 
greater than 50 MW.  

If the Interconnection Customer is assigned System 
Upgrades in the Facilities Study Report, M4 shall be held 
by DESC as a non-refundable pre-payment for the 
estimated cost of such System Upgrades and shall be 
reconciled by DESC in the detailed estimated Upgrade 
charges included in a future Interconnection Agreement 
or shall be forfeited to DESC to construct the assigned 
System Upgrades if the Interconnection Request is 
subsequently withdrawn by the Interconnection 
Customer subject to the cap established for ready 
projects in Section 5.7.3.1. The M4 prepayment amount 
may be in the form of an irrevocable letter of credit upon 
which DESC may draw, cash, surety bond or other 
financial arrangement that is acceptable to DESC. 

5.3.11 Definitive Interconnection Study Process Security Requirements. 

The security required in lieu of demonstrating readiness at each 
Readiness Milestone is identified below. The security amount is 
dependent on whether the Interconnection Customer satisfied a 
Readiness Milestone and which phase of the Definitive 
Interconnection Study Process the customer is entering. All security 
described below for Readiness Milestones M1-M3 shall be in the form 
of an  irrevocable letter of credit upon which DESC may draw or cash. 
The M4 Security may be in the same form as the M1-M3 Security or 
may also be in the form of a surety bond or other financial 
arrangement that is acceptable to DESC. 

An Interconnection Customer may opt to provide security in lieu of 
satisfying the requirements of Readiness Milestones M1 - M4, as 
described in Section 5.3.10. The security provided is applied towards 
the security amount required for each successive milestone if the 
Interconnection Customer does not withdraw. For example, the 
security provided for M2 is applied to the additional amount of security 
required for M3. 
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The amount of security required for each Readiness Milestone for 
Interconnection Customers that do not provide a demonstration of 
readiness is: 

M1 and M2 = 2 times the Section 2.1 study deposit amount 

M3 = 3 times the Section 2.1 study deposit amount 

M4 = Greater of System Upgrade costs identified in the 
Interconnection Customer’s Facilities Study Report or a 
minimum deposit amount equal to the minimum deposit 
required for ready projects in Section 5.3.10.4. 

If an Interconnection Customer is initially required to provide 
increased financial security under this Section 5.3.11 because it 
cannot satisfy the requirements of a Readiness Milestone under 
Section 5.3.10, but subsequently does satisfy those requirements 
prior to the next Readiness Milestone, its security shall be reduced 
accordingly. 

5.4 Facilities Study Timeline. 

5.4.1 Where DESC administers a Definitive Interconnection Study Process 
and is completing a Facilities Study for all Interconnection Customers 
within a Cluster or Resource Solicitation Cluster, DESC shall use 
reasonable efforts to complete the Facilities Study within one hundred 
fifty (150) Calendar Days for all Interconnection Customers within the 
Cluster. 

5.54.7 Interconnection Agreement and Scheduling. 

4.7.1 DESC and the Interconnection Customer shall follow the SCGIP 
Section 5 Interconnection Agreement and Scheduling processes.  All 
Interconnection Customers must also satisfy the requirements of 
Readiness Milestone 4 (M4) within ten (10) Business Days of receipt 
of the Facilities Study Report. Interconnection Customers that do not 
provide M4 (or provide security in lieu of the Readiness Milestone by 
the required date) with the following additional requirements: 

4.7.1.1 In addition to submitting the executed South Carolina 
Generator Interconnection Agreement (“SCGIA”) to Utility 
by the deadline specified in SCGIP Section 5.2.2, 
Interconnection Customer must provide Utility with the 
following: (1) demonstration of continued Site Control; and 
(2) the SCGIA Deposit equal to twenty percent (20%) of 
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Interconnection Customer’s estimated Network Upgrade 
costs identified in the Facilities Study Report minus the total 
amount of Commercial Readiness Deposits that 
Interconnection Customer has provided to Utility.  

4.7.1.2 Utility shall use the SCGIA Deposit as the Interconnection 
Customer’s security required under SCGIP Section 5.2.4 
(or a portion thereof). If Interconnection Customer fails to 
provide (1) and (2) above to Utility by the deadline specified 
in SCGIP Section 5.2.2, the Interconnection Request will be 
deemed withdrawn pursuant to Section 4.9 of this 
Appendix. 

4.7.1.3 At the same time, Interconnection Customer also shall 
provide reasonable evidence that one or more of the 
following milestones in the development of the Generating 
Facility, at Interconnection Customer election, has been 
achieved: (i) execution of a contract for the engineering for, 
procurement of major equipment for, or construction of the 
Generating Facility; (ii) execution of a contract (or 
comparable evidence) for the sale of electric energy or 
capacity from the Generating Facility; or (iii) application for 
an air, water, or land use permit. 

5.5.14.7.2 Interconnection Customers that fail to meet the requirements 
of Appendix Section 4.7.1 shall withdraw or be deemed withdrawn by 
DESC and are subject to a Withdrawal Penalty pursuant to Section 
5.7.34.9 of this Appendix. 

5.64.8 Processing Interconnection Request During Pending Dispute. 

5.6.14.8.1 Where an Interconnection Customer initiates a dispute 
pursuant to SCGIP Section 6.2 after entering the Definitive 
Interconnection Study Process, the disputing Interconnection 
Customer shall have the option to either withdraw from the Cluster 
and be studied as part of the next Cluster or to continue being 
evaluated as part of the Cluster provided that it complies with all 
requirements of the Definitive InterconnectionCluster Study Process, 
including continuing to demonstrate readiness or provide financial 
security pursuant to Section include providing Commercial Readiness 
Deposits in accordance with Sections 4.1.2, 4.5.3.104, and 
5.3.114.6.1. 
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5.74.9 Withdrawal of An Interconnection Request. 

5.7.1As described in SCGIP 6.3.1, an Interconnection Customer may 
withdraw an Interconnection Request at any time prior to executing an 
Interconnection Agreement by providing DESC with a written request for 
withdrawal, and, as described in SCGIP 6.3.2, an Interconnection Request 
shall be deemed withdrawn if the Interconnection Customer fails to meet its 
obligations specified in the Interconnection Procedures, System 
ImpactCluster Study Agreement or Facility Study Agreement or to take 
advantage of any express opportunity to cure. If an Interconnection 
Customer is deemed withdrawn, DESC shall provide written notice to the 
Interconnection Customer with an explanation of the reason(s) for the 
deemed withdrawal.  Upon receipt of such written notice, Interconnection 
Customer shall have fifteen (15) Business Days in which to either respond 
with information or actions that cures the deficiency or to notify DESC of its 
intent to pursue Dispute Resolution. 

5.7.2Where an Interconnection Customer requests withdrawal, or is deemed 
withdrawn and does not cure the deficiency, during the Definitive 
InterconnectionCluster Study Process, DESC shall follow the process 
established in SCGIP 6.3.3. and shall (i) impose the Withdrawal Penalty 
described in Section 5.7.34.9.1, and (ii), refund any of the refundable portion 
of Interconnection Customer's study deposit that exceeds the share of the 
costs assigned to the Interconnection Customer that UtilityDESC has 
incurred after settling the final invoice pursuant to SCGIP Section 6.3.3. If 
an invoice is not paid within the timeframe provided in SCGIP Section 6.3.3, 
DESC shall draw upon the security provided to settle all accounts, which 
shall include any offsets of amounts due and owing by DESC. After the final 
invoice is paid and all accounts are settled, DESC shall refund or release all 
remaining security. 

5.7.34.9.1 Withdrawal Penalty. 

a. An Interconnection Customer shall be subject to a Withdrawal Penalty 
if it withdraws its Interconnection Request or the Generating Facility 
does not otherwise reach Commercial Operation unless DESC 
determines consistent with Good Utility Practice that (1) the 
withdrawal does not negatively affect the timing or cost to interconnect 
of equal or lower queued projects; or (2) the cost responsibility 
identified for that Interconnection Customer in the current study report 
associated with -Network Upgrades to the DESC system increased 
by more than twenty-five percent (25%) compared to the costs 
identified in the previous report; or (3) if the Interconnection Customer 
withdraws after the Interconnection Facilities Study report is published 
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and before providing the final Milestone Payment, and the cost 
responsibility for that Interconnection Customer identified in the 
Interconnection Facilities Study report increases by more than one 
hundred percent (100%) compared to the prior report. 
 
5.7.3.14.9.1.1 Calculation of the Withdrawal Penalty for Ready 

Projects. 

If the Interconnection Customer satisfied the Readiness 
Milestone requirements for the most recent phase of the 
Definitive Interconnection Study Process prior to 
withdrawalIf Interconnection Customer withdraws its 
Interconnection Request or is deemed withdrawn prior to the 
commencement of the initial Cluster Study, Interconnection 
Customer shall not be subject to a Withdrawal Penalty. If 
Interconnection Customer withdraws, is deemed withdrawn, 
or otherwise does not reach Commercial Operation at any 
point after the commencement of the initial Cluster Study, 
that Interconnection Customer’s Withdrawal Penalty shall be 
calculated as follows: 

a. If the Interconnection Customer withdraws after 
M1, but before M2,or is deemed withdrawn during 
the Withdrawal Penalty shall be equal to the 
Interconnection Customer’s actual allocated cost 
of the Definitive Interconnection Study Process. 

b. If the Interconnection Customer withdraws after 
M2, but before M4Cluster Study or after receipt of 
a Cluster Study Report, but prior to 
commencement of the Cluster Restudy or 
Facilities Study if no Cluster Restudy is required, 
the Withdrawal Penalty shall be the higher of the 
study deposit or one (1) times the Interconnection 
Customer’s actual allocated cost of the Definitive 
Interconnection Study Process.  

c. If the Interconnection Customer withdraws after 
proceeding to Section 5 and providing M4, the 
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System 
Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) 
times the Interconnection Customer’s actual 
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allocated cost of the Definitive Interconnection 
Study Process. This amount shall be capped at 
two (2) million dollars.  

d. If the M4 prepayment amount provided by the 
Interconnection Customer exceeded the cap, 
DESC shall not be obligated to proceed with 
constructing the Upgrades assigned to the 
withdrawing Interconnection Customer and shall 
refund the prepayment amounts exceeding the 
capped Withdrawal Penalty to the withdrawing 
Interconnection Customer and shall allocate the 
Withdrawal Penalty in accordance with Section 
5.7.4 in lieu of constructing the System Upgrade(s) 
assigned to the withdrawing Interconnection 
Customer. 

5.7.3.2 Calculation of the Withdrawal Penalty for Non-Ready 
Projects. 

If the Interconnection Customer did not satisfy the 
Readiness Milestone requirements for the most recent 
phase of the Definitive Interconnection Study Process 
prior to withdrawal and instead provided financial security 
pursuant to Section 5.3.11 in lieu of demonstrating 
readiness, that Interconnection Customer’s Withdrawal 
Penalty shall be dependent on the Phase in which the 
Interconnection Customer withdraws and shall be 
calculated as follows: 

a. If the Interconnection Customer withdraws in 
Phase 1 (after M1, but before M2), the Withdrawal 
Penalty shall be the higher of the study deposit or 
two (2) times the Interconnection Customer’s 
actual allocated cost of the Definitive 
Interconnection Study Process. This amount shall 
be capped at one (1) million dollars. 

2.a. If the Interconnection Customer withdraws in 
Phase 2 (after M2, but before M3), the Withdrawal 
Penalty shall be the higher of the study deposit or two (2) 
times the Interconnection Customer’s actual allocated 
cost of the Definitive Interconnection Study Process. This 
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amount shall be capped at one and one half (1.5) million 
dollars. Cluster Study Process. 

3.b. If the Interconnection Customer withdraws or is 
deemed withdrawn during the Cluster Restudy or after 
proceedingreceipt of any applicable restudy reports 
issued pursuant to the Section 4.5.4 of this Appendix, but 
prior to commencement of the Facilities Study (after M3, 
but before M4),, the Withdrawal Penalty shall be the 
higher of the study deposit or three (3) times the 
Interconnection Customer’s actual allocated cost of the 
Definitive Interconnection Study Process. This amount 
shall be capped at two (2) million dollars.five percent 
(5%) of its estimated Network Upgrade costs.  

4.c. If the Interconnection Customer withdraws after 
proceedingor is deemed withdrawn during the 
Interconnection Facilities Study, after receipt of the 
Facilities Study Report issued pursuant to Section 5 and 
providing M44.6.1 of this Appendix, but prior to execution 
of an SCGIA, the Withdrawal Penalty shall be the higher 
of the non-refundable pre-payment for the estimated 
System Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) times 
the Interconnection Customer’s actual allocated cost of 
the Definitive Interconnection Study Process. There is no 
cap on the M4 Withdrawal Penalty amount for non-ready 
projects.study deposit or ten percent (10%) of its 
estimated Network Upgrade costs.  

5.7.3.34.9.1.2 Calculation of the Withdrawal Penalty for Projects 
with Executed Interconnection Agreements. 

The Withdrawal Penalty for any Interconnection Customer 
that has executed an Interconnection Agreement pursuant 
to SCGIP Section 5.2.1 is the higher of System Upgrade 
costs assigned to the Interconnection Customer under its 
executed Interconnection Agreement or five (5) times the 
Interconnection Customer’s actual allocated cost of the 
Definitive Interconnection Study Process. There is no cap on 
this Withdrawal Penalty amountAppendix Section 4.7 and 
paid the required SCGIA Deposit is the higher of the study 
deposit or twenty (20%) of its estimated Network Upgrade 
costs. 
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5.7.44.9.2 Distribution of Withdrawal Penalty. 

Withdrawal Penalty revenues associated with M1-M3 shall be used to 
fund generation interconnection studies. Withdrawal Penalty 
revenues shall first be applied, in the form of a bill credit, to not-yet-
invoiced study costs for other Interconnection Customers in the same 
Cluster. To the extent that such studies are fully credited, the penalty 
revenues shall be applied to DESC’s general queue administration 
costs and the costs of future Clusters in queue order. Withdrawn 
Interconnection Customers shall not receive a bill credit associated 
with Withdrawal Penalties. Distribution of Withdrawal Penalty 
revenues to a specific study shall not exceed the total actual study 
costs. Withdrawal Penalty revenues within a Cluster shall be allocated 
in a manner comparable to the allocation of study costs described in 
Section 5.3.3. Specifically, the Withdrawal Penalty revenue 
distribution to each Interconnection Customer in a specific Cluster, 
shall be (1) ten percent (10%) on a per capita basis based on the 
number of Interconnection Requests in the applicable Cluster; and (2) 
ninety percent (90%) on a pro-rata basis based on requested 
megawatts included in the applicable Cluster. Where an 
Interconnection Customer withdraws after achieving the M4 readiness 
milestone and its assigned System Upgrades exceed the M4 cap 
amount in Section 5.7.3.1, DESC shall also follow the process 
prescribed in this Section for allocating Withdrawal Penalty revenues. 
DESC shall not change the distribution of Withdrawal Penalty 
revenues without authorization by the Commission. 

4.9.2.1 Initial Distribution of Withdrawal Penalties Prior to 
Assessment of Network Upgrade Costs Previously Shared 
with Withdrawn Interconnection Customers in the Same 
Cluster.  

For a single Cluster, DESC shall hold all Withdrawal Penalty 
funds until all Interconnection Customers in that Cluster 
have either: (1) withdrawn or been deemed withdrawn; or (2) 
executed an SCGIA. Any Withdrawal Penalty funds 
collected from the Cluster shall first be used to fund studies 
conducted under the Cluster Study Process for 
Interconnection Customers in the same Cluster that have 
executed the SCGIA. Next, after the Withdrawal Penalty 
funds are applied to relevant study costs in the same 
Cluster, DESC will apply the remaining Withdrawal Penalty 
funds to reduce net increases, for Interconnection 
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Customers in the same Cluster, in Interconnection 
Customers’ Network Upgrade cost assignment and 
associated financial security requirements under Article 6 of 
the pro forma SCGIA attributable to the impacts of 
withdrawn Interconnection Customers that shared an 
obligation with the remaining Interconnection Customers to 
fund a Network Upgrade, as described in more detail in 
Sections 4.9.2.3 and 4.9.2.4. The total amount of funds used 
to fund these studies under the Cluster Study Process or 
those applied to any net increases in Network Upgrade costs 
for Interconnection Customers in the same Cluster shall not 
exceed the total amount of Withdrawal Penalty funds 
collected from the Cluster.  

Withdrawal Penalty funds shall first be applied as a refund 
to invoiced study costs for Interconnection Customers in the 
same Cluster that did not withdraw within thirty (30) 
Calendar Days of such Interconnection Customers 
executing their SCGIA. Distribution of Withdrawal Penalty 
funds within one specific Cluster for study costs shall not 
exceed the total actual Cluster Study Process costs for the 
Cluster. Withdrawal Penalty funds applied to study costs 
shall be allocated within the same Cluster to Interconnection 
Customers in a manner consistent with DESC’s method in 
Section 4.3 of this Appendix for allocating the costs of 
Interconnection Studies conducted on a clustered basis. 
DESC shall post the balance of Withdrawal Penalty funds 
held by DESC but not yet dispersed on its OASIS site and 
update this posting on a quarterly basis.  

If an Interconnection Customer withdraws after it executes 
its SCGIA, DESC shall first apply such Interconnection 
Customer’s Withdrawal Penalty funds to any restudy costs 
required due to Interconnection Customer’s withdrawal as a 
credit to as-yet-to be invoiced study costs to be charged to 
the remaining Interconnection Customers in the same 
Cluster in a manner consistent with DESC’s method in 
Section 4.3 of this Appendix for allocating the costs of 
Interconnection Studies conducted on a clustered basis. 
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Distribution of the Withdrawal Penalty funds for such restudy 
costs shall not exceed the total actual restudy costs.  

4.9.2.2 Assessment of Network Upgrade Costs Previously Shared 
with Withdrawn Interconnection Customers in the Same 
Cluster.  

If Withdrawal Penalty funds remain for the same Cluster 
after the Withdrawal Penalty funds are applied to relevant 
study costs, DESC will determine if the withdrawn 
Interconnection Customers, at any point in the Cluster Study 
Process, shared cost assignment for one or more Network 
Upgrades with any remaining Interconnection Customers in 
the same Cluster based on the Cluster Study Report, Cluster 
Restudy Report(s), Interconnection Facilities Study Report, 
and any subsequent issued restudy report issued for the 
Cluster.  

In Section 4.9.2 of this Appendix, shared cost assignments 
for Network Upgrades refers to the cost of Network 
Upgrades still needed for the same Cluster for which an 
Interconnection Customer, prior to withdrawing its 
Interconnection Request, shared the obligation to fund along 
with Interconnection Customers that have executed an 
SCGIA.  

If DESC’s assessment determines that there are no shared 
cost assignments for any Network Upgrades in the same 
Cluster for the withdrawn Interconnection Customer, or 
determines that the withdrawn Interconnection Customer’s 
withdrawal did not cause a net increase in the shared cost 
assignment for any remaining Interconnection Customers’ 
Network Upgrade(s) in the same Cluster, DESC will return 
any remaining Withdrawal Penalty funds to the withdrawn 
Interconnection Customer(s). Such remaining Withdrawal 
Penalty funds will be returned to withdrawn Interconnection 
Customers based on the proportion of each withdrawn 
Interconnection Customer’s contribution to the total amount 
of Withdrawal Penalty funds collected for the Cluster (i.e., 
the total amount before the initial disbursement required 
under Section 4.9.2.1 of this Appendix). DESC must make 
such disbursement within sixty (60) Calendar Days of the 
date on which all Interconnection Customers in the same 
Cluster have either: (1) withdrawn or been deemed 
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withdrawn; or (2) executed an SCGIA. For the withdrawn 
Interconnection Customers that DESC determines have 
caused a net increase in the shared cost assignment for one 
or more Network Upgrade(s) in the same Cluster under 
Section 4.9.2.3(a) of this Appendix, DESC will determine 
each such withdrawn Interconnection Customers’ 
Withdrawal Penalty funds remaining balance that will be 
applied toward net increases in Network Upgrade shared 
costs calculated under Sections 4.9.2.3(a) and 4.9.2.3(b) of 
this Appendix based on each such withdrawn 
Interconnection Customer’s proportional contribution to the 
total amount of Withdrawal Penalty funds collected for the 
same Cluster (i.e., the total amount before the initial 
disbursement requirement under Section 4.9.2.1 of this 
Appendix).   

If DESC’s assessment determines that there are shared cost 
assignments for Network Upgrades in the same Cluster, 
DESC will calculate the remaining Interconnection 
Customers’ net increase in cost assignment for Network 
Upgrades due to a shared cost assignment for Network 
Upgrades with the withdrawn Interconnection Customer and 
distribute Withdrawal Penalty funds as described in Section 
4.9.2.3, depending on whether the withdrawal occurred 
before the withdrawing Interconnection Customer executed 
the SCGIA, as described in Section 4.9.2.3(a) of this 
Appendix, or after such execution of an SCGIA, as 
described in Section 4.9.2.3(b) of this Appendix.  

As discussed in Section 4.9.2.4 of this Appendix, DESC will 
amend executed SCGIAs of the remaining Interconnection 
Customers in the same Cluster to apply the remaining 
Withdrawal Penalty funds to reduce net increases in 
Interconnection Customers’ Network Upgrade cost 
assignment and associated financial security requirements 
under Article 6 of the pro forma SCGIA attributable to the 
impacts of withdrawn Interconnection Customers on 
Interconnection Customers remaining in the same Cluster 
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that had a shared cost assignment for Network Upgrades 
with the withdrawn Interconnection Customers.  

4.9.2.3 Impact Calculations.  

4.9.2.3(a)  Impact Calculation for Withdrawals During the Cluster 
Study Process.  

If an Interconnection Customer withdraws before it 
executes its SCGIA, DESC will distribute in the following 
manner the Withdrawal Penalty funds to reduce the 
Network Upgrade cost impact on the remaining  

Interconnection Customers in the same Cluster who had 
a shared cost assignment for a Network Upgrade with the 
withdrawn Interconnection Customer.  

To calculate the reduction in the remaining 
Interconnection Customers’ net increase in Network 
Upgrade costs and associated financial security 
requirements under Article 6 of the pro forma SCGIA, 
DESC will determine the financial impact of a 
withdrawing Interconnection Customer on other 
Interconnection Customers in the same Cluster that 
shared an obligation to fund the same Network 
Upgrade(s). DESC shall calculate this financial impact 
once all Interconnection Customers in the same Cluster 
either: (1) have withdrawn or have been deemed 
withdrawn; or (2) executed an SCGIA. DESC will perform 
the financial impact calculation using the following steps.  

First, DESC must determine which withdrawn 
Interconnection Customers shared an obligation to fund 
Network Upgrades with Interconnection Customers from 
the same Cluster that have SCGIAs that are executed. 
Next, DESC shall perform the calculation of the financial 
impact of a withdrawal on another Interconnection 
Request in the same Cluster by performing a comparison 
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of the Network Upgrade cost estimates between each of 
the following:  

(1) Cluster Study phase to Cluster Restudy phase (if 
Cluster Restudy was necessary);  

(2) Cluster Restudy phase to Interconnection Facilities 
Study phase (if a Cluster Restudy was necessary);  

(3) Cluster Study phase to Interconnection Facilities 
Study phase (if no Cluster Restudy was performed);  

(4) Interconnection Facilities Study phase to any 
subsequent restudy that was performed before the 
execution of an SCGIA;  

(5) The Interconnection Facilities Study reflected in the 
executed SCGIA to any subsequent restudy conducted 
after the execution of an SCGIA. 

If, based on the above calculations, DESC determines:  

(i) that the costs assigned to an Interconnection 
Customer in the same Cluster for Network Upgrades 
that a withdrawn Interconnection Customer shared 
cost assignment for increased between any two 
studies, and  

(ii) after the impacted Interconnection Customer’s 
SCGIA was executed, Interconnection Customer’s 
cost assignment for the relevant Network Upgrade is 
greater than it was prior to the withdrawal of 
Interconnection Customer in the same Cluster that 
shared cost assignment for the Network Upgrade, 
then DESC shall apply the withdrawn Interconnection 
Customer’s Withdrawal Penalty funds that has not 
already been applied to study costs in the amount of 
the financial impact by reducing, in the same Cluster, 
the remaining Interconnection Customer’s Network 
Upgrade costs and associated financial security 
requirements under Article 6 of the pro forma SCGIA.   

  If DESC determines that more than one 
Interconnection Customer in the same Cluster was 
financially impacted by the same withdrawn 
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Interconnection Customer, DESC will apply the 
relevant withdrawn Interconnection Customer’s 
Withdrawal Penalty funds that have not already been 
applied to study costs to reduce the financial impact 
to each Interconnection Customer based on each 
Interconnection Customer’s proportional share of the 
financial impact, as determined by either the 
Proportional Impact Method if it is a System Network 
Upgrade or on a per capita basis if it is a Substation 
Network Upgrade, as described under Section 4.4 of 
this Appendix.  

4.9.2.3(b) Impact Calculation for Withdrawals in the Same Cluster 
After the Cluster Study Process.  

If an Interconnection Customer withdraws after it 
executes its SCGIA, DESC will distribute in the following 
manner the remaining Withdrawal Penalty funds to 
reduce the Network Upgrade cost impact on the 
remaining Interconnection Customers in the same 
Cluster who had a shared cost assignment with the 
withdrawn Interconnection Customer for one or more 
Network Upgrades.  

DESC will determine the financial impact on the 
remaining Interconnection Customers in the same 
Cluster within thirty (30) Calendar Days after the 
withdrawal occurs. DESC will determine that financial 
impact by comparing the Network Upgrade cost funding 
obligations Interconnection Customers shared with the 
withdrawn Interconnection Customer before the 
withdrawal of Interconnection Customer and after the 
withdrawal of Interconnection Customer. If that 
comparison indicates an increase in Network Upgrade 
costs for an Interconnection Customer, DESC shall apply 
the withdrawn Interconnection Customer’s Withdrawal 
Penalty funds to the increased costs each impacted 
Interconnection Customer in the same Cluster 
experienced associated with such Network Upgrade(s) in 
proportion to each Interconnection Customer’s increased 
cost assignment, as determined by DESC.  

4.9.2.4 Amending SCGIA to Apply Reductions to Interconnection 
Customer’s Assigned Network Upgrade Costs and 
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Associated Financial Security Requirement with Respect to 
Withdrawals in the Same Cluster.  

Within thirty (30) Calendar Days of all Interconnection 
Customers in the same Cluster having: (1) withdrawn or 
been deemed withdrawn; or (2) executed an SCGIA, DESC 
must perform the calculations described in Section 
4.9.2.3(a) of this Appendix and provide such Interconnection 
Customers with an amended SCGIA that provides the 
reduction in Network Upgrade cost assignment and 
associated reduction to Interconnection Customer’s 
financial security requirements, under Article 6 of the pro 
forma SCGIA, due from Interconnection Customer to DESC. 

Where an Interconnection Customer executes the SCGIA 
and is later withdrawn or its SCGIA is terminated, DESC 
must, within thirty (30) Calendar Days of such withdrawal or 
termination, perform the calculations described in Section 
4.9.2.3(b) of this Appendix and provide such Interconnection 
Customers in the same Cluster with an amended SCGIA 
that provides the reduction in Network Upgrade cost 
assignment and associated reduction to Interconnection 
Customer’s financial security requirements, under Article 6 
of the pro forma SCGIA, due from Interconnection Customer 
to DESC. 

4.9.2.5 Final Distribution of Withdrawal Penalty Funds.  

If Withdrawal Penalty funds remain for the Cluster after the 
Withdrawal Penalty funds are applied to relevant study costs 
and net increases in shared cost assignments for Network 
Upgrades to remaining Interconnection Customers, DESC 
will return any remaining Withdrawal Penalty funds to the 
withdrawn Interconnection Customers in the same Cluster 
net of the amount of each withdrawn Interconnection 
Customer’s Withdrawal Penalty funds applied to study costs 
and net increases in shared cost assignments for Network 
Upgrades to remaining Interconnection Customers. 
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Attachment 1 

Glossary of Terms (Definitive InterconnectionCluster Study Process 
Supplement) 

Base Case – The base case power flow, short circuit, and stability data bases 
used by DESC for completing interconnection studies for the Interconnection 
Customer. 

Calendar Days – Sunday through Saturday, including all holidays. 

Cluster – A group of Interconnection Requests (one or more) that are studied 
together for the purpose of conducting the Interconnection Studies. 

Cluster Study – An interconnection study evaluating one or more Interconnection 
Requests. 

Clustering – The process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the System Impact 
Study. 

Definitive InterconnectionCommercial Readiness Deposit - a deposit paid as 
set forth in Sections 4.1.2, 4.5.4, and 4.6.1 of this Appendix. 

Cluster Study Process (Definitive Interconnection Study) – An alternative 
interconnection study process adopted by DESC, after notice and Commission 
approval, for purposes of administering a Cluster Study process. The Definitive 
InterconnectionCluster Study Process is inclusive of the DISISCluster Request 
Window, Customer Engagement Window, Definitive InterconnectionCluster 
System Impact Study, and the Interconnection Facilities Study. 

Definitive Interconnection System Impact Study (DISIS) Cluster Study– An 
engineering study that evaluates the impact of a Cluster of Interconnection 
Requests on the safety and reliability of DESC’s System and, if applicable, an 
Affected System. 

Definitive Interconnection System Impact Cluster Study Agreement (DISIS 
Agreement) – Form of System Impact Study agreement contained in Attachment 
4 for conducting the Definitive Interconnection System ImpactCluster Study. 

Definitive Interconnection System Impact Study Cluster (DISIS Cluster) – A 
Cluster studied through a DISIS. 
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DISIS Request Window – A one hundred fifty (150forty-five (45) Calendar Days 
window during which DESC will receive Interconnection Requests for its Definitive 
InterconnectionCluster Study Process. 

DISIS Verification Period – A thirty (30) Calendar Day verification period following 
the DISIS Request Window during Network Upgrades – The additions, 
modifications, and upgrades to DESC’s Transmission System required at or 
beyond the point at which DESC shall work with applicable Interconnection 
Customers to ensure all the relevant data and information has been received. 

Material Modification – A modificationInterconnection Facilities connect to 
machine data or equipment configuration orDESC’s Transmission System to 
accommodate the interconnection site of the Generating Facility that has a material 
impact on the cost, timing or design of any Interconnection Facilities or Upgrades. 
Material Modifications include project revisions proposed at any time after 
receiving notification by DESC of a complete Interconnection Request pursuant to 
Section 1.3.3 that 1) alters the size or output characteristics of the Generating 
Facility from its Utility-approved Interconnection Request submission; 2) may 
adversely impact other Interconnection Requests with higher Queue Numbers, or 
may adversely impact another Interconnection Customer who is part of the same 
Cluster where DESC is implementing the Definitive Interconnection Study 
Processto DESC’s Transmission System. 

In addition to the list of modifications to an Interconnection Request identified in 
the SCGIP that are not indicia of a Material Modification, a change in the point of 
interconnection to a new location or new voltage level, where requested by DESC 
and agreed to by the Interconnection Customer pursuant to Section 5.3.6, is not a 
Material Modification. 

Maximum Generating Capacity – The term shall mean the maximum continuous 
electrical output of the Generating Facility at any time at a power factor of 
approximately unity as measured at the Point of Interconnection and the maximum 
kW delivered to the Utility during any metering period (this output may also be 
referred to as the “Maximum Physical Export Capability”). Requested Maximum 
Generating Capacity will be specified by the Interconnection Customer in the 
Interconnection Request and an approved Maximum Generating Capacity will 
subsequently be included as a limitation in the Interconnection Agreement. 

Readiness Milestone – A point in a Definitive Interconnection Study Process at 
which the Interconnection Customer must satisfy certain requirements set forth in 
Section 5.3.10 of this Appendix or be subject to increased withdrawal penalties 
and security. 
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Proportional Impact Method - A technical analysis conducted by DESC to 
determine the degree to which each Generating Facility in the Cluster Study 
contributes to the need for a specific System Network Upgrade. 

Resource Plan – An integrated resource plan filed by DESC with the Commission 
pursuant to S.C. Code Ann. § 58-37-40. 

Resource Solicitation Cluster – A Cluster Study associated with a Resource 
Plan, Competitive Resource Solicitation or related process. 

SCGIA Deposit - the deposit Interconnection Customer submits when returning 
the executed South Carolina Generator Interconnection Agreement (SCGIA). 

South Carolina Generator Interconnection Procedures – The term “South 
Carolina Generator Interconnection Procedures” shall refer to the South Carolina 
Generator Interconnection Procedures, Forms, and Agreements for State-
Jurisdictional Generator Interconnections as approved by the Public Service 
Commission of South Carolina. 

Substation Network Upgrades – Network Upgrades that are required at the 
substation located at the Point of Interconnection. 

System Network Upgrades – Network Upgrades that are required beyond the 
substation located at the Point of Interconnection. 

Withdrawal Penalty – A penalty assigned (if applicable) to an Interconnection 
Customer that withdraws from the Definitive InterconnectionCluster Study 
Process. Withdrawal penalty shall have the meaning set forth in Sections 
5.7.24.9.1 and 5.7.34.9.2 of this Appendix. 
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Attachment 2 

Transitional Cluster System Impact Study Agreement 

THIS AGREEMENT is made and entered into this ____ day of _________, 20___ 
by and between ______________________________, a _________________ 
organized and existing under the laws of the State of 
________________________, (“Interconnection Customer,”) and Dominion Energy South 
Carolina, Inc., a Corporation existing under the laws of the State of South Carolina, (“Utility”). 
Interconnection Customer and Utility each may be referred to as a “Party,” or 
collectively as the “Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop and to interconnect 
a Generating Facility with DESC’s System or to develop a generating capacity 
addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by Interconnection Customer dated ____________ which is 
now being processed by DESC as Queue Number__________; and 

WHEREAS, the Public Service Commission of South Carolina has authorized 
DESC to transition to a Definitive Interconnection Study Process and 
Interconnection Customer has a valid Queue Number as of the effective date of 
the Appendix DESC CS; and 

WHEREAS, Section 3.2 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures (“SCGIP”) afford the Interconnection Customer the 
option to be studied under a “Transitional Cluster Study,” with equal Queue 
Position to all other Interconnection Requests that enter the Transitional Cluster 
Study, prior to DESC fully implementing the Definitive Interconnection Study 
Process; and 

WHEREAS, Interconnection Customer has requested DESC to perform such a 
Transitional Cluster Study as described in Section 3.2 of Appendix DESC CS to 
the SCGIP, which is a combined system impact Cluster Study to specify and 
estimate the cost of the equipment, engineering, procurement and construction 
work needed to physically and electrically connect the Generating Facility as well 
as other proposed Generating Facilities that established Queue Numbers prior to 
the Commission’s authorization for the Utility to transition to a Definitive 
Interconnection Study Process. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 
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1.0 When used in this Agreement, with initial capitalization, the terms specified 
shall have the meanings indicated in the South Carolina Generator 
Interconnection Procedures and Appendix DESC CS. 

2.0 Interconnection Customer elects and the Utility shall cause to be performed 
a Transitional System Impact Cluster Study as described in Section 3.2 of 
Appendix DESC CS. By execution of this Agreement, Interconnection 
Customer and Utility agree to rescind any previously executed System 
Impact Study Agreement and to complete the System Impact Cluster Study 
pursuant to this Agreement. 

3.0 The Transitional Cluster Study shall be based upon the technical information 
provided by the Interconnection Customer in the Interconnection Request. 
The Utility reserves the right to request additional technical information from 
Interconnection Customer as may reasonably become necessary consistent 
with Good Utility Practice during the course of the Transitional Cluster Study 
and Interconnection Customer shall provide such data. If the information 
requested by the Utility is not provided by the Interconnection Customer 
within a reasonable timeframe to be identified by the Utility in writing, the 
Utility shall provide the Interconnection Customer written notice providing an 
opportunity to cure such failure by 5:00 PM EST on the tenth (10th) Business 
Day following the posted date of such notice, where failure to provide the 
information requested within this period shall result in the study being 
terminated and the Interconnection Request being withdrawn by the 
Interconnection Customer or being deemed withdrawn by the Utility. 

4.0 The Transitional Cluster Study report shall provide the following information: 

- identification of any circuit breaker short circuit capability limits 
exceeded as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations 
resulting from the interconnection; 

- identification of any instability or inadequately damped response to 
system disturbances resulting from the interconnection; and 

- a description, estimated cost of, schedule for required facilities to 
interconnect the Generating Facility to the Utility’s System and shall 
address the short circuit, instability, and power flow issues identified 
in the most recently published System Impact Study. 
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5.0 Interconnection Customer has met all requirements described in Section 
3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to 
enter into the Transitional Cluster Study. 

6.0 In addition to meeting all requirements of Section 3.2 of Appendix DESC CS 
to enter and proceed through the Transitional Cluster Study, Interconnection 
Customer shall have previously provided a deposit for the performance of 
Interconnection Studies at the time of its Interconnection Request. 
Interconnection Customer’s initial deposit shall be applied towards the 
Utility’s cost of completing the Transitional Cluster Study, and shall be 
supplemented, if required, pursuant to Section 3.2.1.a of Appendix DESC 
CS. 

The Interconnection Customer shall be allocated the actual costs of the 
Transitional Cluster Study according to the method described in Section 
5.3.3 of Appendix DESC CS. If the Interconnection Customer withdraws 
from the Cluster Study or otherwise does not reach Commercial Operation, 
the Interconnection Customer’s deposit shall be reconciled for costs incurred 
by the Utility to complete the Transitional Cluster Study and the Withdrawal 
Penalty prescribed pursuant to Sections 3.2.4 and 3.2.5 of Appendix DESC 
CS, and the remaining deposit shall be refunded to the Interconnection 
Customer pursuant to the process established in SCGIP Section 6.3.3. 

7.01.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its 
provisions shall be governed by the laws of the State of South Carolina, without 
regard to its conflicts of law principles. This Agreement is subject to all Applicable 
Laws and Regulations. Each Party expressly reserves the right to seek changes 
in, appeal, or otherwise contest any laws, orders, or regulations of a Governmental 
Authority. 

8.01.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by 
both Parties. 

9.01.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits 
of any character whatsoever in favor of any persons, corporations, associations, 
or entities other than the Parties, and the obligations herein assumed are solely 
for the use and benefit of the Parties, their successors in interest and where 
permitted, their assigns. 
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10.01.0 Waiver 

10.11.1. The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not be 
considered a waiver of any obligation, right, or duty of, or imposed upon, 
such Party. 

10.21.1. Any waiver at any time by either Party of its rights with respect to 
this Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, or 
duty of this Agreement. Termination or default of this Agreement for 
any reason by Interconnection Customer shall not constitute a waiver of 
the Interconnection Customer’s legal rights to obtain an interconnection 
from the Utility. Any waiver of this Agreement shall, if requested, be 
provided in writing. 

11.01.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is 
deemed an original but all constitute one and the same instrument. 

12.01.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall 
have any right, power or authority to enter into any agreement or undertaking for, 
or act on behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 

13.01.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged 
to be invalid or illegal or unenforceable by any court of competent jurisdiction or other 
Governmental Authority, (1) such portion or provision shall be deemed separate and 
independent, (2) the Parties shall negotiate in good faith to restore insofar as 
practicable the benefits to each Party that were affected by such ruling, and (3) the 
remainder of this Agreement shall remain in full force and effect. 

14.01.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this 
Agreement; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this Agreement in providing such 
services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 
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14.11.1. The creation of any subcontract relationship shall not relieve the 
hiring Party of any of its obligations under this Agreement. The hiring Party 
shall be fully responsible to the other Party for the acts or omissions of any 
subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the Utility be liable for the actions 
or inactions of the Interconnection Customer or its subcontractors with 
respect to obligations of the Interconnection Customer under this 
Agreement. Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

14.21.1. The obligations under this article will not be limited in any way by 
any limitation of subcontractor’s insurance. 

15.01.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to 
modify this Agreement with respect to any rates, terms and conditions, charges, or 
classifications of service, and the Interconnection Customer shall have the right to 
make a unilateral filing with the Commission to modify this Agreement; provided 
that each Party shall have the right to protest any such filing by the other Party and 
to participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the rights 
of the Parties except to the extent that the Parties otherwise agree as provided 
herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

[Insert name of Utility]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   

  

[Insert name of Interconnection 
Customer] 

 

By:   

Title:   

Date:   
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ASSUMPTIONS USED IN CONDUCTING THE TRANSITIONAL CLUSTER STUDY 

[Assumptions to be completed by Interconnection Customer and Utility] 
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Attachment 3 

Informational Interconnection Request Form and Study Agreement 

1. The undersigned Interconnection Customer submits this request to evaluate the 
interconnection of its Generating Facility with Utility’s Transmission System. 

2. Interconnection Customer provides the following information: 

a. Address or location of the proposed new Generating Facility site (to the extent 
known) or, in the case of an existing Generating Facility, the name and specific 
location (GIS coordinates) of the existing Generating Facility; 

b. Nameplate Capacity (in MW) of the proposed new Generating Facility or the 
amount of increase in the Nameplate Capacity (in MW) of an existing Generating 
Facility.  If applicable, also provide the following: 

(i) Summer at _____ degrees C; and  

(ii) Winter at _____ degrees C. 

c. General description of the equipment configuration; 
d. Proposed Commercial Operation Date to be studied (Day, Month, and Year); 
e. Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
f. Approximate location of the proposed Point of Interconnection; 
g. Interconnection Customer Data (set forth in Attachment A) 
h. Primary frequency response operating range for electric storage resources. 
i. Requested Maximum Generating Capacity (in MW); and 
j. A Scope of Work including any additional information that may be reasonably 

required. 

3. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS. 

4. This Informational Interconnection Study Request shall be submitted to the representative 
indicated below: 

Via Email:  scelectrictransmission@dominionenergy.com; or 
Via Mail: Manager, Electric Transmission Support 
 200 Operations Way 
 Mail Code:  J-36 
 Cayce, SC 29033 

5.  Representative of Interconnection Customer to contact: 

[To be completed by Interconnection Customer] 

6. This Interconnection Request is submitted by: 

Name of Interconnection Customer:   
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By (signature):   

Name (type or print):   

Title:   

Date: ________________________ 
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ATTACHMENT A 

GENERATING FACILITY DATA FOR INFORMATIONAL INTERCONNECTION STUDY  

UNIT RATINGS 

kVA _______________ °F _______________ Voltage _______________ 
Power Factor _______________ 
Speed (RPM) _______________ Connection (e.g. Wye) ____________________________ 
Short Circuit Ratio ___________ Frequency, Hertz ___________ 
Stator Amperes at Rated kVA ______________________ Field Volts _____________ 
Max Turbine MW _________ °F _________ 

 
Primary frequency response operating range for electric storage resources. 

Minimum State of Charge:   
Maximum State of Charge:   

 
COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 

Inertia Constant, H = ________________kW sec/kVA Moment-of-Inertia, 
WR2 =_________________lb. ft.2 

 
REACTANCE DATA (PER UNIT-RATED KVA) DIRECT AXIS QUADRATURE AXIS 

Synchronous – saturated  Xdv  Xqv  

Synchronous – unsaturated Xdi  Xqi  

Transient – saturated  X’dv  X’qv  

Transient – unsaturated  X’di  X’qi  

Subtransient – saturated   X”dv  X”qv  

Subtransient – unsaturated X”di  X”qi  

Negative Sequence – saturated  X2v   

Negative Sequence – 
unsaturated  

X2i   

Zero Sequence – X0v   

saturated  X0i   

Zero Sequence – unsaturated  Xlm   
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Leakage Reactance   
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Open Circuit T’do  T’qo  

Three-Phase Short Circuit 
Transient 

T’d3  T’q  

Line to Line Short Circuit 
Transient 

T’d1  
T”d  

 
T”q  

Short Circuit Subtransient T’d2   

Open Circuit Subtransient T”do  T”qo  

Line to Neutral Short Circuit 
Transient 

  

 

FIELD TIME CONSTANT DATA (SEC) 
ARMATURE TIME CONSTANT DATA (SEC) 

Three Phase Short Circuit Ta3__________ 
Line to Line Short Circuit Ta2__________ 
Line to Neutral Short Circuit Ta1__________ 

NOTE: If requested information is not applicable, indicate by marking “N/A.” 

MW CAPABILITY AND PLANT CONFIGURATION 
GENERATING FACILITY DATA ARMATURE WINDING RESISTANCE DATA (PER 

UNIT) 

Positive   R1__________ 
Negative R2__________   Zero R0__________ 

Rotor Short Time Thermal Capacity I2
2t = __________ 

Field Current at Rated kVA, Armature Voltage and PF =__________amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =__________amps 
Three Phase Armature Winding Capacitance =__________microfarad 
Field Winding Resistance =__________ ohms __________°C 
Armature Winding Resistance (Per Phase) =__________ ohms __________°C 

CURVES 

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves. 
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 
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GENERATOR STEP-UP TRANSFORMER DATA RATINGS 

Capacity Self-cooled/ 
 Maximum Nameplate 
_______________/________________kVA 

Voltage Ratio(Generator Side/System side/Tertiary) 
_______________/________________/________________kV 

Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
_______________/________________/________________ 

Fixed Taps Available   

Present Tap Setting   

If more than one transformer stage is used to deliver the output from the proposed generator to 
the Transmission System, please provide the information above for each transformer or 
transformer type. 

IMPEDANCE 

Positive 
Z1 (on self-cooled kVA rating)  ________________%________________X/R 

Zero 
Z0 (on self-cooled kVA rating) ________________%________________X/R 

EXCITATION SYSTEM DATA 

Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 

GOVERNOR SYSTEM DATA 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use 
in the model. 

WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request: 
__________ 

Elevation: _______________ Single Phase __________ Three Phase __________ 

Inverter manufacturer, model name, number, and version: 
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List of adjustable setpoints for the protective equipment or software: 

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data 
sheet or other compatible formats, such as IEEE and PTI power flow models, must be 
supplied with the Interconnection Request. If other data sheets are more appropriate to 
the proposed device, then they shall be provided and discussed at Scoping Meeting. 

INDUCTION GENERATORS 

(*) Field Volts: _______________ 
(*) Field Amperes: _______________ 
(*) Motoring Power (kW): _______________ 
(*) Neutral Grounding Resistor (If Applicable: _______________ 
(*) l22t or K (Heating Time Constant): _______________ 
(*) Rotor Resistance: _______________ 
(*) Stator Resistance: _______________ 
(*) Stator Reactance: _______________ 
(*) Rotor Reactance: _______________ 
(*) Magnetizing Reactance: _______________ 
(*) Short Circuit Reactance: _______________ 
(*) Exciting Current: _______________ 
(*) Temperature Rise: _______________ 
(*) Frame Size: _______________ 
(*) Design Letter: _______________ 
(*) Reactive Power Required In Vars (No Load): _______________ 
(*) Reactive Power Required In Vars (Full Load): _______________ 
(*) Total Rotating Inertia, H: _______________Per Unit on KVA Base 

Note: Please consult with Utility prior to submitting the Informational Interconnection Study 
Request to determine if the information designated by (*) is required. 
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INFORMATIONAL INTERCONNECTION STUDY AGREEMENT 

 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and Dominion Energy South 
Carolina, Inc., a Corporation existing under the laws of the State of South Carolina, (“Utility”"). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is evaluating developing a Generating Facility or 
generating capacity addition to an existing Generating Facility proposing an interconnection with 
the Utility’s Transmission System; and 

WHEREAS, Interconnection Customer has submitted to Utility an Informational Interconnection 
Study Interconnection Request; and 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in South Carolina Generator Interconnection 
Procedures authorized by the Commission. 

2.0 Interconnection Customer elects and Utility shall cause an Informational 
Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be 
performed. 

3.0 The scope of the Informational Interconnection Study shall be subject to the 
project-related assumptions set forth in Attachment A to this Agreement. 

4.0 The Informational Interconnection Study shall be performed solely for informational 
purposes and is non-binding and does not confer any rights as the Interconnection 
Customer must still successfully apply to interconnect to the Utility’s System. 

5.0 The Informational Interconnection Study report shall provide an analysis based on 
the project-related assumptions specified by Interconnection Customer in 
Attachment A to this Agreement, as Agreed to by the Utility. The Informational 
Interconnection Study shall identify Utility’s Interconnection Facilities and the 
System Upgrades, and the estimated cost thereof that may be required to 
interconnect the proposed Generating Facility based upon the project-related 
assumptions specified by Interconnection Customer in Attachment A. 

6.0 Interconnection Customer shall provide a deposit of ten thousand dollars 
($10,000.00) for the performance of the Informational Interconnection Study. The 
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Utility’s good-faith estimate for the time of completion of the Informational 
Interconnection Study is [insert date]. 

7.0 Upon receipt of the Informational Interconnection Study, the Utility shall charge 
and Interconnection Customer shall pay the actual costs of the Informational 
Interconnection Study. The Interconnection Customer must pay any Study costs 
that exceed the Interconnection Request Deposit without interest within 20 
Business Days of receipt of the invoice. If the deposit exceeds the invoiced fees 
or the Interconnection Customer’s costs exceed the aggregate deposits received, 
the amount of funds equal to the difference will be settled in accordance with 
Section 6.3 of the South Carolina Generator Interconnection Procedures. 

8.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its 
provisions shall be governed by the laws of the State of South Carolina, without 
regard to its conflicts of law principles. This Agreement is subject to all Applicable 
Laws and Regulations. Each Party expressly reserves the right to seek changes 
in, appeal, or otherwise contest any laws, orders, or regulations of a Governmental 
Authority. 

9.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by 
both Parties. 

10.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits 
of any character whatsoever in favor of any persons, corporations, associations, 
or entities other than the Parties, and the obligations herein assumed are solely 
for the use and benefit of the Parties, their successors in interest and where 
permitted, their assigns. 

11.0 Waiver 

11.1 The failure of a Party to this Agreement to insist, on any occasion, upon 
strict performance of any provision of this Agreement will not be considered 
a waiver of any obligation, right, or duty of, or imposed upon, such Party. 

11.2 Any waiver at any time by either Party of its rights with respect to this 
Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, or 
duty of this Agreement. Termination or default of this Agreement for any 
reason by Interconnection Customer shall not constitute a waiver of the 
Interconnection Customer’s legal rights to obtain an interconnection from 
the Utility. Any waiver of this Agreement shall, if requested, be provided in 
writing. 

12.0 Multiple Counterparts 
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This Agreement may be executed in two or more counterparts, each of which is 
deemed an original but all constitute one and the same instrument. 

13.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall 
have any right, power or authority to enter into any agreement or undertaking for, 
or act on behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 

14.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision shall be 
deemed separate and independent, (2) the Parties shall negotiate in good faith to 
restore insofar as practicable the benefits to each Party that were affected by such 
ruling, and (3) the remainder of this Agreement shall remain in full force and effect. 

15.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this 
Agreement; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this Agreement in providing such 
services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

15.1 The creation of any subcontract relationship shall not relieve the hiring 
Party of any of its obligations under this Agreement. The hiring Party shall 
be fully responsible to the other Party for the acts or omissions of any 
subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the Utility be liable for the actions 
or inactions of the Interconnection Customer or its subcontractors with 
respect to obligations of the Interconnection Customer under this 
Agreement. Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

15.2 The obligations under this article will not be limited in any way by any 
limitation of subcontractor’s insurance. 

16.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to 
modify this Agreement with respect to any rates, terms and conditions, charges, or 
classifications of service, and the Interconnection Customer shall have the right to 
make a unilateral filing with the Commission to modify this Agreement; provided 
that each Party shall have the right to protest any such filing by the other Party and 
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to participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the rights 
of the Parties except to the extent that the Parties otherwise agree as provided 
herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

 

[Insert name of Utility] [Insert name of Interconnection Customer] 

Signed:   

Name (Printed):  

  

Title:   

Signed:   

Name (Printed):  

  

Title:   
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ATTACHMENT A 

PROJECT-RELATED ASSUMPTIONS UTILIZED IN THE INFORMATIONAL 
INTERCONNECTION STUDY REPORT 

[TO BE COMPLETED BY INTERCONNECTION CUSTOMER AND UTILITY PRIOR TO 
EXECUTION] 
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Attachment 4 

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and Dominion Energy South 
Carolina, Inc., a Corporation existing under the laws of the State of South Carolina,  (“Utility”). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Generating Facility or generating 
capacity addition to an existing Generating Facility consistent with the Interconnection Request 
submitted by Interconnection Customer dated __________ and received by the Utility on 
__________; and 

WHEREAS, Interconnection Customer desires to interconnect the Generating Facility with the 
Utility’s System and to deliver the full output of the Generating Facility to Utility subject to the 
terms of the South Carolina Generator Interconnection Procedures; and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a Definitive 
Interconnection System ImpactCluster Study to assess the impact of interconnecting the 
Generating Facility to the Utility’s System, and of any Affected Systems; and 

WHEREAS, the Interconnection Customer commits to provide certain Commercial Readiness 
Milestones or financial security if readiness cannot be demonstrated through the Definitive 
Interconnection Study processDeposits as described in Section 5Sections 4 of Appendix DESC 
CS of the South Carolina Generator Interconnection Procedures. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the 
Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the South Carolina Generator Interconnection Procedures. 

2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive 
Interconnection System ImpactCluster Study consistent with Section 54 of Appendix 
DESC CS of the South Carolina Generator Interconnection Procedures. 

3.0 The scope of the Definitive Interconnection System ImpactCluster Study shall be subject 
to the assumptions set forth in AttachmentExhibit A to this Agreement. 

4.0 The Definitive Interconnection System ImpactCluster Study shall be based upon the 
technical information provided by the Interconnection Customer in the Interconnection 
Request, subject to any modifications in accordance with Section 1.6 and 4.1 of the South 
Carolina Generator Interconnection Procedures. The Utility reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the Definitive 
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Interconnection System ImpactCluster Study. If the information requested by the Utility is 
not provided by the Interconnection Customer within a reasonable timeframe to be 
identified by the Utility in writing, the Utility shall provide the Interconnection Customer 
written notice providing an opportunity to cure such failure by the close of business on the 
tenth (10th) Business Day following the posted date of such notice, where failure to provide 
the information requested within this period shall result in the study being terminated and 
the Interconnection Request being deemed withdrawn. 

5.0 The final Definitive Interconnection System ImpactCluster Study report shall provide the 
following information, as appropriate: 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations resulting 
from the interconnection; 

- identification of any instability or inadequately damped response to system 
disturbances resulting from the interconnection; and 

- description and non-binding, good-faith estimated cost of facilities required 
to interconnect the Generating Facility to the Utility’s System and to 
address the identified short circuit, instability, and power flow issues. 

6.0 Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix 
DESC CS of the South Carolina Generator Interconnection Procedures for the 
performance of the Definitive Interconnection System ImpactCluster Study. The Utility’s 
good-faith estimate for the time of completion of the Definitive Interconnection System 
ImpactCluster Study (Phase 2) is [insert date]. 

Upon receipt of the Definition Interconnection System ImpactCluster Study results (Post 
Phase 3 Results), or withdrawal of the Interconnection Request, the Utility shall charge 
and Interconnection Customer shall pay the actual costs of the Definitive Interconnection 
System ImpactCluster Study, and the Withdrawal Penalty, as applicable, allocated 
according to Section 5.34.3 and 5.7.34.9 of Appendix DESC CS of the South Carolina 
Generator Interconnection Procedures. 

Any difference between the study deposit and the actual cost of the study shall be paid by 
or refunded to Interconnection Customer, as appropriate, except as otherwise provided 
herein. As provided in Section 6.3.3 of the South Carolina Generator Interconnection 
Procedures, Interconnection Customer has twenty (20) Business Days of receipt of an 
invoice from DESC to pay any undisputed costs. If invoices are not paid within twenty (20) 
Business Days of receipt of an invoice, DESC may draw upon the security provided to 
settle all accounts, which shall include any offsets of amounts due and owing by DESC. 
After the final invoice is paid and all accounts are settled, DESC shall refund all remaining 
security. 

7.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its provisions 
shall be governed by the laws of the State of South Carolina, without regard to its conflicts 
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of law principles. This Agreement is subject to all Applicable Laws and Regulations. Each 
Party expressly reserves the right to seek changes in, appeal, or otherwise contest any 
laws, orders, or regulations of a Governmental Authority. 

8.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by both 
Parties. 

9.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other 
than the Parties, and the obligations herein assumed are solely for the use and benefit of 
the Parties, their successors in interest and where permitted, their assigns. 

10.0 Waiver 

10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of 
any obligation, right, or duty of, or imposed upon, such Party. 

10.2 Any waiver at any time by either Party of its rights with respect to this Agreement 
shall not be deemed a continuing waiver or a waiver with respect to any other 
failure to comply with any other obligation, right, or duty of this Agreement. 
Termination or default of this Agreement for any reason by Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of this Agreement 
shall, if requested, be provided in writing. 

11.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed 
an original but all constitute one and the same instrument. 

12.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall have 
any right, power or authority to enter into any agreement or undertaking for, or act on 
behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other 
Party. 

13.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged to 
be invalid or illegal or unenforceable by any court of competent jurisdiction or other 
Governmental Authority, (1) such portion or provision shall be deemed separate and 
independent, (2) the Parties shall negotiate in good faith to restore insofar as practicable 
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the benefits to each Party that were affected by such ruling, and (3) the remainder of this 
Agreement shall remain in full force and effect. 

14.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; 
provided, however, that each Party shall require its subcontractors to comply with all 
applicable terms and conditions of this Agreement in providing such services and each 
Party shall remain primarily liable to the other Party for the performance of such 
subcontractor. 

14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any 
of its obligations under this Agreement. The hiring Party shall be fully responsible 
to the other Party for the acts or omissions of any subcontractor the hiring Party 
hires as if no subcontract had been made; provided, however, that in no event shall 
the Utility be liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection Customer 
under this Agreement. Any applicable obligation imposed by this Agreement upon 
the hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

14.2 The obligations under this article will not be limited in any way by any limitation of 
subcontractor’s insurance.  

15.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to modify 
this Agreement with respect to any rates, terms and conditions, charges, or classifications 
of service, and the Interconnection Customer shall have the right to make a unilateral filing 
with the Commission to modify this Agreement; provided that each Party shall have the 
right to protest any such filing by the other Party and to participate fully in any proceeding 
before the Commission in which such modifications may be considered. Nothing in this 
Agreement shall limit the rights of the Parties except to the extent that the Parties 
otherwise agree as provided herein. 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

[Insert name of Utility, if applicable]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   
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[Insert name of Interconnection Customer]  

By:   

Title:   

Date:   
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ATTACHMENTDominion Energy South Carolina, Inc. 

By:   

Title:   

Date:   

[Insert name of Interconnection Customer] 

By:   

Title:   

Date:    



 

SC Cluster  
Cluster Study Agreement 2 

EXHIBIT A 

ASSUMPTIONS USED IN CONDUCTING THE DISISCLUSTER 

[Assumptions to be completed by Interconnection Customer and Utility] 
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Attachment 3 

Facilities Study Agreement 

THIS AGREEMENT (“Agreement”) is made and entered into this ____ day of _________ 20___ 
by and between _______________________________, a ____________________________ 
organized and existing under the laws of the State of _____________________, (“Interconnection 
Customer,”) and Dominion Energy South Carolina, Inc., a Corporation existing under the laws of 
the State of South Carolina, (“Utility”). The Interconnection Customer and the Utility each may be 
referred to as a “Party,” or collectively as the “Parties.” 

RECITALS 

WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request Application Form completed by the Interconnection Customer, Dated 
_______________and received by the Utility on _________________________; and the single-
line drawing provided by the Interconnection Customer, dated __________________ and 
received by the Utility on ___________________ and 

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
Utility’s System; and 

WHEREAS, the Utility has completed a System Impact Study and provided the results of said 
study to the Interconnection Customer (this recital to be omitted if the Parties have agreed to 
forego the system impact study); and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a Facilities Study 
to specify and estimate the cost of the equipment, engineering, procurement and construction 
work needed to implement the conclusions of the system impact study and/or any other relevant 
studies in accordance with Good Utility Practice to physically and electrically connect the 
Generating Facility with the Utility’s System; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated [Assumptions to be completed by or the meanings 
specified in the South Carolina Generator Interconnection Procedures. 

2.0 The Interconnection Customer elects and the Utility shall cause to be performed a 
facilities study consistent with the South Carolina Generator Interconnection 
Procedures. 

3.0 The scope of the Facilities Study shall be subject to data provided in Appendix A 
to this Agreement. 

4.0 The Facilities Study shall specify and estimate the cost of the equipment, 
engineering, procurement and construction work (including overheads) needed to 
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implement the conclusions of the System Impact Studies. The Facilities Study shall 
also identify (1) the electrical switching configuration of the equipment, including, 
without limitation, transformer, switchgear, meters, and other station equipment, 
(2) the nature and estimated cost of the Utility’s Interconnection Facilities and 
Upgrades necessary to accomplish the interconnection, and (3) an estimate of the 
construction time required to complete the installation of such facilities. 

5.0 The Utility may propose to group facilities required for more than one 
Interconnection Customer in order to minimize facilities costs through economies 
of scale, but any Interconnection Customer may require the installation of facilities 
required for its own Generating Facility if it is willing to pay the costs of those 
facilities 

6.0 A deposit of the good faith estimated Facilities Study costs is required from the 
Interconnection Customer. If the unexpended portion of the Interconnection 
Facilities study deposit made for the Interconnection Request exceeds the 
estimated cost of the Facilities Study, no payment will be required of the 
Interconnection Customer. 

7.0 Interconnection Customer shall provide a Commercial Readiness Deposit per 
Section 4.6.1 of Appendix DESC CS and the Facilities Study must be completed 
in the timeframe specified in Section 4.6.1 of Appendix DESC CS.  

8.0 Once the Facilities Study is completed, a facilities study report shall be prepared 
and transmitted to the Interconnection Customer. 

9.0 Any study fees shall be based on the Utility’s actual costs and will be deducted 
from the Interconnection Request study deposit made by the Interconnection 
Customer at the time of the Interconnection Request. After the study is completed 
the Utility shall deliver a summary of professional time. 

10.0 The Interconnection Customer must pay any study costs that exceed the deposit 
without interest within 20 Business Days of receipt of invoice. If the deposit 
exceeds the invoiced fees, and the Interconnection Customer withdraws the 
Interconnection Request, the Utility shall refund such excess in accordance with 
Section 4.9 of Appendix DESC CS. 

11.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its 
provisions shall be governed by the laws of the State of South Carolina, without 
regard to its conflicts of law principles. This Agreement is subject to all Applicable 
Laws and Regulations. Each Party expressly reserves the right to seek changes 
in, appeal, or otherwise contest any laws, orders, or regulations of a Governmental 
Authority. 

12.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by 
both Parties. 
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13.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits 
of any character whatsoever in favor of any persons, corporations, associations, 
or entities other than the Parties, and the obligations herein assumed are solely 
for the use and benefit of the Parties, their successors in interest and where 
permitted, their assigns. 

14.0 Waiver 

14.1. The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not be 
considered a waiver of any obligation, right, or duty of, or imposed upon, 
such Party. 

14.2. Any waiver at any time by either Party of its rights with respect to 
this Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, duty 
of this Agreement. Termination or default of this Agreement for any reason 
by Interconnection Customer shall not constitute a waiver of the 
Interconnection Customer’s legal rights to obtain an interconnection from 
the Utility. Any waiver of this Agreement shall, if requested, be provided in 
writing. 

15.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is 
deemed an original but all constitute one and the same instrument. 

16.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall 
have any right, power or authority to enter into any agreement or undertaking for, 
or act on behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 

17.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged 
to be invalid or illegal or unenforceable by any court of competent jurisdiction or other 
Governmental Authority, (1) such portion or provision shall be deemed separate and 
independent, (2) the Parties shall negotiate in good faith to restore insofar as 
practicable the benefits to each Party that were affected by such ruling, and (3) the 
remainder of this Agreement shall remain in full force and effect. 
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18.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this 
Agreement; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this Agreement in providing such 
services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

18.1. The creation of any subcontract relationship shall not relieve the 
hiring Party of any of its obligations under this Agreement. The hiring Party 
shall be fully responsible to the other Party for the acts or omissions of any 
subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the Utility be liable for the actions 
or inactions of the Interconnection Customer or its subcontractors with 
respect to obligations of the Interconnection Customer under this 
Agreement. Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

18.2. The obligations under this article will not be limited in any way by 
any limitation of subcontractor’s insurance. 

19.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to 
modify this Agreement with respect to any rates, terms and conditions, charges, or 
classifications of service, and the Interconnection Customer shall have the right to 
make a unilateral filing with the Commission to modify this Agreement; provided 
that each Party shall have the right to protest any such filing by the other Party and 
to participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the rights 
of the Parties except to the extent that the Parties otherwise agree as provided 
herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

]Dominion Energy South Carolina, Inc. [Insert name of Interconnection Customer] 

 ________________________________  ___________________________________  

Date Signed:  _____________________ Date Signed:  ________________________  

Name (Printed): Name (Printed): 

 ________________________________  ___________________________________  

Title:  ___________________________ Title:  ______________________________  
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Data to Be Provided by the Interconnection Customer 
with the Facilities Study Agreement 

Provide location plan and simplified one-line diagram of the plant and station facilities. For 
staged projects, please indicate future generation, circuits, etc. 

On the one-line diagram, indicate the generation capacity attached at each metering 
location. (Maximum load on CT/PT) 

On the one-line diagram, indicate the location of auxiliary power. (Minimum load on 
CT/PT) Amps 

One set of metering is required for each generation connection to the new ring bus or 
existing Utility station. Number of generation connections: _____________ 

Will an alternate source of auxiliary power be available during CT/PT maintenance?  Yes 
______ No ______ 

Will a transfer bus on the generation side of the metering require that each meter set be 
designed for the total plant generation?  Yes _______ No ______ 
(Please indicate on the one-line diagram). 

What type of control system or PLC will be located at the Generating Facility? 

 ______________________________________________________________________  

 ______________________________________________________________________  

What protocol does the control system or PLC use? 

 ______________________________________________________________________  

 ______________________________________________________________________  

Please provide a 7.5-minute quadrangle map of the site. Indicate the plant, station, 
distribution line, and property lines. 

Physical dimensions of the proposed interconnection station: 

 ______________________________________________________________________  
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Bus length from generation to interconnection station: 

 ______________________________________________________________________  

Line length from interconnection station to Utility’s System. 

 ______________________________________________________________________  

Tower number observed in the field (Painted on tower leg)*: 

 ______________________________________________________________________  

Number of third party easements required for lines*: 

 ______________________________________________________________________  

 * To be completed in coordination with Utility. 

Is the Generating Facility located in Utility’s service area? 

 Yes _______ No _______ If No, please provide name of local provider: 

 ______________________________________________________________________  

Please provide the following proposed schedule dates: 

Begin Construction Date: ____________________________________________  

Generator Step-up Transformers 
Receive Back Feed Power Date:  _____________________________________  

Generation Testing Date:  ___________________________________________  

Commercial Operation Date:   
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	Dominion Energy South Carolina, Inc.
	Appendix DESC CS to the SCGIP
	Section 1. Overview of Appendix DESC CS
	1.1 This Appendix allows transition of existing Interconnection Customers (Section 3 Transitional Cluster Study Process) with a valid queue position, allows prospective Interconnection Customers to informally receive existing DESC study information (S...
	1.2 Applicability.
	1.3 Capitalized terms shall have the meanings specified in the SCGIP Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix.
	1.4 Cross references to Sections of this Appendix shall be identified by the applicable Section or Attachment. Cross references to Sections or attachments of the SCGIP shall be preceded by “SCGIP.”

	Section 2. Modified SCGIP Section 1.3 Interconnection Request Requirements
	2.1 Interconnection Customers requesting to proceed under the Definitive InterconnectionCluster Study Process shall meet all requirements of SCGIP Section 1.3. However, in lieu of the deposit required by SCGIP Section 1.3.1.2, the Interconnection Requ...
	(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the Interconnection Request Application Form for all Interconnection Requests 1 MW or less;
	(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the Interconnection Request Application Form for all Interconnection Requests greater than 1 MW and less than 20 MW;
	(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests between 20 MW and 50 MW; or
	(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection Requests greater than 50 MW.
	The deposit is intended to cover DESC’s reasonably anticipated costs including overheads for conducting the DISISCluster and the Facilities Study. In addition, such deposit shall be applicable towards DESC’s cost of administering the generator interco...
	2.2 An Interconnection Customer wishing to join the next DISIS Cluster shall submit its Interconnection Request to DESC no later than the close of the DISISCluster Request Window established in Section 5.34.1.1.
	2.3 DESC may request additional technical information from the Interconnection Customer as DESC may reasonably determine necessary consistent with Good Utility Practice to complete the DISISCluster. Where DESC determines that technical information pro...

	Section 1. Transitional Study Process
	1.1 Optional Transitional Serial Process.
	a) The Interconnection Customer makes a supplemental deposit equal to the greater of:
	1) one hundred percent (100%) of the System Upgrade costs identified in the Interconnection Customer’s System Impact Study Report; or
	2) a minimum deposit based upon the Interconnection Customer’s requested Maximum Generating Capacity as identified in the Interconnection Request of:
	$100,000 for Interconnection Customers greater than 1 MW up to 5MW;
	$150,000 for Interconnection Customers greater than 5 MW up to 10 MW;
	$200,000 for Interconnection Customers greater than 10 MW up to 20 MW;
	$500,000 for Interconnection Customers greater than 20 MW up to 50 MW; or
	$800,000 for Interconnection Customers greater than 50 MW.
	The supplemental deposit shall be in the form of an irrevocable letter of credit upon which DESC may draw or a cash deposit. The supplemental deposit shall be held by DESC as pre-payment for the estimated cost of System Upgrades to be designed by DESC...
	a) The Interconnection Customer affirms site control consistent with SCGIP Section 1.5 to construct the entire Generating Facility and all required Interconnection Facilities to the Point of Interconnection to DESC’s System.
	a) The Interconnection Customer provides one of the following:
	i. A contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy where the term of the sale is not less than five (5) years; or
	i. Reasonable evidence that the Generating Facility is included in DESC’s Resource Plan or has received a contract award in a Resource Solicitation Process.

	1.1.1 For each Interconnection Customer that achieves the Transitional Serial readiness requirements described in Section 3.1, DESC shall make reasonable efforts to complete the Facilities Study pursuant to the process established in SCGIP Section 4.4...
	1.1.1 If an Interconnection Customer that has entered the Transitional Serial Study process withdraws the Interconnection Request or otherwise does not reach Commercial Operation, the supplemental deposit amount shall be forfeited to DESC, with amount...
	Notwithstanding the foregoing, an Interconnection Customer may withdraw without being subject to a Withdrawal Penalty and be fully refunded pre-payment amounts for System Upgrades where:
	(1) the Interconnection Customer’s System Upgrades and Interconnection Facilities identified in the Facilities Study Report exceed the Interconnection Customer’s Section 3.1.a).2) minimum deposit amount; and
	(2) the Interconnection Customer’s System Upgrades and Interconnection Facilities costs identified in the Facilities Study Report increase by more than twenty-five percent (25%) compared to the costs identified in the Interconnection Customer’s System...
	(3) the Interconnection Customer provides written notice of withdrawal to DESC within ten (10) Business Days of receipt of the Facilities Study Report.
	1.1.1 If the Interconnection Customer proceeds to execute an Interconnection Agreement, the supplemental deposit shall be applied towards future construction costs required to complete the interconnection under the Interconnection Agreement and shall ...

	1.1 Transitional Cluster Study Process.
	1.1.1 A Transitional Cluster Study general informational meeting open to all eligible Interconnection Customers shall be held within thirty (30) Calendar Days of either the effective date of this Appendix or the effective date of FERC-jurisdictional c...
	a) Execute a Transitional Cluster System Impact Study Agreement (Attachment 2);
	a) Make a supplemental Interconnection Request study deposit, if necessary, to increase the Interconnection Customer’s total study deposit to equal the amount required under Section 2.1;
	a) Confirm site control consistent with SCGIP Section 1.5; and
	a) Provide one of the following:
	i. A contract, binding upon the parties to the contract, or reasonable evidence that the Interconnection Customer has established a legally enforceable obligation binding upon the Interconnection Customer (or has filed a Complaint with the Commission ...
	i. Reasonable evidence that the Generating Facility is included in DESC’s Resource Plan or has received a contract award in a Resource Solicitation Process; or
	i. Reasonable evidence that the Interconnection Customer’s Interconnection Request was accepted by DESC and its Queue Position was initially established at least 365 Calendar days prior to DESC’s initiation of the Transitional Cluster Study pursuant t...


	1.1.1 If one or more valid requests are received into the Transitional Cluster Study, DESC shall undertake an expedited thirty (30) Calendar Day customer engagement process as provided for in Section 5.3.1 and shall then initiate a Phase 1 study under...
	1.1.1 Within thirty (30) Calendar Days of DESC’s publication of the Transitional Cluster Study Phase 1 Report, each Interconnection Customer electing to proceed with Phase 2 of the Transitional Cluster Study shall submit a supplemental deposit based u...
	$100,000 for Interconnection Customers greater than 1 MW up to 5MW;
	$150,000 for Interconnection Customers greater than 5 MW up to 10 MW;
	$200,000 for Interconnection Customers greater than 10 MW up to 20 MW;
	$500,000 for Interconnection Customers greater than 20 MW up to 50 MW; or
	$800,000 for Interconnection Customers greater than 50 MW.
	1.1.1 Once the Transitional Cluster Study Phase 2 commences, DESC shall complete an updated power flow/voltage analysis (if necessary), stability analysis and short circuit analysis for the Interconnection Customers remaining in the Transitional Clust...
	1.1.1 Within thirty (30) Calendar Days of DESC’s publication of the Transitional Cluster Study Phase 2 Report, each Interconnection Customer within the Transitional Cluster Study wishing to continue shall:
	a) Submit a non-refundable deposit equal to one hundred percent (100%) of the System Upgrade costs identified in the Transitional Cluster Study Phase 2 Report, that would be borne by the Interconnection Customer under a future Interconnection Agreemen...
	a) Demonstrate definitive readiness by providing:
	i. a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy to DESC, where the term of the sale is not less than five (5) years; or
	i. reasonable evidence that the Generating Facility is included in DESC’s Resource Plan and, if required, has filed an application for a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in a Resource...

	a) Execute a Facilities Study Agreement to proceed with Facilities Study under SCGIP Section 4.4.

	1.1.1 DESC shall use reasonable efforts to complete the Facilities Study for all Interconnection Customers in the Transitional Cluster Study pursuant to SCGIP Section 4.4 within the timeframe prescribed in Section 5.4.1. Within ten (10) Business Days ...


	Section 3. Informational Interconnection Study Process for Transmission System Interconnections
	1.1 Interconnection Customers evaluating different options (such as different sizes, sites or voltages) are encouraged but not required to use the Informational Interconnection Study process before entering the Definitive Interconnection Study Process...
	1.1 The prospective Interconnection Customer shall use the request form in Attachment 3 and shall describe the project-related assumptions that the Interconnection Customer wants DESC to study within the scope described in Section 4.4 and in accordanc...
	1.1 Interconnection Customer shall execute and return the Informational Interconnection Study Agreement to DESC within ten (10) Business Days of receipt of an agreed upon scope of work and shall deliver the Informational Interconnection Study agreemen...
	1.1 Scope of Informational Interconnection Study.
	1.1.1 The intent of the Informational Interconnection Study is to aid a prospective Interconnection Customer in its business decisions related to interconnection of a Generating Facility prior to entering the SCGIP Section 4 Study Process. The Informa...

	1.1 Informational Interconnection Study Procedure.
	1.1.1 DESC shall use reasonable efforts to complete the Informational Interconnection Study within a mutually agreed upon time period specified in the Informational Interconnection Study Agreement. If DESC is unable to complete the Informational Inter...

	3.1 Interconnection Customers will be able to access a visual representation of available transmission capacity, known as a heatmap, ninety (90) days prior to the Application Period for the 2026 Cluster Study. The heatmap is intended to benefit prospe...

	Section 4. Overview of DefinitiveCluster Study Process and Complete Interconnection Study ProcessRequest
	1.1 Applicability.
	1.1 Verification Period and Scoping Meeting for DISIS.
	4.1 At the close of the DISIS Complete Interconnection Request.
	4.1.1 Cluster Request Window, .
	DESC shall begin a thirty (30) Calendar Day DISIS Verification Periodaccept Interconnection Requests during a forty-five (45) Calendar Day period (the “Cluster Request Window”) which DESC will identify, and shall open annually on August 15.
	4.1.2 Initiation of an Interconnection CustomersRequest.
	4.1.3 Acknowledgement of Interconnection Request.
	4.1.4 Deficiencies in Interconnection Request.
	4.1.5 Customer Engagement Window.
	4.1.6 Cluster Study Scoping Meeting.

	1.1 Definitive Interconnection System Impact Cluster Study.
	1.1.1 Initiation of a DISIS.

	4.2 Initiation of a Resource Solicitation Cluster.
	4.3 Allocation of Study Costs for DISISthe Cluster Study.
	4.4 Allocation of Interconnection Facilities and Upgrade Costs Within DISISthe Cluster Study.
	a) Interconnection Upgrades associated with switching stations or substations shall be allocated based on the number of Generating Facilities interconnecting at an individual station on a per capita basis (i.e. on a per Interconnection Request basis)....
	b) All Network Upgrades other than those identified in Subsection 5.34.4.a above shall be allocated based on the proportional impact of each individual Generating Facility on such Network Upgrades. The proportional impact of such Network Upgrades shal...
	c) Costs of Distribution Upgrades shall be allocated or assigned to each Interconnection Customer based upon the proportional impact of each individual Generating Facility  based upon the need for the Distribution Upgrade. Distribution line work (e.g....
	d) Costs of Interconnection Facilities are directly assigned to the Interconnection Customer(s) using such facilities.

	4.5 Cluster Study
	4.5.1 Execution of Definitive Interconnection System ImpactCluster Study Agreement.
	1.1.1 Scope of Definitive Interconnection System Impact Study (DISIS).
	4.5.2 Scope of Cluster Study.
	1.1.1 DISIS Procedures.
	4.5.3 Cluster Study Procedures.
	4.5.3.1 The DISIS Cluster shall consist of all eligiblecomplete Interconnection Requests pursuant to Section 4.5.1 of this Appendix that have satisfied M1 (or provided financial security in lieu of M1), have executed a DISISCluster Study Agreement, an...
	At the request of Interconnection Customer or at any time DESC determines that it will not meet the required time frame for completing the Cluster Study, DESC shall notify Interconnection Customers as to the schedule status of the Cluster Study.  If D...
	1.1.1.1 Within twenty (20) Calendar Days of the Phase 1 Report Meeting, all Interconnection Customers electing to proceed to Phase 2 are required to satisfy the requirements of Readiness Milestone 2 (M2). Interconnection Customers that do not provide ...
	1.1.1.1 Interconnection Customers who satisfy the M2 Readiness Milestone or provide the required security to DESC shall continue to Phase 2 of the DISIS. Phase 2 consists of an updated power flow/voltage analysis (if necessary), stability analysis and...

	4.5.4 Within twenty (20) Calendar Days of the Phase 2Cluster Study Restudies
	4.5.4.1 Within twenty (20) Calendar Days of the Cluster Study Report Meeting, each Interconnection Customer shall notify DESC in writing whether it intends to proceed to the SCGIP Section 4.4 Facilities Study, where failure to provide the required not...
	i. If no Interconnection Customers withdraw, the Definitive InterconnectionCluster Study Process shall advance to the SCGIP Section 4.4 Facilities Study stage. DESC shall notify the Interconnection Customers in writing that Phase 3a Cluster Restudy is...
	ii. If one or more Interconnection Customer(s) withdraws, DESC shall determine if a full System Impact restudyCluster Restudy is necessary. within thirty (30) Calendar Days after the Cluster Study Report Meeting. If DESC determines that a restudy is n...
	iii. If one or more Interconnection Customers withdraws from the Cluster and DESC determines that a full System Impact restudyCluster Restudy is necessary, DESC will continue with such study under Phase 3 (5.3.7.5)restudies until DESC determines that ...

	4.5.4.2 If required by DESC under Section 4.5.3.7.4.1, Interconnection Customers shall continue with Phase 3 of the DISIS. Phase 3a Cluster Study Restudy. A Cluster Restudy may consist of any one or combination of the following, as needed, for the Int...


	4.6 The results of this analysis shall identify the Interconnection FacilitiesFacilities Study Facilities Study Timeline.
	i. Where DESC administers a Cluster Study Process and Network Upgrades expected to be required to reliably interconnect the Generating Facilities. The Phase 3 Report shall provide non-binding estimates of the costs of required System Upgrades and Inte...
	i. Customers within a Cluster or Resource Solicitation Cluster, DESC shall hold a fourth thirty (30use reasonable efforts to complete the Facilities Study within one hundred fifty (150) Calendar Day Customer Engagement Window and will host a meeting f...
	4.6.1 If additional restudies are required before moving to Interconnection Facilities Study below, within twenty (20) Calendar Days of the Phase 3 Report Meeting (or updated Phase 3 Report Meeting), all Interconnection Customers are required to provi...
	4.6.1.1 Within thirty (30) Calendar Days of receiving a Facility Study Agreement, each Interconnection Customer within the Cluster that has completed the DISISCluster Study process is required to (i) return an executed Facilities Study Agreement in th...
	4.6.1.2 Interconnection Customers that do not provide the executed Facilities Study Agreement and Commercial Readiness Deposit by the required date shall withdraw or be deemed withdrawn by DESC and are subject to a Withdrawal Penalty pursuant to Secti...
	4.6.1.3 At the request of an Interconnection Customer or at any time DESC determines that it will not meet the indicated timeframe for completing the DISISCluster Study, DESC shall notify Interconnection Customer(s) in writing as to the schedule statu...

	1.1.1 Post-DISIS Report Meeting.
	4.6.2 Restudy.
	1.1.1 Readiness Milestones.
	1.1.1.1 Readiness Milestone 1 (M1).
	a) Executed term sheet (or comparable evidence of a legally enforceable obligation) related to a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) yea...
	a) Reasonable evidence the project has been selected by DESC in a Resource Plan or is offering to sell its output through a Resource Solicitation Process.

	1.1.1.1 Readiness Milestone 2 (M2).
	a) Executed term sheet (or comparable evidence of a legally enforceable obligation) related to a contract, binding upon the parties to the contract, for sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) yea...
	a) Reasonable evidence that the project has been selected by DESC in a Resource Plan or is offering to sell its output through Resource Solicitation Process.

	1.1.1.1 Readiness Milestone 3 (M3).
	a) Executed contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) years, or where the Interconnection Customer has initiated dispute resolution regard...
	a) Reasonable evidence that the project has been selected by DESC in a Resource Plan and, if required, has filed an application for a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in a Resource So...
	a) Reasonable evidence that the Interconnection Customer’s Generating Facility has been included in a submitted application meeting all eligibility requirements to participate in a voluntary renewable energy program approved by the Commission pursuant...

	1.1.1.1 Readiness Milestone 4 (M4).
	a) Executed contract, binding upon the parties to the contract, for the sale of the Generating Facility’s energy, where the term of the sale is not less than five (5) years; or
	a) Reasonable evidence that the project has been selected by DESC in a Resource Plan and, if required, has received a Certificate of Public Convenience and Necessity from the Commission or has received a contract award in a Resource Solicitation Process.
	a) one hundred percent (100%) of the System Upgrade costs identified in the Facilities Study Report that would be borne by the Interconnection Customer under a future Interconnection Agreement; or
	a) a minimum deposit based upon the Interconnection Customer’s requested Maximum Generating Capacity as identified in the Interconnection Request of:


	1.1.1 Definitive Interconnection Study Process Security Requirements.

	1.1 Facilities Study Timeline.
	1.1.1 Where DESC administers a Definitive Interconnection Study Process and is completing a Facilities Study for all Interconnection Customers within a Cluster or Resource Solicitation Cluster, DESC shall use reasonable efforts to complete the Facilit...

	4.7 Interconnection Agreement and Scheduling.
	4.7.1 DESC and the Interconnection Customer shall follow the SCGIP Section 5 Interconnection Agreement and Scheduling processes.  All Interconnection Customers must also satisfy the requirements of Readiness Milestone 4 (M4) within ten (10) Business D...
	4.7.1.1 In addition to submitting the executed South Carolina Generator Interconnection Agreement (“SCGIA”) to Utility by the deadline specified in SCGIP Section 5.2.2, Interconnection Customer must provide Utility with the following: (1) demonstratio...
	4.7.1.2 Utility shall use the SCGIA Deposit as the Interconnection Customer’s security required under SCGIP Section 5.2.4 (or a portion thereof). If Interconnection Customer fails to provide (1) and (2) above to Utility by the deadline specified in SC...
	4.7.1.3 At the same time, Interconnection Customer also shall provide reasonable evidence that one or more of the following milestones in the development of the Generating Facility, at Interconnection Customer election, has been achieved: (i) executio...

	4.7.2 Interconnection Customers that fail to meet the requirements of Appendix Section 4.7.1 shall withdraw or be deemed withdrawn by DESC and are subject to a Withdrawal Penalty pursuant to Section 5.7.34.9 of this Appendix.

	4.8 Processing Interconnection Request During Pending Dispute.
	4.8.1 Where an Interconnection Customer initiates a dispute pursuant to SCGIP Section 6.2 after entering the Definitive Interconnection Study Process, the disputing Interconnection Customer shall have the option to either withdraw from the Cluster and...

	4.9 Withdrawal of An Interconnection Request.
	As described in SCGIP 6.3.1, an Interconnection Customer may withdraw an Interconnection Request at any time prior to executing an Interconnection Agreement by providing DESC with a written request for withdrawal, and, as described in SCGIP 6.3.2, an ...
	Where an Interconnection Customer requests withdrawal, or is deemed withdrawn and does not cure the deficiency, during the Definitive InterconnectionCluster Study Process, DESC shall follow the process established in SCGIP 6.3.3. and shall (i) impose ...
	4.9.1 Withdrawal Penalty.
	4.9.1.1 Calculation of the Withdrawal Penalty for Ready Projects.
	a. If the Interconnection Customer withdraws after M1, but before M2,or is deemed withdrawn during the Withdrawal Penalty shall be equal to the Interconnection Customer’s actual allocated cost of the Definitive Interconnection Study Process.
	a. If the Interconnection Customer withdraws after M2, but before M4Cluster Study or after receipt of a Cluster Study Report, but prior to commencement of the Cluster Restudy or Facilities Study if no Cluster Restudy is required, the Withdrawal Penalt...
	a. If the Interconnection Customer withdraws after proceeding to Section 5 and providing M4, the Withdrawal Penalty shall be the higher of the non-refundable pre-payment for the estimated System Upgrades allocated to the Interconnection Customer in th...
	a. If the M4 prepayment amount provided by the Interconnection Customer exceeded the cap, DESC shall not be obligated to proceed with constructing the Upgrades assigned to the withdrawing Interconnection Customer and shall refund the prepayment amount...

	1.1.1.1 Calculation of the Withdrawal Penalty for Non-Ready Projects.
	a. If the Interconnection Customer withdraws in Phase 1 (after M1, but before M2), the Withdrawal Penalty shall be the higher of the study deposit or two (2) times the Interconnection Customer’s actual allocated cost of the Definitive Interconnection ...
	a. If the Interconnection Customer withdraws in Phase 2 (after M2, but before M3), the Withdrawal Penalty shall be the higher of the study deposit or two (2) times the Interconnection Customer’s actual allocated cost of the Definitive Interconnection ...
	b. If the Interconnection Customer withdraws or is deemed withdrawn during the Cluster Restudy or after proceedingreceipt of any applicable restudy reports issued pursuant to the Section 4.5.4 of this Appendix, but prior to commencement of the Facilit...
	c. If the Interconnection Customer withdraws after proceedingor is deemed withdrawn during the Interconnection Facilities Study, after receipt of the Facilities Study Report issued pursuant to Section 5 and providing M44.6.1 of this Appendix, but prio...

	4.9.1.2 Calculation of the Withdrawal Penalty for Projects with Executed Interconnection Agreements.

	4.9.2 Distribution of Withdrawal Penalty.
	4.9.2.1 Initial Distribution of Withdrawal Penalties Prior to Assessment of Network Upgrade Costs Previously Shared with Withdrawn Interconnection Customers in the Same Cluster.
	For a single Cluster, DESC shall hold all Withdrawal Penalty funds until all Interconnection Customers in that Cluster have either: (1) withdrawn or been deemed withdrawn; or (2) executed an SCGIA. Any Withdrawal Penalty funds collected from the Clust...
	Withdrawal Penalty funds shall first be applied as a refund to invoiced study costs for Interconnection Customers in the same Cluster that did not withdraw within thirty (30) Calendar Days of such Interconnection Customers executing their SCGIA. Distr...
	If an Interconnection Customer withdraws after it executes its SCGIA, DESC shall first apply such Interconnection Customer’s Withdrawal Penalty funds to any restudy costs required due to Interconnection Customer’s withdrawal as a credit to as-yet-to b...
	4.9.2.2 Assessment of Network Upgrade Costs Previously Shared with Withdrawn Interconnection Customers in the Same Cluster.
	If Withdrawal Penalty funds remain for the same Cluster after the Withdrawal Penalty funds are applied to relevant study costs, DESC will determine if the withdrawn Interconnection Customers, at any point in the Cluster Study Process, shared cost assi...
	In Section 4.9.2 of this Appendix, shared cost assignments for Network Upgrades refers to the cost of Network Upgrades still needed for the same Cluster for which an Interconnection Customer, prior to withdrawing its Interconnection Request, shared th...
	If DESC’s assessment determines that there are no shared cost assignments for any Network Upgrades in the same Cluster for the withdrawn Interconnection Customer, or determines that the withdrawn Interconnection Customer’s withdrawal did not cause a n...
	If DESC’s assessment determines that there are shared cost assignments for Network Upgrades in the same Cluster, DESC will calculate the remaining Interconnection Customers’ net increase in cost assignment for Network Upgrades due to a shared cost ass...
	As discussed in Section 4.9.2.4 of this Appendix, DESC will amend executed SCGIAs of the remaining Interconnection Customers in the same Cluster to apply the remaining Withdrawal Penalty funds to reduce net increases in Interconnection Customers’ Netw...
	4.9.2.3 Impact Calculations.
	4.9.2.3(a)  Impact Calculation for Withdrawals During the Cluster Study Process.
	If an Interconnection Customer withdraws before it executes its SCGIA, DESC will distribute in the following manner the Withdrawal Penalty funds to reduce the Network Upgrade cost impact on the remaining
	Interconnection Customers in the same Cluster who had a shared cost assignment for a Network Upgrade with the withdrawn Interconnection Customer.
	To calculate the reduction in the remaining Interconnection Customers’ net increase in Network Upgrade costs and associated financial security requirements under Article 6 of the pro forma SCGIA, DESC will determine the financial impact of a withdrawi...
	First, DESC must determine which withdrawn Interconnection Customers shared an obligation to fund Network Upgrades with Interconnection Customers from the same Cluster that have SCGIAs that are executed. Next, DESC shall perform the calculation of the...
	(1) Cluster Study phase to Cluster Restudy phase (if Cluster Restudy was necessary);
	(2) Cluster Restudy phase to Interconnection Facilities Study phase (if a Cluster Restudy was necessary);
	(3) Cluster Study phase to Interconnection Facilities Study phase (if no Cluster Restudy was performed);
	(4) Interconnection Facilities Study phase to any subsequent restudy that was performed before the execution of an SCGIA;
	(5) The Interconnection Facilities Study reflected in the executed SCGIA to any subsequent restudy conducted after the execution of an SCGIA.
	If, based on the above calculations, DESC determines:
	(i) that the costs assigned to an Interconnection Customer in the same Cluster for Network Upgrades that a withdrawn Interconnection Customer shared cost assignment for increased between any two studies, and
	(ii) after the impacted Interconnection Customer’s SCGIA was executed, Interconnection Customer’s cost assignment for the relevant Network Upgrade is greater than it was prior to the withdrawal of Interconnection Customer in the same Cluster that shar...
	If DESC determines that more than one Interconnection Customer in the same Cluster was financially impacted by the same withdrawn Interconnection Customer, DESC will apply the relevant withdrawn Interconnection Customer’s Withdrawal Penalty funds th...
	4.9.2.3(b) Impact Calculation for Withdrawals in the Same Cluster After the Cluster Study Process.
	If an Interconnection Customer withdraws after it executes its SCGIA, DESC will distribute in the following manner the remaining Withdrawal Penalty funds to reduce the Network Upgrade cost impact on the remaining Interconnection Customers in the same ...
	DESC will determine the financial impact on the remaining Interconnection Customers in the same Cluster within thirty (30) Calendar Days after the withdrawal occurs. DESC will determine that financial impact by comparing the Network Upgrade cost fundi...
	4.9.2.4 Amending SCGIA to Apply Reductions to Interconnection Customer’s Assigned Network Upgrade Costs and Associated Financial Security Requirement with Respect to Withdrawals in the Same Cluster.
	Within thirty (30) Calendar Days of all Interconnection Customers in the same Cluster having: (1) withdrawn or been deemed withdrawn; or (2) executed an SCGIA, DESC must perform the calculations described in Section 4.9.2.3(a) of this Appendix and pro...
	Where an Interconnection Customer executes the SCGIA and is later withdrawn or its SCGIA is terminated, DESC must, within thirty (30) Calendar Days of such withdrawal or termination, perform the calculations described in Section 4.9.2.3(b) of this App...
	4.9.2.5 Final Distribution of Withdrawal Penalty Funds.
	If Withdrawal Penalty funds remain for the Cluster after the Withdrawal Penalty funds are applied to relevant study costs and net increases in shared cost assignments for Network Upgrades to remaining Interconnection Customers, DESC will return any re...



	1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in the South Carolina Generator Interconnection Procedures and Appendix DESC CS.
	1.0 Interconnection Customer elects and the Utility shall cause to be performed a Transitional System Impact Cluster Study as described in Section 3.2 of Appendix DESC CS. By execution of this Agreement, Interconnection Customer and Utility agree to r...
	1.0 The Transitional Cluster Study shall be based upon the technical information provided by the Interconnection Customer in the Interconnection Request. The Utility reserves the right to request additional technical information from Interconnection C...
	1.0 The Transitional Cluster Study report shall provide the following information:
	1.0 Interconnection Customer has met all requirements described in Section 3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to enter into the Transitional Cluster Study.
	1.0 In addition to meeting all requirements of Section 3.2 of Appendix DESC CS to enter and proceed through the Transitional Cluster Study, Interconnection Customer shall have previously provided a deposit for the performance of Interconnection Studie...
	1. The undersigned Interconnection Customer submits this request to evaluate the interconnection of its Generating Facility with Utility’s Transmission System.
	1. Interconnection Customer provides the following information:
	a. Address or location of the proposed new Generating Facility site (to the extent known) or, in the case of an existing Generating Facility, the name and specific location (GIS coordinates) of the existing Generating Facility;
	a. Nameplate Capacity (in MW) of the proposed new Generating Facility or the amount of increase in the Nameplate Capacity (in MW) of an existing Generating Facility.  If applicable, also provide the following:
	(i) Summer at _____ degrees C; and
	(i) Winter at _____ degrees C.

	a. General description of the equipment configuration;
	a. Proposed Commercial Operation Date to be studied (Day, Month, and Year);
	a. Name, address, telephone number, and e-mail address of Interconnection Customer's contact person;
	a. Approximate location of the proposed Point of Interconnection;
	a. Interconnection Customer Data (set forth in Attachment A)
	a. Primary frequency response operating range for electric storage resources.
	a. Requested Maximum Generating Capacity (in MW); and
	a. A Scope of Work including any additional information that may be reasonably required.

	1. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS.
	1. This Informational Interconnection Study Request shall be submitted to the representative indicated below:
	1.  Representative of Interconnection Customer to contact:
	1. This Interconnection Request is submitted by:
	1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in South Carolina Generator Interconnection Procedures authorized by the Commission.
	1.0 Interconnection Customer elects and Utility shall cause an Informational Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be performed.
	1.0 The scope of the Informational Interconnection Study shall be subject to the project-related assumptions set forth in Attachment A to this Agreement.
	1.0 The Informational Interconnection Study shall be performed solely for informational purposes and is non-binding and does not confer any rights as the Interconnection Customer must still successfully apply to interconnect to the Utility’s System.
	1.0 The Informational Interconnection Study report shall provide an analysis based on the project-related assumptions specified by Interconnection Customer in Attachment A to this Agreement, as Agreed to by the Utility. The Informational Interconnecti...
	1.0 Interconnection Customer shall provide a deposit of ten thousand dollars ($10,000.00) for the performance of the Informational Interconnection Study. The Utility’s good-faith estimate for the time of completion of the Informational Interconnection...
	1.0 Upon receipt of the Informational Interconnection Study, the Utility shall charge and Interconnection Customer shall pay the actual costs of the Informational Interconnection Study. The Interconnection Customer must pay any Study costs that exceed...
	1.0 Governing Law, Regulatory Authority, and Rules
	1.0 Amendment
	1.0 No Third-Party Beneficiaries
	1.0 Waiver
	1.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty of, or imposed upon, such Party.
	1.1 Any waiver at any time by either Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other failure to comply with any other obligation, right, or duty of this Agreement. Termin...

	1.0 Multiple Counterparts
	1.0 No Partnership
	1.0 Severability
	1.0 Subcontractors
	1.1 The creation of any subcontract relationship shall not relieve the hiring Party of any of its obligations under this Agreement. The hiring Party shall be fully responsible to the other Party for the acts or omissions of any subcontractor the hirin...
	1.1 The obligations under this article will not be limited in any way by any limitation of subcontractor’s insurance.

	1.0 Reservation of Rights
	1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the meanings indicated in the South Carolina Generator Interconnection Procedures.
	2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive Interconnection System ImpactCluster Study consistent with Section 54 of Appendix DESC CS of the South Carolina Generator Interconnection Procedures.
	3.0 The scope of the Definitive Interconnection System ImpactCluster Study shall be subject to the assumptions set forth in AttachmentExhibit A to this Agreement.
	4.0 The Definitive Interconnection System ImpactCluster Study shall be based upon the technical information provided by the Interconnection Customer in the Interconnection Request, subject to any modifications in accordance with Section 1.6 and 4.1 of...
	5.0 The final Definitive Interconnection System ImpactCluster Study report shall provide the following information, as appropriate:
	6.0 Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix DESC CS of the South Carolina Generator Interconnection Procedures for the performance of the Definitive Interconnection System ImpactCluster Study. The Utili...
	7.0 Governing Law, Regulatory Authority, and Rules
	8.0 Amendment
	9.0 No Third-Party Beneficiaries
	10.0 Waiver
	10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of any provision of this Agreement will not be considered a waiver of any obligation, right, or duty of, or imposed upon, such Party.
	10.2 Any waiver at any time by either Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other failure to comply with any other obligation, right, or duty of this Agreement. Termi...

	11.0 Multiple Counterparts
	12.0 No Partnership
	13.0 Severability
	14.0 Subcontractors
	14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any of its obligations under this Agreement. The hiring Party shall be fully responsible to the other Party for the acts or omissions of any subcontractor the hiri...
	14.2 The obligations under this article will not be limited in any way by any limitation of subcontractor’s insurance.

	15.0 Reservation of Rights

